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1.0 INTRODUCTION AND VISION 

The Sacramento Regional Transit District (SacRT) Short Range Transit Plan (SRTP) represents 
SacRT’s plan for transit service over the next five years. This SRTP is a financially constrained 
plan.  The Federal Transit Administration requires that any transit agency receiving federal 
funds directly must have a current Short Range Transit Plan (SRTP).  The SRTP is a document 
that generally plans out transit services and operations within a five-to-ten-year period.  The 
SRTP process is guided by several plans and projects that has and will continue to drive the 
agency toward accomplishing goals and reaching desired outcomes.   

The SRTP was last updated in December 2012 to include Fiscal Years 2012-2022 and was 
amended in 2014 to provide an update exclusively on the SRTP’s Section 4 Operating Plan.  In 
previous years, SacRT found that financial assumptions spanning long periods have a level of 
uncertainty; therefore, following the schedule used for the previous update seemed most 
logical.  This SRTP update covers Fiscal Years 2022-2027. 

The SRTP is guided by several SacRT planning documents since its last update.  SacRT’s Transit 
Master Plan, the TransitAction Plan, includes the vision, goals, and strategies for 
accommodating the long-range transit needs of Sacramento’s traveling public. SacRT 
implemented a network redesign project, SacRT Forward, in 2019, which reshaped bus service 
in Sacramento using a blank slate approach.  SacRT also developed a Strategic Plan in 2020 that 
restructured the agency’s key performance indicators to better track and monitor goals and 
objectives. 

The Sacramento Area Council of Governments (SACOG) is an association of local governments 
in the six-county Sacramento Region.  SacRT is required by a Memorandum of Understanding 
(MOU) to provide an updated SRTP every five to seven years.  The organization has provided 
leadership and a vision for the future of both transportation and land use for this region. Under 
federal law (Title 23 U.S. Code), SACOG is also the designated Metropolitan Planning 
Organization for the Sacramento Region. As such, SACOG provides transportation planning and 
assists in determining the funding priorities for transportation projects across the region. 
Adopted by the SACOG Board every four years, the 2020 SACOG Metropolitan Transportation 
Plan/Sustainable Communities Strategy (MTP/SCS) for the Sacramento region pro-actively links 
land use, air quality, and transportation needs.  The MTP/SCS also builds upon SACOG’s land 
use vision for the region as defined in the Preferred Blueprint Scenario (the Blueprint) adopted 
by the SACOG Board in December 2004. The Blueprint presents a “vision for growth that 
promotes compact, mixed-use development and more transit choices as an alternative to low 
density development…”   

SacRT fully supports the principles of the Blueprint and has incorporated them into the long-
range planning document, the TransitAction Plan. The TransitAction Plan embraces the 
previous land use and transportation planning efforts by SACOG and articulates a vision, goals, 



Exhibit A 

Short Range Transit Plan:  FY 2022 – FY 2027 

and strategies for meeting SACOG’s mobility goals through transit as articulated in SACOG’s 
vision. The TransitAction Plan was adopted by the SacRT Board in August 2009 and was an 
integrated approach to planning and providing transit services by developing coverage and 
accessibility standards, service frequency standards, and productivity and performance goals to 
achieve this vision for the region. The TransitAction Plan developed a multi-tiered approach of 
providing transit service and coverage tied to three levels of funding. The tiers are:  

 Base Projects and Services: reflecting minimal rail expansion and basic bus services
(typically 30/60-minute headways) and coverage using existing (as assumed at the time
of the TransitAction Plan completion) funding sources.

 Tier 1 Projects and Services: funded with an additional ¼-cent sales tax (or equivalent)
and reflecting expansion of rail and improved bus services (typically in the 10/15-minute
headways for major Hi-Bus corridors and 20/30-minute headways for community-based
services).

 Tier 2 Projects and Services: funded with an additional ½-cent sales tax (or equivalent)
and reflecting additional rail expansion projects, as well as similar or improved bus
services as noted for Tier 1.

 Tier 3 Projects and Services: funded with additional funding sources reflecting extensive
expansion of the rail system regionally, as well as rail and major bus services with 5/10-
minute headways and 10/20-minute headways for the community-based services. Tier 3
would require additional funding on the order of a one ½-cent sales tax equivalent to be
implemented.

This mobility vision for the future has been adversely affected by shifts in the economy and 
employment, resulting in declined ridership and revenue losses in Sacramento, California, and 
the nation. Instead of working towards the goals and vision of the TransitAction Plan, the 
Blueprint, and the MTP/SCS, SacRT was forced to undertake extensive and counter-productive 
service cuts in June 2010, not only negatively affecting transit mobility but also the region’s 
ability to meet air quality goals. As a result, the last SRTP planned to re-establish service to pre-
June 2010 service levels.  During that effort, SacRT determined that the best way to provide 
meaningful transit services to Sacramento would be to redesign an aging bus network that had 
not been revamped in over 30 years.  The outcome was the SacRT Forward project, which 
began in early 2018, and took a blank slate approach to providing bus service in Sacramento.  

To achieve the mobility and regional goals of a new era and changed demographics additional 
revenue sources and/or transportation priorities envisioned in the current update of the 
MTP/SCS are required. SacRT supports the expansion of revenue sources so that it may achieve 
its stated goals and vision as articulated in the TransitAction Plan.  Additionally, SacRT will be 
revisiting those goals and vision to modernize long-term plans to reflect the current time and 
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existing conditions.  With that said, SacRT is preparing to update the long-range transit plan, as 
it is the time to prepare future transit plans with current transit goals and vision in mind.  
Because the SRTP has been directed through the MTP/SCS update assumptions to be a 
financially constrained document, it only remotely works toward achieving the visions for the 
region. Only with additional funding dedicated toward transit will SACOG’s Blueprint and 
MTP/SCS, as well as SacRT’s TransitAction Plan vision(s) become a reality. Therefore, while this 
SRTP has been prepared as directed by current regional priorities and financial assumptions, it 
is not consistent with where the region has demonstrated it wants to go from a transit 
perspective.  Updating SacRT’s long-range transit plan (TransitAction), will be the next step to 
moving regional transit goals forward cohesively.    

This SRTP is divided into seven chapters and nine appendices. The seven chapters cover 
introduction and vision, an overview of SacRT and its system, the service planning and 
evaluation process, a five-year operating and capital improvement program, strategic planning 
and marketing, and a conclusion. The appendices include a summary of the September 2019 
SacRT Forward service changes, key performance measures, the SacRT-adopted Performance 
Scorecard, SACOG’s Unmet Transit Needs Findings, the FY 2022 abridged budget, the financial 
forecasting model assumptions, the 2018-2022 Five-Year Capital Improvement Plan, fleet 
needs, and the Five-Year Service Plan.   
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2.0 OVERVIEW OF THE DISTRICT AND THE TRANSIT SYSTEM 

2.1 Agency Description 

Sacramento Regional Transit District (SacRT) is the 2021 Outstanding Public Transportation 
System of the Year, the 2019 national TSA Gold Standard Security Award recipient for the 
highest standard of excellence and is the regional transit provider in the capital of California 
(the 5th largest economy of the world), operating 81 fixed-route bus routes, microtransit on-
demand service, 43 miles of light rail serving 52 light rail stations, and ADA paratransit services, 
all within a 400 square-mile service area throughout Sacramento County, which includes service 
in the cities of Sacramento, Citrus Heights, Elk Grove, Folsom and Rancho Cordova. 

2.2 History 

SacRT was established by the California State Legislature in 1971 pursuant to the Sacramento 
Regional Transit District Act (Cal. PUC §102000 et seg.). SacRT began operation of transit 
services in 1973, becoming the largest transit provider in the Sacramento Region. The SacRT 
service area includes the urbanized boundary of Sacramento County. SacRT currently provides 
transit service to the cities of Sacramento, Citrus Heights, Elk Grove, Folsom, and Rancho 
Cordova. Table 2.1 summarizes SacRT’s history and important dates for major operational 
accomplishments. 

Table 2.1 Sacramento’s Transit History and Important Dates 

Mid -1800’s Sacramento’s first public transit began. By the 1870’s horse-drawn streetcars ran 
on tracks in dirt streets. 

Late 1800’s/ 

Early 1900’s 

The horse-car system converted to electric battery cars (1889), which were 
replaced over the next two years by the overhead wire trolley system. By the 
late nineteen-teens, the local bus had arrived, used primarily as a feeder to the 
streetcar lines. 

1906-1943 Pacific Gas and Electric operates Railway Streetcar System. 

1943-1955 Sacramento City Lines operates streetcars and buses. 

1955-1973 Sacramento Transit Authority assumes management of system. 
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Apr 1973 
Sacramento Regional Transit District assumes operations of transit service 
in the region. 

1973 Completed new maintenance facility at 29th and N streets and purchased 
103 new buses 

1987 
Completed first 18.3 miles of light rail linking the Northeast Corridor (to 
Watt/I-80 station of the Blue Line) and the Folsom Corridor (to Butterfield 
station of the Gold Line) with Downtown Sacramento including 28 stations 

1992 RT entered into a service agreement with Paratransit Incorporated to 
provide paratransit service. 

1993 Built Compressed Natural Gas (CNG) fueling facility and introduced CNG bus 
system 

1994 Added 39th and 48th Street stations to light rail line. 

Sep 1998 First expansion of light rail to Mather Field/Mills Station (Gold Line) 

Sep 2000 Introduction of Neighborhood Ride shuttle service with route deviation 

Sep 2003 Opening of 6.3-mile South Line Light Rail Phase 1 (Blue Line) including seven 
new stations 

2004 Entire 40-foot bus system uses CNG fuel. 

Jun 2004 Gold Line expansion from Mather Field/Mills Station to the Sunrise 
Boulevard Station including three new stations 

2005 Purchased property at McClellan Business Park to house Bus Maintenance 
Facility II and moved Community Bus Service to McClellan  

Oct 2005 Gold Line 7.3-mile extension to Folsom including four new stations 

Dec 2006 Gold Line .7-mile extension to Sacramento Valley Station 

Jun 2009 Rancho CordoVan shuttle begins. 

Nov 2011 Groundbreaking for South Line Light Rail Phase 2 (Blue Line) 

Jan 2012 Added 8th/H Street station to light rail line. 

March 2012 Began operation of North Natomas Flyer 

June 2012 Opening of Green Line to the River District 1.1-mile light rail line 

Oct 2012 Implemented CityRide Dial-A-Ride service in the City of Citrus Heights 

Feb 2013 McClellan CNG facility opening 
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Aug 2015 Blue Line 4.6-mile extension to Cosumnes River College, including three new 
stations 

Oct 2016 Golden One Center Grand Opening 

Feb 2018 Implemented SmaRT Ride microtransit service 

Jan 2019 City of Folsom and City of Citrus Heights annexations 

Feb 2019 Began Folsom Stage Line operations 

Jul 2019 Elk Grove contract operations 

Sep 2019 SacRT Forward new bus network 

Jan 2020 Began operation of Airport Bus Service 

Mar 2020 COVID-19 pandemic service reductions 

May 2020 Implemented Causeway Connection service, in partnership with UC Davis 
and Yolobus 

Jun 2020 SacRT Go In-House Paratransit 

Sep 2020 Restored service to pre-pandemic service levels 

Jul 2021 City of Elk Grove annexation 

2.3 Governance 

SacRT is governed by an eleven-member Board of Directors comprised of elected officials 
representing the local jurisdictions within SacRT’s service area. In 2003 and 2004, California 
Assembly Bills 1717 and 466 added positions to the Board to recognize new cities desiring to 
annex into the district. The bills also established regional membership on the board for cities 
that only contract for transit services from SacRT and have not annexed into the district. In 
2007, Assembly Bill 2137 provided a new weighted voting system for Board members based 
upon their type of membership and the financial contribution made by each entity to SacRT. 
Since the 2014 update, the cities of Citrus Heights, Folsom and Elk Grove have annexed into the 
District, making 11 directors appointed by annexed jurisdictions, called “member entities,” 
including the County of Sacramento and cities of Sacramento, Citrus Heights, Folsom, Elk Grove 
and Rancho Cordova.  

2.4 Organizational Structure 

SacRT is managed by a General Manager/Chief Executive Officer who reports to the Board of 
Directors and oversees seven divisions. The Executive Management Team is comprised of the 
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head of each organizational unit (excluding the EEO Officer). The SacRT Board also employs a 
Chief Counsel who reports directly to the Board and oversees the SacRT Legal Division. SacRT 
currently employs a work force of over 1,200 employees, including operators and support 
personnel. Over three quarters of the workforce is dedicated to operations and maintenance of 
the bus and light rail systems. Figure 2.1 shows SacRT’s organizational chart. 

Figure 2.1 Sacramento Regional Transit District Organizational Structure 

Source: Sacramento Regional Transit District 

Division of Human Resources, December 2020. 
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2.5 Transit Services 

SacRT provides over 1.3 million people with access to bus and light rail service. The service 
covers most of the urbanized portions of Sacramento County in an area of 397 square miles. In 
addition, SacRT provides complementary paratransit service to eligible members of the disabled 
community. Table 2.2 highlights facts and characteristics about the system. 

Table 2.2 District Facts and Operating Characteristics 

Bus Service FY20 Light Rail Service FY20 

Power 
Compressed natural gas 

(CNG), Diesel, 
Gasoline, Electric 

Power Electrical 

Routes 63 Miles 44.9 

Schedule 
4:59 am to 11:15 pm 

daily 
Schedule 3:49 am to 12:59 am daily 

Stops 2,771 Stations 53 

Vehicles 

192 - 40’ CNG Buses 
47 – Electric, Gasoline 

shuttles 
and Diesel small buses 

Vehicles 97 

Annual Ridership 8.6 million Annual Ridership 9.0 million 
Entire System FY2020 

Fare Recovery Ratio 12.9% 
Annual Ridership 17.6 million 

Average Weekday 
Ridership 

24,180 

Paratransit Service FY20 Passenger Amenities/ Customer Service FY2020 
Passenger Trips 

Provided 
282,909 Transfer Centers 32 

Annual Vehicle 
Revenue Miles 

3.4 million 
Park and Ride 

Lots 
22 

Vehicles 101 
Annual Customer 

Service Calls 
118,961 

Source: Sacramento Regional Transit District, FY2021 Budget actuals for FY2020. 

2.5.1 Bus Transit Service 

As of January 2022, SacRT owns a revenue fleet of 263 buses and operates 81 bus routes with 
2,500 bus stops. Of these routes, 49 are regular routes, 12 are peak-only expresses, 16 are 
supplemental peak services, and 4 are Community Bus Service (CBS) routes (three of which are 
peak-only express routes). Most regular routes operate out of the Downtown garage, and CBS 
routes operate out of McClellan Business Park. 
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Prior to February 2018, CBS operated a demand-response service called CityRide, for the City of 
Citrus Heights.  In February 2018, SacRT replaced CityRide with a new microtransit service 
called SmaRT Ride.  SmaRT Ride microtransit service is like other ride-share services where 
customers can use a smartphone app to request a ride that will pick up and drop off passengers 
within the service boundaries.  The demand for microtransit service has grown beyond the City 
of Citrus Heights, and now operates in nine different service areas, referred to as “SmaRT Ride 
zones”. 

Passenger amenities include 32 transit centers, and 332 bus shelters (12% of all bus stops). All 
buses are accessible to persons with disabilities either by being low-floor vehicles or by using 
lifts. On the next two pages is the system map (Figure 2.2) along with a detailed map of the 
Central City area (Figure 2.3). 

2.5.2 Light Rail Transit Service 

SacRT operates three light rail lines (the Gold Line, the Blue Line, and the Green Line) totaling 
44.9 miles in length. The three lines operate on four corridors radiating from the Downtown 
Sacramento area. The Gold Line operates from the City of Folsom, paralleling US 50, 
terminating in Downtown Sacramento. The Blue Line operates from the northeast corridor, 
originating at the Watt Avenue/I-80 station, to the South Sacramento corridor, paralleling 
Highway 99, terminating at the Cosumnes River College station. The Green Line operates from 
Richards Boulevard south on 7th Avenue terminating in Downtown Sacramento. The light rail 
system is illustrated in Figures 2.2 and 2.3.  

Rail service is accessible to persons with disabilities through utilization of mini-high platforms or 
lifts. The light rail station at Watt Avenue/I-80 is equipped with two elevators to provide access 
between the rail station located on the lower level, and bus stops located on the upper level. 
Passenger facilities include 52 light rail stations and 22 park-and-ride lots.  In January 2010, 
SacRT launched a Park-Pay-Ride program that required a $1.00 per day fee to park in three of 
the park-and-ride lots.  Since then, SacRT had implemented the same parking fee at all of the 
park-and-ride lots, until the program was eliminated in March 2019 in an effort to build 
ridership. 

2.5.3 Contracted Shuttle Service 

SacRT operates two services on a contract basis to provide commuter service and connectivity 
to light rail. The “Rancho CordoVan” service is designed, funded, and marketed as a service by 
the City of Rancho Cordova. The Rancho CordoVan service provide shuttle routes from three 
large communities in Rancho Cordova to the Zinfandel light rail station. The Jibe service 
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(formerly known as the Natomas Flyer service) provides four shuttle routes connecting North 
Natomas to Downtown Sacramento.  The Jibe is also funded by the North Natomas 
Transportation Management Association (NNTMA).  As of January 2021, the NNTMA 
temporarily suspended Jibe service due to continued stay-at-home efforts related to the 
COVID-19 pandemic.   

Figure 2.2 System Map 
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Figure 2.3 Central City Map 

2.5.4 Microtransit Service (On-Demand) 

In February 2018, SacRT implemented a new microtransit service, called SmaRT Ride.  SmaRT 
Ride operates similarly to the prior demand-response service (CityRide), by using an app-based 
technology to request and book transit trips through a software scheduling program. The 
service began with a six-month pilot, offering curb-to-curb service for passengers within the 
City of Citrus Heights.  With the success of the original pilot program in Citrus Heights, SmaRT 
Ride has expanded to eight additional zones, offering corner-to-corner service in Franklin-South 
Sacramento, Florin-Gerber, Rancho Cordova, Downtown-Midtown-East Sacramento, Arden-
Carmichael, Folsom, Natomas-North Sacramento, and Elk Grove. SacRT’s microtransit service is 
currently funded through the Sacramento Transportation Association (STA). 
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2.5.5 Complementary Paratransit Service 

Paratransit service is a specialized form of transportation provided for persons with disabilities 
who are unable to use regular bus and light rail service. The Americans with Disabilities Act 
(ADA) requires SacRT to provide paratransit service, comparable in terms of hours of service 
and within 3/4 mile of fixed-route service, to patrons who are physically or mentally unable to 
use the fixed-route system. Until June 2020, all SacRT Complementary Paratransit service had 
been provided by Paratransit, Inc., the Consolidated Transportation Service Agency for the 
Sacramento urbanized area.  In June 2020, SacRT ended its agreement with Paratransit, Inc. and 
began operating its complementary paratransit service in-house, which is now referred to as 
SacRT GO. 

2.5.6 Capitol Corridor Intercity Rail Service 

The Capitol Corridor intercity rail service is governed by the Capitol Corridor Joint Powers 
Authority (CCJPA), which consists of two representatives from each of the eight Northern 
California counties along the 170-mile corridor between Auburn and San Jose. Representing 
Sacramento County, SacRT has two representatives on the Board. The CCJPA stipulates that 
service be funded through State funds and fare revenues and not through member agencies. 
Capitol Corridor services are developed with input from the riders, private and public sector 
stakeholders, along with the partners who help deliver the Capitol Corridor service, including 
Amtrak, the Union Pacific Railroad, Caltrans, and the various agencies and communities that 
make up the Capitol Corridor.  

2.6 Transit Security Program 

SacRT has made a significant commitment to improve passenger safety and security and 
continually monitors security measures to ensure their effectiveness. SacRT has a contracted 
Police Services Department composed of Sacramento City police officers and Sacramento 
County sheriff’s deputies. These officers respond to law enforcement problems and 
emergencies on buses, light rail vehicles, and at light rail stations throughout the day, seven 
days a week. Police officers support SacRT’s Transit Officers and Transit Ambassadors by citing 
individuals for fare and other violations of transit system regulations.  SacRT provides security 
guards on trains and at stations and enforces a Paid Fare Zone at every light rail station. SacRT 
has increased monitoring of the transit system using technology with over 1,000 live-feed 
cameras monitored 24/7 in real-time from SacRT’s Security Operations Center.  Additionally, 
SacRT implemented new technology with the Alert SacRT safety and security reporting app, and 
the installation of a public address (PA) system to address nuisance behavior at all light rail 
stations, ensuring rapid and thorough action by the SacRT Police Services team. 
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2.7 Fare Structure 

SacRT’s tickets and passes can be broken into four categories based upon duration: 

Table 2.3 Fare Payment Methods 

Fare Type Regular Price Percent of Ridership 

Single Ride $2.50 24% 

Daily Pass $7.00 31% 

Monthly/Semi-Monthly Pass $100.00/$50.00 21% 

Special Passes/Other1 - 24% 

Source: 2019 Fare Survey, Sacramento Regional Transit District Planning Department. 

The Federal Transit Administration requires transit operators receiving federal assistance to 
provide a discount of at least 50 percent to seniors (age 62 and older, or anyone possessing a 
Medicare card) and disabled persons. SacRT also provides a 50 percent discount to students 
ages 5-18, many of which are eligible for free transit passes through SacRT’s Ryde Free Program 
depending on the school district. 

To board at the discount rate, customers are required to show either a high school student ID 
card with a Ryde Free sticker, a Medicare card, or a permanent photo ID issued by SacRT, which 
proves their eligibility. A breakdown of full price, discount, and other special passes is provided 
in Table 2.4.   

Table 2.4 Use of Discount Fares 

Price Category Percent of Ridership 

Full Price 46% 

Discount (50%) 30% 

Special Passes/Other 24% 

Source: 2019 Fare Survey, Sacramento Regional Transit District Planning Department. 

1 Includes college passes and several non-paying categories of passengers including children under age five, , 
persons on general assistance, SacRT employees, SacRT operators deadheading to their routes and fare evaders. 
Descriptions of Special Passes and non-paying passengers are covered in a later section of this document. 
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The light rail system uses a proof-of-payment system at all light rail stations. Passengers are 
inspected randomly for valid fares by Transit Officers and Ambassadors who patrol the trains 
and stations. Light rail stations are considered a Paid Fare Zone, which means that all patrons at 
a station must have valid fare or be purchasing valid fare at one of the fare vending machines. 

2.7.1 Payment Methods & Electronic Media 

Fares can be paid with cash, monthly and/or daily passes, prepaid tickets, or by using SacRT’s 
electronic fare media, such as the Connect Card smart card, or the Zip Pass mobile app. Only 
exact cash fare is accepted on the bus system. Only daily passes are issued by bus operators on 
board buses. All light rail stations have fare vending machines that accept cash, credit/debit 
cards and make change. Fare vending machines sell not only time-stamped single ride tickets 
and date-stamped daily passes, but also monthly and semi-monthly passes. Approximately 
27.3% of SacRT’s fare revenue comes from cash paying customers. 

In 2016, the Sacramento Area Council of Governments (SACOG) completed the universal fare 
card system for the region’s transit operators, known as the Connect Card. The Connect Card is 
a contactless, reloadable card that can be debited via “tapping” the card onto a card reader. 
Connect Cards are obtained at SacRT’s Customer Service Center and participating retail outlets, 
and cards must be registered and loaded with funds online.  The objectives of the Connect Card 
program are to simplify the fare structure throughout the region, provide more accurate and 
precise data for transfer agreements, have the potential to enable distance-based fares, and 
reduce counterfeiting. The Connect Card system was fully launched in 2016.  

SacRT also offers electronic fares through our mobile ticketing application, ZipPass.  ZipPass 
customers can download the app in either the Apple or Google Play stores for free.  All SacRT’s 
fare media products are available in the application.  In FY21, approximately 10% of SacRT’s 
total fare revenue was brought in through ZipPass.  This is expected to grow significantly in the 
future with the recent onboarding of Los Rios Community College students to the app for the 
Spring 2022 semester. 

Paper based pre-paid fare media can still be purchased at SacRT’s Customer Service Center at 
1225 R Street (13th Street Light Rail Station).  However, please contact Customer Service (916-
321-BUSS) prior to arriving if you wish to purchase paper fares as some products have been
transitioned to electronic only (full fare monthly pass for example) at the Customer Service
Sales Center.
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2.7.2 Special Passes 

As shown above in Table 2.4, roughly a quarter of SacRT’s boarding passengers use a special 
pass of some kind or do not pay a fare when boarding a vehicle. Table 2.5 provides a 
breakdown of ridership among the special pass types. 

Table 2.5 Special Passes and Non-Paying Passengers 

Pass Type Percent of Ridership 

Los Rios 6% 

DHA Pass 4% 

CSUS OneCard 4% 

Child (under age 5) 1% 

Fare Evasion2 3% 

Transfer 3% 

Other/Unknown 1% 

Total 23% 

Source: 2019 Fare Survey, Sacramento Regional Transit District Planning Department. 

SacRT has pass programs with both the Los Rios Community College District (since 2004) and 
Sacramento State (since 1991) where students' ID cards are honored as unlimited-ride transit 
passes. Both pass programs are funded by a small fee assessed upon all students. 

The Sacramento County Department of Human Assistance (DHA) pass (launched in 1991) is a 
permanent ID card with a monthly sticker that provides unlimited rides. Stickers are purchased 
by the County and distributed to persons on general assistance. 

2 The fare evasion rate in Table 2.5 represents the ratio of fare evaders to total SacRT boarding passengers, which 
is estimated from the annual passenger fare survey. This should not be confused with the citation rate of 
passengers inspected by Transit Officers reported to the RT Board in the monthly Key Performance Report. 
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Fares on SacRT Go paratransit service are $5.00 for a one-way ride and have historically been 
double the base fare to ride the fixed-route system. A 60-ride monthly pass is also available and 
is completely electronic and handled by SacRT GO dispatching software.  Reservation Specialists 
have access to verify a rider’s monthly pass when booking ADA paratransit trips. 

Two other incentive discount passes are offered to field trips classes and jurors (described in 
more detail in Chapter 6).  

2.7.3 Transfer Agreements 

SacRT reinstated paper transfer slips as a type of media in 2018 as a ridership building initiative. 
SacRT also has in place agreements with neighboring operators to honor multi- and unlimited 
ride pass types and to reimburse one another for fare revenue that would have been collected 
from the boarding passenger.   

2.8 Current Revenue Fleet 

As of January 2021, the bus fleet consists of 197 standard buses, including 191 40-foot 
compressed natural gas (CNG) powered buses, and six 42.5-foot battery-electric buses.  The 
fleet also consists of 66 smaller vehicles (12 to 30 seated passengers) for the CBS, Folsom, and 
SmaRT Ride services. This totals 263 buses. The CNG buses are standard 33- to 38-seat, two-
door, 40 to 42.5-foot transit buses, all of which are ADA-compliant, with low-floors, wheelchair 
ramps, securement mounts, and an automatic stop announcement system. Peak service (as of 
January 2021) requires 144 large buses in the morning with a midday base of 139 buses in 
service.3 The peak vehicle requirement for CBS (as of January 2021) is 15 vehicles, with 10 
vehicles in service during the midday. The peak vehicle requirement for Folsom service (as of 
January 2021) is six vehicles, with eight vehicles in service during the midday.  For Folsom 
service, the number of vehicles during the midday exceeds the number of vehicles during peak 
periods because it also includes vehicles used for Folsom’s dial-a-ride service.  Dial-a-ride 
services, such as SmaRT Ride and SacRT GO do not have peak vehicle requirements, as the 
number of vehicles needed varies due to ridership demand. 

The light rail fleet consists of 36 Siemens-Duewag cars, 40 Construcciones y Auxiliar de 
Ferrocarriles, S.A. (CAF) cars, and 21 Urban Transportation Development Corporation (UTDC) 
cars. The Siemens-Duewag and CAF cars were designed to operate together in mixed consists. A 
mixed consist is up to four light rail vehicles coupled to form a train using both CAF and 

3 During the summer, when SacRT’s supplemental routes do not operate, morning peak-vehicle requirement is 
reduced. 
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Siemens-Duewag cars. The Blue Line operates with eight trains using 32 cars at peak and 16 
cars at base. The Gold Line operates with eight trains using 32 cars at peak with 16 cars at base. 
The Green Line operates with one train and one car.  

The UTDC couplers are a different height than the other vehicles and cannot be coupled with 
either the Siemens-Duewag or the CAF cars; therefore, they will always be operated in 
homogenous consists. The UTDC cars operate in a maximum of three-car consists to fit within 
the platform length at light rail stops.  

2.9 Transit Centers 

Transit centers are used to board or transfer between transit vehicles, often serving to collect 
or distribute passengers from local routes to trunk and light rail lines. SacRT has seven bus 
transit centers: American River College, Arden Fair Mall, California State University-Sacramento, 
Florin Towne Center, Louis/Orlando, Pocket, and Sunrise Mall. In addition, 29 light rail stations 
connect directly to bus routes. Intercity trains, regional rail, taxis, light rail, and buses meet at 
Sacramento Valley Station. Future planning will assess the existing transit centers within the 
SacRT system to respond to changing operations, to consider their expansion, and/or to identify 
new or changed locations to maximize system productivity.   

In 2019, SacRT sold its property adjacent to the University/65th Street light rail station to allow 
for the building of a transit-oriented development (TOD) next to the light rail station.  The TOD 
project, called the “65th East” project includes student housing and the reconstruction and 
modernization of bus stops.    

SacRT and SMUD are working with a third-party developer/contractor to install a third party 
public electrical vehicle charging system.  The system will consist of a main electrical 
distribution system that will feed 10 chargers for public charging. The charging system will be in 
the southwest corner of the Power Inn Station parking lot.   

2.10 Facilities 

SacRT operates five maintenance and operations facilities – one for buses at 29th and N Streets, 
one for buses at McClellan Business Park, one for the light rail system at 2700 Academy Way in 
North Sacramento, and one for Folsom buses at Hazel light rail station.  SacRT also leases space 
at a facility located at 2801 Florin Road to operate a portion of SacRT’s paratransit service. 

SacRT’s main bus maintenance facility at 29th and N Streets was originally designed for about 
200 buses on approximately nine acres. SacRT purchased a second facility in 2005 at McClellan 
Business Park which is used for CBS operations and as a second bus maintenance facility.  This 
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facility also includes SacRT’s second CNG fueling system and is open to other CNG vehicle 
operators in the region. This facility accommodates approximately 270 buses when fully built 
out. This will ultimately give SacRT a total maintenance capacity for 470 buses, including large 
capacity and/or articulated buses for future Hi-bus transit programs.  

The Metro (light rail) Maintenance Facility consists of a running repair and maintenance facility, 
a heavy repair facility, a wayside maintenance shop, and storage track for 104 vehicles. The 
running repair and maintenance facility is used for basic vehicle repair and preventive 
maintenance. The heavy repair facility is used for major component rebuilding, upgrades, 
retrofits, and all light rail truck work. The wayside maintenance facility services all track, 
traction power, grade crossing, and signaling systems for the entire light rail system. Additional 
railcar storage is present at 13th Street, Sunrise, Meadowview, Watt/I-80, and Sacramento 
Valley Stations. 

One Folsom fixed bus route operates from Hazel Avenue light rail station, and SacRT GO 
paratransit service operates from the leased facility on Florin Road; both locations are used for 
dispatching purposes only.  These two additional dispatch centers do not include vehicle 
maintenance capabilities. 
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3.0 SERVICE PLANNING AND EVALUATION 

3.1 Goals, Objectives, and Key Performance Indicators (KPIs) 

SacRT has several planning documents that provide direction for the Short-Range Transit Plan 
(SRTP) goals, objectives, and service performance assessment, which include the current long-
range planning document referred to as the TransitAction Plan, the SacRT Forward Project, the 
2021-2025 Strategic Plan, and the High Capacity/Bus Rapid Transit (BRT) Plan.  

3.2 TransitAction Plan 

The TransitAction Plan, adopted in August 2009, establishes a long-range vision for SacRT’s 
system. The TransitAction Plan vision and objectives are shown in Figure 3.1. The vision expands 
transit mobility and accessibility to the population by 2035. Objectives of the TransitAction Plan 
include provision of a safe and secure system, an efficient and cost-effective system, a system 
integrated with land use policies, a fully accessible system that maximizes passenger 
convenience, and provides a community amenity that reduces impact on the environment and 
supports economic growth.  The complete plan can be found on the SacRT Web site at 
www.sacrt.com. 

The TransitAction Plan was developed with a substantial public outreach effort that supported 
an expanded view of transit. New service described in the TransitAction Plan would be provided 
at a level commensurate with a new revenue source or sources that could fund expanded capital 
and operating levels. As a result, the vision provides a direction for the future, which is consistent 
with community needs, but which cannot be implemented until a new revenue source is secured. 

Some of the new services and technologies included in the TransitAction Plan are: 

 Increase bus service overall, including local bus and neighborhood shuttle.
 Extend light rail to the Sacramento International Airport.
 Extend light rail to the City of Citrus Heights.
 Introduce streetcar service and/or European trams within the City of Sacramento

connecting Downtown, Sacramento State, Cal Expo, and Arden Fair.
 Introduce streetcar service within the City of Rancho Cordova.
 Create a Hi-Bus network that provides a high quality, high capacity, and high frequency

bus service on major arterials.
 Introduce new technologies for automated passenger information signs, real time

passenger/dispatch communication, universal fare media, expanded safety and security,
and automatic vehicle location systems for buses.

 Add surveillance cameras and recording systems to vehicles and stations; and
 Introduce new low floor light rail trams.
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A number of these new services and technologies have been implemented since the 
TransitAction Plan was adopted in 2009, including: 

 Increased bus service and frequency seven days a week following the SacRT Forward
project.

 Created, identified, and prioritized corridors for High-Capacity Bus/BRT improvements

 Introduced new technologies including electronic fare media (the ConnectCard smart
card and ZipPass mobile app), a real time passenger information alert system (Alert
SacRT mobile app), and an automated vehicle location system (RT Tracker mobile app).

 Increased surveillance and security at light rail stations through a new Security
Operations Center (SOC).

SacRT is preparing to update the long-range transit plan to be better aligned with the current 
environment and regional goals.  Since the long-range transit plan TransitAction was adopted in 
2009, the region has experienced tremendous change, particularly in the last two years with the 
SacRT Forward project bringing forth a newly redesigned bus network, and the COVID-19 
pandemic that heavily impacted transit ridership.  Both events have changed transit and how 
the SacRT agency operates.  With the adoption of the short-range transit plan, SacRT will move 
forward on updating the long-range transit plan to modernize the goals and visions of the 
agency.  
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Figure 3.1 TransitAction Plan Vision and Objectives 

Source: Sacramento Regional Transit Master Plan TransitAction Plan, August 2009. 
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3.3 Strategic Plan 

SacRT acts as Sacramento’s focal point for multi-modal transit development and strategic 
planning.  Adopted by the Board of Directors in October 2020, the SacRT Strategic Plan 2021-
2025 serves as a blueprint for operational excellence.  The plan represents strategic initiatives 
outlining the highest priority projects that teams and individuals within the agency will work on 
over the 2021-2025 fiscal years. The complete Strategic Plan document can be found on SacRT’s 
Web site at www.sacrt.com.  

SacRT strives to balance the delivery of a high-quality customer experience with value to 
taxpayers, and the Strategic Plan offers a platform from which the agency will take aim at these 
high-level aspirations. The plan focuses on four guiding pillars which include Customer 
Satisfaction, Operational Excellence, Community Value, and Employee Engagement.  The plan 
shapes the way SacRT will implement its long-range transportation plan and defines SacRT’s 
Vision, Mission, and Values, which is represented in Figure 3.3.   

SacRT has developed six core values to guide the entire organization in supporting regional goals, 
including: 

 Collaboration
 Respect
 Trust
 Diversity
 Innovation
 Excellence

3.3.1 Performance Metrics & Scorecard 

The 2021-2025 Strategic Plan introduces the SacRT performance scorecard, which is comprised 
of quarterly metrics used to actively report to the Board, to customers, and to the community 
how well the agency is performing in efforts to achieve the plan’s goals.  Performance in 
operational areas will be measured over the course of the year with a quarterly performance 
scorecard (see Appendix A for information on performance metrics).  In addition to SacRT’s 
already established Key Performance Indicators (KPI) and vital statistics process, a new set of 
metrics have been developed to measure performance according to each of the four guiding 
pillars within the plan. They include not only ridership, efficiency, revenue, and cost-related goals, 
but also goals for customer satisfaction, and community and employee involvement.  
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Figure 3.2 SacRT’s Mission, Vision, and Values 

3.4 SacRT Forward 

In 2019, SacRT underwent a bus network redesign project, henceforth referred to as “SacRT 
Forward”, which took a blank slate approach to redesigning a bus network that meets the current 
needs and demands of riders in the Sacramento region.  SacRT’s route structure was designed 30 
years ago with a radial network focused on downtown Sacramento.  Land uses, travel patterns 
and economic centers have grown and changed through the years making the current route 
structure antiquated.  While downtown Sacramento continues to play an important role, it was 
time for many of the other changes to be considered to best serve the region with transit.  As 
part of this project, SacRT undertook a series of tasks aimed at analyzing and providing a 
comprehensive understanding of the existing SacRT transit system and travel demands for the 
market it serves, providing the basis for new service recommendations.  SacRT Forward 
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implemented a more consistent seven-day network, increased frequency on nearly all routes, 
increased service levels on weekends, and altered coverage in some areas, which may now be 
supplemented by microtransit service (SmaRT Ride).   

In June 2010, SacRT adopted substantial service changes in response to a budgetary shortfall of 
just under $25 million through Fiscal Year (FY) 2011. As a result, bus routes and light rail service 
was significantly reduced, which impacted ridership.  The changes included elimination of entire 
bus routes, reduction of bus and rail service spans, and frequency reductions on both bus and 
rail service.  

The main goal of SacRT Forward was to rebuild ridership by developing a new bus network that 
would accommodate the changing travel demands in the region.  Staff recommendations 
included the elimination of under-performing routes, major changes to some existing routes, and 
the creation of new routes along with the increase of frequencies on higher performing routes. 
Public involvement was an important component in developing the final service 
recommendations and was conducted in three phases over an 18-month period, from August 
2017 to February 2019.  Thousands of outreach materials were distributed, a multitude of public 
workshops and meetings were held, and hundreds of comments were received by members of 
the public.  

3.4.1 SacRT Forward Principles 

Through the SacRT Forward project, several key themes were considered for redesigning the 
new bus transit network. These included: 

 More consistent network (7 days a week)
 Network that complements new 15-minute weekend light rail service
 Major reduction in hourly routes
 Better weekend service
 New and improved schedules
 Better reliability
 Equitable
 Network that can be built upon

The SacRT Forward Bus Network was adopted by the SacRT Board in February 2019 and was 
implemented in September 2019.  Appendix B includes a summary of the route changes from 
SacRT Forward. 
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3.5 High-Capacity Bus/Bus Rapid Transit Study 

In accordance with the District’s long-range transit plan and continuing the work of the SacRT Forward 
project, SacRT is assessing opportunities for high-capacity bus/bus rapid transit (BRT) service along five 
congested corridors in the Sacramento region, including: 

 Stockton Boulevard

 Florin Road

 Sunrise Boulevard

 Arden Way

 Watt Avenue

BRT service is faster and more reliable service that is useful to more people for travel to work, 
school and to meet their daily needs.  Public workshops and online surveys were held in winter 
2020 to share strategies (such as bus-only lanes, signal priority and station amenities) and to 
understand priorities for improving speed, reliability, and user experience.   

The SacRT Board adopted the High-Capacity Bus Study in April 2021.  Staff now prepares to seek 
funding for environmental, design and construction work to improve the five corridors for future 
enhanced bus service.   

3.6 Service Planning 

The SacRT Planning Department is responsible for developing and maintaining an efficient route 
system, responsive to customer travel needs. Service planning consists of ridership data analysis, 
reporting service statistics, forecasting ridership, cost, and fare revenue, evaluation of existing 
bus and light rail routes according to service standards, and development of route changes and 
new routes. SacRT’s Planning Department also responds to complaints and requests for service 
from members of the public and assists in community outreach and other related activities to 
meet SacRT’s legal requirements relative to an equitable and cost-efficient route system, as well 
as to improve the transit route system.   

The service planning process provides the framework for a coordinated and comprehensive 
review of existing and proposed service, as well as increased opportunities for community 
involvement in service development. At the same time, it ensures that operating efficiency and 
cost-effectiveness will be maintained. 

SacRT’s major performance and reporting requirements are varied and include: 

 California’s Transportation Development Act (TDA); requires SacRT to maintain a 23



Exhibit A 

Short Range Transit Plan:  FY 2022 – FY 2027 

percent ratio of fare revenue with Local Measure A supplement. 
 Periodic performance audits, required by the California Public Utilities Commission

(CPUC) and TDA; examine SacRT’s cost per passenger, cost per revenue hour, boardings
per revenue hour, boardings per revenue mile and revenue hours per employee.

 Federal Transit Administration (FTA) National Transit Database; requires SacRT to report
annual boardings and passenger miles to receive Section 5307 formula funding; and

Ridership data analysis activities are also needed as input or supporting documentation for: 

 SacRT’s Financial Forecast Model and Cost-Allocation Model.
 Federal Title VI of the Civil Rights Act of 1964 reports and updates.
 Invoices relating to service, fare, and transfer agreements.
 Grant applications and performance audits.
 Analysis of the fare structure and fare agreements.
 Traffic studies, regional modeling, and system expansion studies; and
 Other ad-hoc reporting needs.

3.6.1 Service Standards 

SacRT’s Service Standards policy serves as a guide for staff and stakeholders to provide quality 
service to all customers regardless of race, color, national origin, or income.  The document 
establishes service standards and related policies for SacRT’s fixed-route transit service, and 
satisfies Title VI of the Civil Rights Act of 1964, which helps to assure that SacRT’s services are 
provided in a non-discriminatory manner. 

The Federal Transit Administration (FTA) requires SacRT to establish the following four service 
standards and two service policies: 

 Vehicle Loading Standards
 Productivity Standards
 On-Time Performance Standards
 Service Area Coverage Standards
 Vehicle Assignment Policy
 Transit Amenity Distribution Policy

Service standards are monitored every three years in SacRT’s Title VI Program update.   SacRT 
also monitors productivity and on-time performance quarterly, as a part of the Strategic Plan’s 
performance scorecard metrics. 

The Sacramento region has seen a tremendous change since SacRT’s service standards were 
established in 2013, primarily due to the COVID-19 pandemic.  Just over the last 12 months, SacRT 
has seen a giant shift in transit ridership and travel patterns which greatly impacts service 
operations.  As such, SacRT needs updating its service standards with new thresholds that will 
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properly measure current service. 

3.6.2 Service Reliability and On-Time Performance 

The on-time performance of SacRT’s system is of the utmost importance to its passengers. If 
buses and trains do not operate on schedule, many people will choose not to use them. Reliable 
service is one key to customer satisfaction and SacRT strives to provide on-time service.   

On-time performance for SacRT’s bus system is measured at time points.  A bus is considered on-
time if it leaves its time point between 0 and 5 minutes late.  For the last time point on each trip, 
the arrival time is used instead of the leave time.  SacRT’s target is for the bus system to be 85 
percent on-time or better.  On-time performance for SacRT’s light rail system is measured at the 
starting point of each trip.  Trains are considered on-time if they depart 0 to 5 minutes late. 
SacRT’s target is for the light rail system to be 97 percent on-time or better.  

Prior to the COVID-19 pandemic, on-time performance averages had dipped as low as 72 percent 
for bus service, and as low as 95 percent for light rail service.  Over the last 12 months, SacRT has 
seen on-time performance averages improve, due to fewer boardings and decreased congestion 
on the roadways.  

3.6.3 Service Change and Fare Structure Change Process 

SacRT’s service change and fare change policies satisfy Title VI of the Civil Rights Act of 1964, 
Executive Order 12898, and related federal civil rights laws, which help ensure that SacRT’s 
services are provided in a non-discriminatory manner, specifically with regards to minority 
populations and low-income populations. The service change policy also provides guidelines for 
meeting the requirements of the California Environmental Quality Act (CEQA) as they relate to 
service changes.  In total, the service change process takes approximately six to nine months 
when significant changes are made, with the following stages (some of which overlap with one 
another): 
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Figure 3.3 Service Change Process 

Stage Duration Consists of 
Plan Development 2-3 months Ridership analysis; schedule analysis; field investigation; review of 

customer inquiries and other public participation; cost estimation; 
and ridership and revenue forecasting  

Board 
Approval 

2-3 months Drafting staff reports, Board resolutions and supporting exhibits; 
setting and holding public hearings; and presenting to SacRT 
Board, Mobility Advisory Council, and other committees 

Schedule 
Preparation 

3-4 months Timing routes; vehicle scheduling (blocking); driver scheduling (run 
cutting); verifying union contract compliance; and proofing 
schedules 

Implementation 1-2 months Operator bidding and training; updating bus stops, signs, maps, 
Web page and stop announcement databases; and preparing press 
releases, newsletters, and other notifications 

Source: Sacramento Regional Transit District, Planning Department, 2021 

SacRT categorizes service changes as either minor or major according to their size and likely 
impact.  Minor service changes can be authorized by SacRT’s General Manager/CEO and does 
not require Board approval.  Major service changes require a public hearing, a Title VI equity 
analysis, and approval by the SacRT Board. 

3.6.4 Public Engagement 

All SacRT Board meetings are open to the public and members of the public are allotted time to 
speak before the Board of Directors. Per California’s Brown Act requirements, all meeting times 
and locations are posted at least 72 hours prior to the meeting at the SacRT Administrative Office 
at 1400 29th Street (24 hours in the case of special or emergency meetings). Public hearings are 
required to be advertised in at least one newspaper of general circulation and in local minority 
papers if time permits at least ten days prior to the public hearing.  SacRT customarily issues press 
releases to major news outlets, and conducts social media blasts on the agency’s Facebook, 
Twitter, and Instagram pages to notify the public of proposed service changes. 

Transit patrons are notified of proposed service changes via the SacRT Web site (www.sacrt.com) 
and social media outlets, mini-posters displayed in buses and light rail trains, the monthly Next 
Stop News customer newsletter and typically A-frame signs at major light rail stations or affected 
bus stops. 

Service and fare change proposals are also typically accompanied by meetings and 
communication with elected officials and other stakeholder organizations, especially neighboring 
transit operators and Transportation Management Associations (TMA). Community workshops 
may also be held as applicable. SacRT’s Mobility Advisory Council, which typically meets monthly, 
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provides a regular forum for representatives of the senior and disabled communities to review 
and comment on proposed changes. 

Major service and fare changes require an accompanying Title VI analysis4 with demographic and 
service profile maps and charts, which is prepared by Service Planning staff and approved by the 
SacRT Board. It is then filed with the FTA, which determines whether the proposal 
disproportionately affects disadvantaged communities.   

Typically, bus service changes are determined to have no significant environmental impacts and 
are exempt from the California Environmental Quality Act (CEQA). In some cases, staff may 
determine an environmental assessment is necessary, in which case the appropriate 
environmental document is prepared, approved by the SacRT Board, and filed with Sacramento 
County. 

Service changes may be generated by public comments and requests. SacRT’s Customer 
Advocacy Department receives Passenger Service Reports from customers requesting service 
improvements as well as new service. Customers, public transportation advocates, and 
community leaders call, write, or email staff, management, or Board members directly as well. 
All requests of this nature are forwarded to the Planning Department for investigation, action, 
and preparation of a response.   

In addition, the Sacramento Area Council of Governments (SACOG) Board of Directors annually 
solicits the public for unmet transit needs within SacRT’s boundaries through a public hearing 
process. This process is required by TDA5. Both the SRTP and the Capital Improvement Plan (CIP) 
are developed with consideration of the unmet transit needs identified by the public. SACOG has 
most recently completed its 2021-2022 cycle findings and held its annual unmet transit needs 
public hearing for the 2022-2023 cycle. Based on SACOG’s findings, there were unmet transit 
needs found during both years within SacRT’s jurisdiction; two of which were reasonable to meet. 
See Appendix C for a summary of the findings.  

Complaints and requests for service are investigated by Planning Department staff. Minor, cost-
neutral adjustments can occasionally be made, taking affect within three months. In recent years, 
Sac RT has been able to add frequency by improving headways and increase spans of service both 
on weekdays and weekends with the SacRT Forward project. 

4 FTA C-4702.1B 10/1/12

5 Sections 99238, 99238.5, 99401.5 and 99401.6 of the Public Utilities Code.
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Source: Sacramento Regional Transit District, Planning and Analytics Departments, 2021. 

3.6.5 Data Analysis 

In addition to public comments, analysis of route productivity and performance is conducted to 
determine if routes are performing according to SacRT’s performance standards as well as to be 
following Title VI requirements6. SacRT Planning staff works closely with SacRT Analytics staff to 
analyze and report ridership data and statistics. The main sources of ridership data and statistics 
are as follows: 

Figure 3.4 Data Collection 

Source Mode(s) Description 

APCs Bus, 
Light 
Rail 

SacRT’s full-size bus fleet and light rail vehicles are fully equipped with automatic 
passenger counters (APCs), which provide on/off/time/location data.  Statistical reporting 
software processes the raw APC data for ridership analysis capabilities. 

Farebox 
Machines 
(GFI) 

Bus SacRT’s full-size bus fleet is fully equipped with electronic fareboxes, all of which have a 
numeric keypad with buttons corresponding to a fare payment type that the bus operator 
uses to count each boarding passenger. This provides trip-level ridership totals but does 
not provide stop-specific data. 

Route 
Checks 

All SacRT is required to conduct periodic manual route checks on the entire system for 
benchmarking purposes. Route checks consist of a surveyor riding the route, recording all 
passengers on/off activity by stop. Trips to be surveyed are picked at random from a list 
of all trips in the schedule. Manual route checks are a requirement for benchmarking and 
validating APCs every three years. 

Driver 
Counts 

Connect 
Card / 
ZipPass 

CBS 

All 

Drivers from the Community Bus Services (CBS) record total boardings per trip on a daily 
log sheet. 

SacRT’s electronic fare media provides fare statistics, as well as origin/destination 
information each time the card/pass is activated and used on the system.  Passengers are 
required to tap their card, or show their mobile app upon boarding…  

Schedule data is pulled from the Trapeze/FX system and combined with the sources of ridership 
data to compute the official estimates and totals for each route and the entire system.   
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In addition to the day-to-day ridership collection activities, SacRT conducts several additional 
surveys and studies on a periodic basis as needed.   

Typically, every spring, the Revenue and Analytics Department will conduct a passenger fare 
survey consisting of surveyors riding buses and trains and recording the fare payment method of 
all boarding passengers. This provides a more detailed breakdown of fare payment methods than 
the electronic farebox. It also provides a breakdown of fare payment methods on light rail, where 
there are no other sources of this information, apart from breakdowns of cash sales and ticket 
validations made at light rail fare vending machines. For the 2019 fare survey, SacRT staff 
inspected 44,000 fares between April and July. 

Approximately every five years, an on-board passenger survey is conducted to determine 
demographic ridership and travel patterns in accordance with Title VI requirements7. The on-
board survey collects information on race, color, national origin, English proficiency, language 
spoken at home, household income, travel patterns among riders and fare usage by fare type. 
One of the key outputs of the on-board survey is origin-destination data for SacRT’s passengers. 
The information is also used to develop demographic profiles comparing minority riders and non-
minority riders and to conduct far equity analyses. The most recent on-board survey was 
conducted in spring 2020; however, SacRT was unable to complete the survey due to the COVID-
19 pandemic and stay-at-home orders from the State.  Since the survey results were impacted 
by the survey’s short duration, SacRT plans to conduct a supplemental survey prior to the next 
deadline of 2025.    

Data from the Finance Division is also used in ridership data collection and analysis. This includes 
cash totals from buses and light rail fare vending machines, sales data from the customer service 
center, vendors and outlets, and contract amounts and invoices. 

Other data sources used by SacRT include census data, street networks, parcel maps, zoning 
maps and other geographical data, most of which is maintained and provided by SACOG to SacRT. 
The Planning Department also maintains Geographic Information System (GIS) files of all current 
bus routes and stops, and the light rail system as well as planned/proposed system extensions. 
In addition to GIS files, Planning staff uses Remix software to understand, plan, and collaborate 
on the current and future design of the transit system. 

7 FTA C-4702.1B 10/1/12 



Exhibit A 

Short Range Transit Plan:  FY 2022 – FY 2027 

4.0 OPERATING PLAN 

4.1 Trends and Future Services 

The last several years in SacRT history have been marked by a major light rail extension, a system-
wide route optimization study, SacRT Forward, the implementation of microtransit on-demand 
bus service, and the disruptive impact of the COVID-19 pandemic and the challenges SacRT had 
to face as a public transit agency. Since the last SRTP, SacRT has also made several improvements 
to the fare structure and the community’s ability to pay fares electronically with the introduction 
of a smartcard system, Connect Card, and a mobile fare payment application on smart phones. 
In March 2020, SacRT implemented service reductions when the pandemic forced stay-at-home 
orders; however, service was quickly restored back to pre-COVID levels within several months. 
Although transit ridership declined and travel patterns changed tremendously, SacRT continues 
to look for ways to serve the changing needs of the community.  Moving forward, SacRT’s 
strategic planning efforts and assessment of agency performance will help the agency recover 
from the impacts of the pandemic and move forward with improving its services.  

4.2 Current Bus Service 

As of January 2022, SacRT is scheduled to operate 81 bus routes covering a 397 square mile area. 
59 routes operate out of the downtown garage, five routes operate out of the Community Bus 
Services (CBS) division located at McClellan Business Park, and one route operates out of the 
Hazel division located at the Hazel Avenue light rail station. Additionally, the 17 Elk Grove routes 
operate out of the Elk Grove corporation yard located off East Stockton Boulevard in Elk Grove, 
adjacent to Highway 99.  On Saturdays, and Sundays/Holidays SacRT operates 28 total routes, all 
operated out of the downtown garage. These 28 routes, plus light rail, operate 365 days a year. 
Table 4.1 shows the number of bus routes by day.  

Table 4.1 Number of Bus Routes by Day 

Route Type 
Number of Routes 

Weekday Saturday Sunday/Holidays 

Local* 46 32 28 

Express/Peak 12 0 0 

CBS 4 0 0 

Folsom 3 0 0 

Supplemental 16 0 0 

Total 81 32 28 

*Includes Elk Grove routes, Source: SacRT Scheduling Department, January 2022



4.2.1 Service Characteristics 

Of SacRT’s 64 scheduled routes almost 75 percent are scheduled to operate on 30-minute (or 
better) headways. Per SacRT Forward’s recommendation to improve frequency and service 
spans, headways on most routes were improved, and service on all routes were expanded to 
weekends. Table 4.2 summarizes the headways for all-day routes. 

Table 4.2 Bus Headways 

Service Day 
Number of Routes with Headways of… 

15 
min 

30 
min 

45 
min 

60 
min 

90 
min 

Weekday/All-
Day 3 24 1 8 1 

Saturday - 12 10 8 2 

Sunday/Holiday - 4 10 14 - 

Source: Sacramento Regional Transit Planning Department, January 2022 
90-minute headway - Elk Grove routes; excludes supplemental/commuter routes

SacRT serves and maintains approximately 2,500 active bus stops throughout its service area and 
has an additional 1,500 stops that are currently inactive (not served by a bus route).  SacRT also 
serves and maintains bus stops within the City of Elk Grove, and the City of Folsom. 

4.2.2 Downtown Garage 

SacRT operates 59 routes out of the downtown garage located at 28th and N Streets. The 
downtown fleet is made up entirely of standard 34- or 38-seat, two-door, 40-foot transit buses. 
All of these are ADA-compliant vehicles, with low-floors, wheelchair ramps and securement 
mounts and an automatic stop announcement system. Peak service requires 148 buses in the 
morning with a midday base of 123 buses in service.1  

4.2.3 Community Bus Service (CBS) 

In 2004, the CBS Division was created to operate bus service on smaller vehicles to allow routes 
to operate on narrower streets, deviate from fixed-route alignments, and provide opportunities 
for specialized shuttle services.  These services have operated from the garage at McClellan 
Business Park since 2005.   

Prior to the COVID-19 pandemic, the CBS division operated 11 routes out of McClellan.  Currently, 
there are five CBS routes operating Monday through Friday out of McClellan. The peak vehicle 
requirement at CBS is 14 vehicles, with six vehicles in service during the midday. Two of the CBS 

1 During the summer when the supplemental routes do not operate, morning peak-vehicle requirement is reduced. 



routes operate as regular fixed-routes, and three are contracted shuttle services with the City of 
Rancho Cordova, referred to as ‘CordoVan’. 

In January 2019, the City of Folsom annexed into the District, with three fixed routes operating 
out of the CBS division.  SacRT began dispatching the Folsom fixed routes from a location at the 
Hazel light rail station. This operation continued until September 2021 when two of the Folsom 
fixed routes moved to the downtown garage, and the third Folsom route moved to the McClellan 
location.  

4.2.4 Microtransit On-Demand Bus Service 

In October 2012, SacRT’s Community Bus Service (CBS) began providing dial-a-ride service called 
City Ride in Citrus Heights, which offered curb-to-curb service to any destination within the 
boundaries of the City of Citrus Heights from 7 a.m. to 7 p.m. Monday through Friday. 

In February 2018, SacRT embarked on a new innovative way to offer dial-a-ride service in the City 
of Citrus Heights and launched SmaRT Ride on-demand transit, enabling residents to hail rides 
on smaller, neighborhood friendly-sized public transit buses, like services like Uber or Lyft, with 
the same fare as fixed-route service.  The new service leveraged the use of innovative app-based 
technology used for scheduling, dispatching, and gathering ride requests provided by software 
vendor, TransLoc. 

The on-demand transit pilot program has been very successful since implementation, and SmaRT 
Ride has grown from one microtransit zone to a total of nine microtransit zones and has moved 
away from TransLoc to a new software vendor, called Via.  See table for a list of current SmaRT 
Ride zones, and Appendix D for zone maps.  

Table 4.3 SmaRT Ride Zones 

Curb-to-curb Citrus Heights-Antelope-Orangevale 

Corner-to-corner Arden-Carmichael 

Corner-to-corner Downtown-Midtown-East Sacramento 

Corner-to-corner Folsom 

Corner-to-corner Franklin-South Sacramento 

Corner-to-corner Florin-Gerber 

Corner-to-corner Natomas-North Sacramento 

Corner-to-corner Rancho Cordova 

Corner-to-corner Elk Grove 



SmaRT Ride services continue to be evaluated in the SacRT service area and new zones are 
considered for areas with minimal fixed-route transit coverage. SacRT will continue to 
comprehensively study the program’s standards, policies, zones, and other considerations; 
however, plans for SmaRT Ride service are not included in this SRTP. 

4.3 Current Light Rail Service 

The SacRT light rail system consists of three lines totaling 44.9 miles in length operating on four 
corridors radiating from Downtown Sacramento:   

Figure 4.1 Light Rail System Descriptions 

Corridor Line Description 
Northeast 
Corridor 

Blue Line Parallels State Route 160, Capitol City Freeway, 
and Interstate 80, terminating at Watt Avenue and 
Interstate 80 

South Sacramento 
Corridor 

Blue Line Parallels State Route 99, terminating at Cosumnes 
River College 

Amtrak/Folsom 
Corridor 

Gold Line Parallels US 50 with trains terminating in 
Downtown Folsom every 30 minutes during the 
day, all other trains terminating at Sunrise 
Boulevard 

River District Green Line Follows 7th Street with trains terminating at 
Richards Boulevard   

The system map can be seen in Figures 2.2 and 2.3 in Section 2.0. 

4.3.1 Light Rail Service Characteristics 

Light rail headways are 15 minutes during the day, seven days a week, and 30 minutes in the 
evening.  Stations can accommodate up to four-car trains, which were run during peak hours 
prior to the COVID-19 pandemic.  Since March 2020, SacRT operates mostly two-car trains, with 
additional cars needed for capacity. The peak vehicle requirement has decreased from 69 light 
rail vehicles prior to the pandemic, to 35 vehicles with the reduction in train consists. Midday 
service consists of the same vehicle requirement as peak service since the total number of trains 
and cars are scheduled to operate the same throughout the day. 

Light rail service operates 365 days a year, beginning as early as 3:49 a.m. and ending as late as 
12:59 a.m. on weekdays.  Weekend service begins as early as 4:27 a.m. and ends as late as 12:59 
a.m. (10:59 p.m. on Sundays).



Passenger facilities include 52 light rail stations and 22 park-and-ride lots. The previous revenue-
enhancing Park-Pay-Ride program that charged a $1.00 per day fee to park at park-and-ride lots 
was eliminated from all stations to build ridership.  

In August 2015, the second phase of the South Line extension on the Blue Line light rail was 
completed and open for revenue service.  The extension project added 4.3 miles of track from 
the Meadowview light rail station (which was the previous terminus on the Blue Line) to 
Cosumnes River College (CRC).  The extension added four new stations including the Franklin 
station, the Morrison Creek station, the Center Parkway station, and the Cosumnes River College 
station.  The Morrison Creek station did not open for revenue service until the adjacent land 
started to develop in 2021.  Additionally, SacRT partnered with the Los Rios Community College 
District to construct a large parking structure at CRC to attract new riders and commuters to 
boost ridership.   

In September 2016, the Golden 1 Center sports arena opened in downtown Sacramento, located 
just blocks from several existing light rail stations, including the 7th and I Street station and the 
7th and Capitol station.  SacRT worked in partnership with the Kings to provide supplemental light 
rail service on event nights to, as well as supplemental bus service for arena employees.  The first 
year of the arena opening brought many new riders to the light rail; however, most of the event 
goers discovered that parking and traffic were not as bad as anticipated, so the increased 
ridership that was experienced during the first year of the arena opening had dwindled by the 
end of the second year. 

In January 2019, SacRT increased light rail service on weekends from 30 minutes to 15 minutes 
during peak travel hours.  By offering more frequent service on the weekends, riders were able 
to travel to their destinations quickly.  The service improvement was just one of the many 
customer initiatives that SacRT had implemented over the previous year to reduce barriers for 
people to ride public transit. 

4.3.2 Network Integration Plan 

Not only does light rail carry nearly half of all SacRT passengers, but also nearly all SacRT’s bus 
routes connect with the light rail system, which has several important implications on service 
design. Since light rail trains run on 15-minute headways, bus headways are also usually 
scheduled in increments of 15 minutes so that the connection timing will be consistent 
throughout the day. Buses are scheduled to arrive and leave as close as possible to halfway in 
between train arrivals. Experience has shown that overly tight bus-to-rail connections lead to 
safety issues, such as passengers dashing across busy streets or train tracks. This policy also helps 
minimize delay to buses from train crossings. 

As a condition of state funding for new low-floor light rail vehicles, SacRT has been required to 
create an official Network Integration Plan which describes how the new equipment will be used 
and will be compatible with the State Rail Plan.  The plan is an opportunity for SacRT to do 
operations scenario planning, to tie together several related projects, including new vehicle 
procurement, station conversion to low-floor-compatible platforms, and major changes 
downtown including the new Sacramento Valley Station, the Railyards, Republic FC, and double-



tracking of 7th Street.  Staff has been evaluating future operating scenarios for feasibility, 
efficiency, reliability, and capacity which are all discussed in the plan.  The report also looks at 
bus circulation downtown, in addition to future light rail operations.  Appendix E includes a 
summary of the final Network Integration Plan.  

4.4 Complementary Paratransit Service – SacRT GO 

As an operator of fixed-route transit services in Sacramento County and a recipient of federal 
funds, SacRT is responsible for providing complementary paratransit services that meet the 
federal regulations as mandated under the Americans with Disabilities Act (ADA). 
Complementary paratransit service is required to be provided within a three-quarter mile radius 
of all fixed-route transit service to serve patrons who are unable to use the fixed-route system 
due to a disability or health-related condition. Prior to June 29, 2020, SacRT had contracted its 
complementary paratransit service to Paratransit, Inc. (PI) for the provision of ADA paratransit 
service.   

SacRT staff developed a transition plan to bring paratransit operations in house, which included 
information on operating the service, public outreach, the return of assets back to SacRT from PI, 
and creating job opportunities for current PI drivers.   Staff conducted several months of public 
engagement and obtained input from the public and stakeholders in the disabled and senior 
citizen community to design and operate the best possible service model for paratransit service. 
On June 29, 2020, SacRT brought the service in-house.  

Up until Fiscal Year (FY) 2020, paratransit trips increased by an average of five percent per year. 
In FY 2020, 140,546 trips were provided, a 49 percent decrease year-over-year. This is primarily 
related to the pandemic and stay-at-home orders in Sacramento County for most of the year. 
Since FY20, paratransit trips are slowly increasing now that people are out of their homes and 
traveling within the community more frequently.  A total of 154,134 ADA paratransit trips were 
provided in FY2021, a nine percent increase year-over-year.  

SacRT is committed to serving seniors and persons with disabilities with accessible, courteous 
service, and is focused on meeting the mobility needs of all members of our community, whether 
it be through ADA paratransit service, or on fixed-route service. SacRT continues to make the 
fixed-route system (bus and light rail service) more accessible through a variety of system 
enhancements. Enhancements to the fixed-route system include, but are not limited to, several 
covered mini-high light rail station platforms, installation of Braille signs with raised lettering, and 
fare vending machine faceplates which have instructions printed in Braille and raised prints for 
visually impaired and blind patrons. Additionally, SacRT’s buses are equipped with accessible 
ramps for use by wheelchair passengers, and automated stop announcements for visually 
impaired patrons.  



4.5 Trends and Projections 

4.5.1 Pre-COVID Trends 

SacRT experienced several ridership trends and impacts to service leading up to the pandemic in 
the spring of 2020, including: 

 In 2015 and 2016, SacRT saw a high number of bus cancellations which caused bus
ridership to decrease due to the issues it created with service reliability.

 The South Line extension to CRC impacted ridership, primarily in the South Sacramento
region as there was a shift in bus and rail ridership when some bus riders migrated over
to rail instead.

 The opening of the Golden One Center sports arena downtown and the events held at
the new arena was supplemented with special light rail service, which was the
operation of additional train cars on event nights.  Initially, the supplemental train
service served its purpose, and we saw high ridership during the first year of the arena
opening.  Event goers anticipated heavy traffic conditions downtown, and they also
anticipated difficulty with parking; therefore, most chose to ride the light rail service
SacRT provided on event nights.  By the second year, the ridership on special event train
service decreased as riders learned that traffic and parking conditions were not as
problematic as they initially thought.  By this time, many moved from using the light rail
service back to driving themselves.

 SacRT Forward and Ryde Free RT (free fares for K-12 students) created a positive impact
on ridership just prior to COVID-19.  The system-wide bus redesign improved frequency
and span of service on nearly all routes, and SacRT began to see positive results in
ridership.  Additionally, the free fares for students program was implemented at the
same time, which also increased ridership just prior to COVID-19 with student ridership
being among the highest groups of all SacRT fare types.

4.5.2 Post-COVID Trends 

It has been nearly two years since the COVID-19 pandemic surfaced and brought great impacts 
to the region and people’s lives everywhere.  The COVID-19 pandemic of 2020 resulted in large 
ridership losses among transit agencies all over the nation. Immediately following the onset of 
the COVID-19 pandemic SacRT experienced ridership losses of 70%-80% for a period of 
approximately 3 months from March 2020 through June 2020.  Ridership began to slowly return 
in the summer of 2020 and is now approximately 50% below pre-pandemic levels (December 
2021). 



  

 

 
The ridership declines are primarily due to the change in travel patterns caused by the COVID-19 
pandemic.  Students and commuters make up a large portion of SacRT ridership, so with many 
agencies now working from home, the regular commuters have transitioned to telecommuting.  
Many riders are also concerned about staying socially distanced from each other.  Although SacRT 
requires masks to board and ride vehicles, some patrons who are choice riders have switched to 
driving their personal vehicles instead of sharing space with others on public transit.   

Upon the pandemic and adjusting to the needs of rider’s, SacRT also experienced a trend in 
capacity issues on buses and trains.  To stay socially distanced, a much smaller number of 
passengers were allowed on board vehicles at a time; therefore, capacity was reached more 
quickly causing SacRT to have to dispatch extra vehicles to accommodate all riders. 

Trends in ridership have seen some positive changes over the last 12 months, with students being 
back on campus after staying home for a year doing distance learning.  Although bus ridership 
has seen improvements, light rail ridership remains flat since the mode is heavily commuter-
based, and most commuters remain teleworking at home.  Additionally, commuter bus routes 
have not rebounded the same way that most other routes have, since commuters are no longer 
using express routes to travel downtown from surrounding suburbs.  To develop meaningful 
service improvements, SacRT needs to consider the productivity of routes, and the best way to 
use the limited resources that are available for improving services.  Staff will continue to evaluate 
the ridership and productivity on these routes very closely to modify services as necessary.  

 
 
4.5.3 Productivity and Performance 

SacRT bus ridership increased by 0.9 million (+9.6 percent) to 10.3 million from 9.4 million in FY 
2020 compared to FY 2019.  Rail ridership increased by 1.3 million (+13 percent) to 11.3 million 
from 10 million, and fare revenue for the year was $26.2 million, up $0.8 million (3.2 percent) 
from FY 2019.  These increases that SacRT saw in FY2020 are primarily due to the successful 
projects that were implemented during the FY2019 period, which include the SacRT Forward 
project and the RydeFree RT fare program.  
 
The SacRT system had a baseline of about 20 million riders a year (pre-COVID).  In September 
2019 when the SacRT Forward project was implemented, it was expected that productivity on 
bus would decrease.  The effort reduced regular bus routes from 40 to 27, with service seven 
days a week on all 27 regular routes.  Weekend service was improved with more frequent service, 
as most routes operated on 60-minute headways, and added weekend service to routes that 
previously did not operate on weekends.    
 
Aside from the SacRT Forward project and the RydeFree fare program, the following are other 
service changes that have been implemented: 
 
 Reduced fares in 2018, and restored paper transfers in 2019 
 Operation of new services, including microtransit and transit service in the City of Folsom 



 Increased weekend frequency on light rail to 15-minutes during the day
 Implemented Causeway Connection Route 138 in collaboration with Yolo County Transit

District (YCTD)
 Implemented new bus service to the Sacramento International Airport, Route 142

Other key indicators include: 

 Employment in Sacramento County increased from 2016 to 2019, by an average of 26,310
jobs (3.8 percent) to 683,554 from 657,244.  Total employment reported for 2021 has
decreased back down to 2017 levels and is likely due to the pandemic and labor shortages
caused by the pandemic.

 Gas prices started to trend downward after 2015 until 2018 when average prices started to
rise.  In 2018 and 2019, average gas prices stayed flat around the mid-three-dollar range, with
a few spikes in the remaining months of the year at close to four dollars per gallon.  In 2020,
it appeared that prices may start trending down; however, by mid-2021 average prices shot
up to four dollars per gallon and over, and this trend has continued since.

4.5.4 Projections & Ridership Building 

In response to the COVID-19 pandemic, SacRT is developing a recovery plan to achieve post-
pandemic goals through service improvements and re-building ridership.  SacRT has staffed a 
committee to begin identifying ways to build ridership through initiatives, including fares, service 
improvements, and marketing campaigns.  

Table 4.3 shows a summary of the FY2021-2022 Budget document adopted June 2021 (Appendix 
F), and assumptions for FY 2023-2027 from SacRT’s Financial Forecast Model (see Appendix G). 
The Financial Forecast Model, which includes assumptions through 2035, was updated in July 
2021 and represents SacRT’s most recent official projections. 



Table 4.4 Ridership, Revenue, Revenue Hour, and Cost 
Projections through FY 2027 

* SacRT Finance Department, Financial Forecasting Model (FFM_7-1-21)

FY FY FY FY FY FY FY 
2021 2022 2023 2024 2025 2026 2027 

Budget Budget FFM FFM FFM FFM FFM 
Boardings 
(000’s) 

Bus 5,188 4,859 4,993 5,131 5,272 5,418 5,567 
CBS 116 85 87 90 92 95 97 
SmaRT Ride 181 159 164 168 173 177 182 
SacRT GO 209 227 233 240 246 253 260 
Light Rail 6,328 4,547 4,672 4,801 4,993 5,069 5,209 

Total Boardings 12,021 9,877 10,150 10,429 10,717 11,012 11,316 

Fare Revenue 
($000’s) 

Fixed-Route $11,327 $10,997 $11,300 $11,612 $11,932 $12,261 $12,599 
Paratransit $850 $850 $873 $898 $922 $948 $974 

Total Fare Revenue $12,177 $11,847 $12,174 $12,509 $12,854 $13,208 $13,572 

Revenue Hours 
(000’s) 

Bus 539.55 627.75 634.03 640.37 646.77 653.24 659.77 
CBS 27.59 17.69 17.86 18.04 18.22 18.40 18.59 
SmaRT Ride 65.75 56.20 56.76 57.33 57.90 58.48 59.06 
SacRT GO 109.12 89.21 90.10 91.00 91.91 92.83 93.76 
Light Rail 229.61 220.14 222.34 224.56 226.81 229.08 231.37 

Operating Cost 
($000’s) 

Bus $81,535 $100,252 $103,804 $107,481 $111,288 $115,231 $120,224 
CBS $4,761 $4,400 $4,556 $4,717 $4,885 $5,058 $5,277 
SmaRT Ride $10,547 $9,325 $9,655 $9,997 $10,352 $10,718 $11,183 
SacRT GO $21,766 $21,708 $22,477 $23,273 $24,097 $24,951 $26,032 
Light Rail $73,386 $78,602 $91,386 $84,269 $87,255 $90,345 $94,260 
EG Contract $8,333 $0 $0 $0 $0 $0 $0 

Total Operating 
Cost $200,327 $214,287 $221,878 $229,738 $237,877 $246,303 $256,976 



 

 

4.6 Post-Pandemic Service Recovery 

SacRT’s goal of improving the efficiency and effectiveness of the current system while positioning 
the agency to sustainably meet future transit demand within the service area was altered in the 
spring of 2020 by the COVID-19 pandemic. As a result, SacRT is developing near-term service 
changes and improvements to begin as an initial stop in post-pandemic recovery.   

In response to the COVID-19 pandemic stay-at-home orders issued by the State of California in 
March 2020, SacRT reduced trips on light rail and commuter bus routes and contracted bus 
services, suspended bus routes providing services to schools and the airport and reduced light 
rail trips.   

4.6.1 Bus Service Recovery 

By June 2020, SacRT restored most of the service that had been reduced in the months prior.  In 
April 2021, SacRT implemented schedule adjustments to some bus routes and went back to full 
operation of supplemental school routes in September 2021 when campuses re-opened, and 
students returned to school from distance learning.  Many trips on commuter routes have been 
restored, although most are still operating with very low ridership.  SacRT continues to run 
express buses for the time being, but the future of these services is being considered with the 
evaluation of future service for the next five years.  In September 2021, SacRT also restored Route 
142 with service to the Sacramento International Airport.   

4.6.2 Light Rail Service Recovery 

Rail service was reduced to Sunday schedule operations in March 2020, which included a 
reduction in train consists.  In June 2020, rail service was increased to operate on Saturday 
schedules with some added consists to certain peak trips.  By September 2020, light rail service 
was restored to pre-COVID service levels. 
 
 
4.6.3 Microtransit Recovery/Growth 
 
Service levels on microtransit was not impacted by the COVID-19 pandemic and did not 
experience the same reductions that was seen on fixed-route service.  The dial-a-ride mode 
remained unchanged, although ridership experienced changes.  In April 2021 SacRT implemented 
three new SmaRT Ride zones.
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4.7 Future Service 

Although SacRT’s financial forecast model does not allow for increases in service over the next 
couple of years, SacRT will continue to make service improvements that are cost neutral. As 
additional funding and opportunities become available, SacRT will add service where needed. 
SacRT has developed a draft service plan covering the next five years, included as Appendix H. 
This list of potential service options has been identified and may be proposed as opportunity 
arises in each fiscal year. 

Year 2022 – Improvements listed in this year include ones that address the largest complaints, 
and ones addressing the shortcomings with the SacRT Forward project, including things that were 
planned but did not have funding to implement, or areas where the network ended up too thin. 
Improvements planned for this year unify span of service across routes, so they complement one 
another better, increase the length of our service day, and make efficient use of supervisorial 
resources.  Key considerations for changes in this year include the opportune timing for span 
improvements due to SacRT’s vehicle shortage issue; SacRT can add later hours without 
increasing the peak vehicle requirement. 

Year 2023 – Improvements listed in this year include the addition of new frequent 15-minute bus 
service on routes that have been previously considered; however, could not be justified while 
the core network still had deficiencies.  Key considerations include strong ridership and 
productivity on the selected routes, which are not overly long in running time making the cost to 
improve more manageable.  Additionally, these improvements complement many intersecting 
routes by providing frequent transfers.  

Years 2024, 2025 & 2026 – Improvements listed in these years primarily include plans to expand 
light rail service and serve future developments that are planned for the Railyards project area, 
i.e., Kaiser Hospital, major league soccer stadium, etc.

Other future service options listed for potential implementation includes items brought to SacRT 
by the community, partner agencies, and/or through internal discussions that have not yet been 
identified with a timeline for implementation due to funding; however, SacRT intends to continue 
evaluating all service needs brought forth for consideration as funding opportunities change or 
improve.  

4.7.1 City of Elk Grove Annexation and Bus Service 

On July 1, 2021, the City of Elk Grove Transit Services annexed into the Sacramento Regional 
Transit District service area.  Mutual goals for annexation include safeguarding equivalent or 
better public transit service levels in the City in the future; enhanced competitiveness for 
regional, state, and federal funding to achieve regionally beneficial projects such as zero emission 
vehicle replacement; increased transit service frequency and coverage, including express bus and 
microtransit service, and progression of the Blue Line from Cosumnes River College into Elk 
Grove.  SacRT and the City have an annexation agreement that includes several business points 



- 49 -

which will serve as guidance for staff in short and long-term planning.  Some of these business 
points refer to the operation of transit service and fare structure, and state: 

 SacRT and the City will to the extent financially feasible and economically practicable
begin actively planning within six months of annexation for the operation of a bus rapid
transit (BRT) and/or Express bus (ExBus) transit service along Big Horn Boulevard corridor,
with a target of operation by July 1, 2024.

 SacRT commits to maintain service levels consistent with existing service during the first
four years of annexation and commits to no changes that affect overall service levels
unless there is a significant economic downturn or other significant change beyond
SacRT’s ability to control.

 SacRT will not modify the fare structure within the first six months following the
annexation date, and after the first six months SacRT will provide the City with at least 30
days’ notice prior to the beginning of any public input process required by SacRT’s fare
change policy.

SacRT will continue to evaluate services to identify whether improvements are needed, and any 
changes to service operations will continue to be a joint effort between SacRT Board of Directors 
and the City of Elk Grove for the duration of the annexation agreement.  SacRT is currently looking 
at improving the span and frequency of weekend bus service, which is included in the Five-Year 
Service Plan (Appendix H).   

4.7.2 High Capacity/Bus Rapid Transit (BRT) Service 

SacRT has assessed opportunities for High-Capacity Bus Service or Bus Rapid Transit (BRT) 
through a study, and have identified five corridors for future BRT service, which include Stockton 
Boulevard, Florin Road, Sunrise Boulevard, Arden Way and Watt Avenue. During the study period, 
staff conducted several virtual workshops to get members of the public involved and to better 
understand priorities for improving speed, reliability, and rider experience.  Prior to 
implementing BRT service, staff is working to address the capital improvements that are needed 
along the corridors for successful BRT service.  SacRT’s Future Service Plans for the next five years 
does not include BRT service since this effort is still in the planning stages; therefore, this service 
will likely be discussed and further planned in detail within SacRT’s Long Range Transit Plan. 
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4.7.3 Serving New Developments with Transit 

SacRT is involved with all local jurisdictions in development projects small and large.  Many large 
developments and specific plans are shared with SacRT in the early planning stages to be able to 
project future transit service needs.  Some of the existing large developments that staff is working 
with to project future transit service include: 

Jackson Corridor – SacRT has worked with the County of Sacramento and the development 
team for several years to plan future transit service along this corridor. This development 
contributes fees to the County for transit operations and infrastructure and have been set aside 
for when service on the corridor is implemented.  The County infrastructure developer fee 
program will also cover the construction of new bus stops.  SacRT is preparing and penciling 
out future bus service in this area.  

Metro Air Park (MAP)/Greenbriar – SacRT has been working with the County and development 
team on the multiple projects being built in MAP, which includes a large housing development 
in Greenbriar.  To-date, we have identified some potential stop locations based on major 
arterials that are planned for this specific area.  Developments are rapidly coming to fruition 
and SacRT Planning staff remains in constant contact with the individuals to carefully plan out 
future transit services, which funding will play an important role. 

Delta Shores- Staff has met with several developers on the multiple development plans within 
the Delta Shores area, located on the west and east side of I-5 and on both the north and south 
sides of Cosumnes River Boulevard.  Many retail and commercial projects have been built to-
date, but most of the planned housing developments are still in early planning stages.  SacRT 
is anticipating the plans for fixed-route service in this area, as developments are being built 
near the Morrison Creek light rail station.  Staff has begun to pencil out potential fixed-route 
service with the help of the City and plans for street construction. 

Upper Westside – SacRT has worked with the City of Sacramento on the Upper Westside 
Specific Plan to identify potential future transit service in this area, and we will continue to 
work with the development team to identify major arterials where transit services can be 
operated and location for potential fixed-route stops. 

4.7.4 – The Railyards Stadium 

In April 2019, the City of Sacramento approved the construction of the Railyards Stadium, which 
is a planned 21,000 seat soccer-specific stadium to be built by the start of the 2023 MLS season. 
The stadium is in the Downtown Sacramento Railyards, between 8th and 10th Streets, and south 
of the former railroad berm that forms the northern boundary of the stadium site.  SacRT is 
analyzing special light rail service on the Blue line or the Green line to serve the stadium.  Staff 
plans to continue working and coordinating with the developers of the stadium, the Railyards 
development team, and the City of Sacramento.  
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4.8 Financial Plan 

SacRT maintains a financial forecasting model that integrates service costs by mode with current 
and projected revenues to determine if there are sufficient revenues to cover the cost of 
projected service levels through 2035. This is a service driven model that is generally used as a 
tool to analyze the impact of changes in revenue source categories as well as the impact of adding 
or reducing service modes. The financial forecasting model is also used to demonstrate that 
SacRT will have adequate revenue to maintain projected levels of service and to undertake new 
capital infrastructure replacement and expansion. The model’s assumptions can be found in 
Appendix G.  Table 4.5 provides a summary of SacRT’s current funding sources. 

Table 4.5 Summary of Current (2022) Funding Sources 

Funding Source Operating ($m) Capital ($m) 

Fares 11.8 - 

Other Operating Revenue 6.1 - 

Local and State Assistance 124.1 69.4 

Federal Assistance 72.2 55.7 

Total $214.2 mil $125.1 mil 

Source: Sacramento Regional Transit District, Adopted Budget FY2022. 

The model has operating and capital project components. Operating funds are received from 
various sources to pay for the operation of the system. Operating funds cover the costs of 
administration, salaries, benefits, materials, maintenance, professional services, utilities, 
insurance, and liabilities.    

Capital funds include state and federal grants and are used to purchase rolling stock and expand 
facilities, such as light rail extensions, maintenance facilities, new equipment (buses and light rail 
vehicles), as well as for some planning and engineering activities.  

4.8.1 Revenue Sources 

There are a variety of local, state, and federal revenues that are available to support transit 
operations and capital projects, and there have been several new revenue sources in response 
to the COVID-19 pandemic, as well.  The list below describes the sources of the revenues shown 
in Table 4.6. 

Local and State Revenues Sources 

This category includes formula-based allocations to SacRT from state and local government sales 
taxes.  SacRT receives funding from the California Transportation Development Act Local 
Transportation Fund (TDA-LTF), the Transportation Development Act State Transit Assistance 
Program (TDA-STA), and Sacramento County Measure A.  
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Sacramento County (Measure A) Sales Tax Funds: Funds generated by Sacramento County’s 
Measure A Sales Tax Ordinance, which was originally approved by the voters in 1988 and 
renewed in 2004. Measure A added one-half cent to the County’s sales tax for transportation 
purposes. SacRT uses these funds for transit capital and operating needs. Starting in FY 2009, 
SacRT began receiving approximately 38 percent of Measure A revenues.   
 
Local Transportation Fund: Funds generated by the quarter-cent state sales tax, through the TDA. 
In Sacramento County, TDA funds are used primarily for transit purposes. These funds are 
administered by the Sacramento Area Council of Governments (SACOG). 
 
State Transit Assistance: Funds generated by the sales tax on gasoline and diesel fuel sales. These 
funds are dispersed to transit agencies in Sacramento County through SACOG for a variety of 
transit capital and operating support needs.  

 
Passenger Fare Revenues: Funds generated by passenger monies deposited in the fare box, and 
the sale of tickets and passes. These revenues are the only significant revenue source that SacRT 
directly controls. In July 2016, fares were increased; however, reduced back own in October 2018. 
Currently, fares contribute to only 5.5 percent of the operating costs, which is much lower 
compared to prior years, and is primarily due to the pandemic. 
 
Developer Impact Fees: Funds generated by developer fees imposed on land development 
projects. These fees are intended to pay for service improvements resulting from impacts from 
the development. They are restricted to capital projects that show a nexus to the geographic area 
generating the fee. 
 
Contract Services:  Contract services include contracts with the City of Rancho Cordova, as well 
as North Natomas (NN) shuttle services.  These entities purchase SacRT transit services; however, 
NN has suspended their services due to COVID-19 and has not yet determined when those 
services will be reinstated.  
 
Project Financing: SacRT has worked to expand its financing capabilities through the passage of 
AB 1143, which is legislation that allows SacRT to directly issue Revenue Bonds without the 
involvement of a third-party issuer. The Revenue Bonds will provide funds for a limited number 
of other time-sensitive capital projects including bus replacements and nonrevenue vehicle and 
equipment replacements. 
 
Other local sources:  Other sources of revenue include investment income, commercial real 
estate leases, advertising income, fare evasion fines, promotional item sales, and photo 
identification activities. 

 
Federal Revenue Sources 

Federal transportation funding is based on transportation funding bills that are signed into law 
by the President.  This category includes Section 5307 Formula Funds, Section 5316 Jobs Access 
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Reverse Commute allocations and Congestion Mitigation Air Quality (CMAQ) funds.  This category 
also includes the Coronavirus Aid, Relief, and Economic Security Act  (CARES  Act), and the 
Coronavirus Response and Relief Supplemental Appropriations Act of 2021 (CRRSAA) Stimulus 
funding.  SacRT uses federal funds for operating, planning, and capital, subject to the specific 
regulations of each program.  

Section 5307 Urbanized Area Formula: Funds distributed by formula to large and small urban 
areas based on population and population density. Funds may be used for a variety of transit 
planning, capital and preventive maintenance needs. MAP-21 added Jobs Access and Reverse 
Commute Projects as eligible projects under Section 5307.  

Section 5309 New Starts: Funds for new fixed guideway projects. New Start projects are 
recommended by the Federal Transit Administration based on rigorous criteria and selected for 
funding by Congress. Projects include bus and light rail system expansion. 

Section 5337 State of Good Repair Formula:  Funds to repair and upgrade rail system or bus 
systems. 

Federal Highway Discretionary Funds: Funds distributed for a variety of transportation planning, 
construction, and equipment acquisition needs. Projects are approved for funding by local 
agencies and forwarded to appropriate state and federal agencies for funding authorization. 
Funds in this category include Regional Surface Transportation Program (STP) and Congestion 
Mitigation/Air Quality (CMAQ) Program. 

Coronavirus Aid, Relief, and Economic Security Act (CARES Act):  In March 2020, to help the 
nation’s public transportation systems respond to the Coronavirus Disease 2019 (COVID-19), the 
FTA allocated $25 billion to recipients of urbanized area and rural area formula funds, with $22.7 
billion allocated to large and small urban areas and $2.2 billion allocated to rural areas. Funds are 
provided at a 100 percent federal share, with no local match required, and supports capital, 
operating, and other expenses generally eligible under those programs to prevent, prepare for, 
and respond to COVID-19. 

Coronavirus Response and Relief Supplemental Appropriations Act (CRRSAA): 
In January 2021 the FTA allocated $14 billion in Federal funding allocations to continue to support 
the Nation's public transportation systems during the Coronavirus Disease 2019 (COVID-19) 
public health emergency to recipients of urbanized area and rural area formula funds.  Like the 
CARES Act, the supplemental funding will be provided at 100-percent federal share, with no local 
match required. 

American Rescue Plan: In March 2021 the American Rescue Plan Act of 2021 (ARP) includes $30.5 
billion in federal funding to support the nation’s public transportation systems as they continue 
to respond to the COVID-19 pandemic and support the President’s call to vaccinate the U.S. 
population. 
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Table 4.6 shows a five-year projected operating revenue and expenses from the financial 
forecasting model. The current year and prior years are from current and past budgets. The 
financial forecasting model revenue projections assume slow recovery from the pandemic 
impacts in Sacramento County over the next five years and then assume a modest improvement 
each year afterwards until 2027. SacRT’s FFM projects no increase in bus or rail operating hours 
currently.   

4.8.2 Potential New Funding Sources 

A new local funding source, equivalent to a half-cent sales tax for Sacramento County, is essential 
to building a more robust transit system. This revenue can be generated through a variety of 
mechanisms. However, the local option sales tax has been the “go-to” mechanism for generating 
flexible funding for transit operations and capital. SacRT has analyzed what can be accomplished 
with a new revenue source through its TransitAction Plan and studies on the Green Line to the 
Airport light rail extension project. SACOG also incorporated a quarter-cent sales tax for transit 
into its long-range planning process, the Metropolitan Transportation Plan 2035 Update. 

Depending on how much funding is available to SacRT and when the funding begins, several 
projects and services identified in the TransitAction Plan could occur within the five-year 
timeframe of the SRTP. The Sacramento Transportation Authority has been researching a sales 
tax that may supplement other funding sources to allow for the following projects: 

 Core capacity service improvements.
 Light rail vehicle replacements and station platform improvements.
 Safety, security, and facility improvements.
 Streetcar in Downtown Sacramento.
 Increased frequency of the Gold Line to Folsom.
 Hi-bus/BRT service; and
 Completion of the next phase of the Green Line to the Airport project.

Bipartisan Infrastructure Law: The largest investment in American infrastructure in generations 
and it will boost transit funding for communities all over the country by an average of 30%.  The 
new funding provided under the bill will help transit agencies reduce the current maintenance 
backlog by 15% and replace more than 500 aging subway, light rail, and commuter rail cars. It will 
further modernize the nation’s transit fleet by replacing more than 10,000 fossil-fuel powered 
transit vehicles with cleaner electric or low-emission transit vehicles. FTA announced key 
priorities and historic funding amounts for public transportation. The law authorizes up to $108 
billion, including $91 billion in guaranteed funding for public transportation – the most significant 
federal investment in transit in the nation’s history. 
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Table 4.6 Projected Operating Revenues and Expenditures through FY 2027 

(Dollars in Thousands) FY 2022 
Budget 

FY 2023 
FFM 

FY 2024 
FFM 

FY 2025 
FFM 

FY 2026 
FFM 

FY 2027 
FFM 

Beginning Cash Balance  $ - $ - $ - $ - $ - $  - 

Revenue Available for Operations 
Local 
Measure A 51,636 54,115 56,712 59,434 62,287 65,464 
Supplemental Measure A/Measure 
B 7,500 7,000 6,000 
Measure A Neighborhood Shuttle 5,040 5,985 
Measure A SacRT GO 4,447 4,660 4,884 5,119 5,364 5,638 
TDA - LTF 60,528 63,434 66,479 69,670 73,014 76,737 
STA operating 102 105 11,500 14,845 17,290 17,809 
Fares 11,847 12,174 12,509 12,854 13,208 13,572 
Service Revs.--New Cities 600 629 659 691 724 761 
Cap & Trade LCTOP 2,342 3,000 3,000 3,500 3,500 3,000 
New Revenue Bonds issuance $86 
M 0 0 (1,543) (1,543) (1,543) (1,543) 

Federal 
CARES 31,139 6,508 0 0 0 0 
CRRSAA/ARP/Other Federal 37,855 64,000 31,000 20,000 20,304 21,319 
Sect. 5307 Formula 19,203 19,395 19,614 19,912 20,215 21,225 
Sect. 5337 State of Good Repair 10,004 10,104 10,205 10,358 10,514 11,039 
Sect 5037 (JARC type projects) 509 674 682 692 703 738 
CMAQ 710 721 0 0 0 0 
Other 
Advertising 800 820 883 905 927 998 
Investments 200 206 212 219 225 232 
Real Estate 340 349 357 366 375 385 
Misc. 1,900 1,948 1,996 2,046 2,097 2,150 
ECOS 650 666 683 700 0 0 
Low Carbon an RINs credits 1,650 1,733 1,819 1,910 2,006 2,106 

 Total Revenue Available for Ops. $214,287 $222,173 $230,291 $237,947 $247,112 $256,977 
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CONTINUED- 

(Dollars in Thousands) 
FY 2022 
Budget 

FY 2023 
FFM 

FY 2024 
FFM 

FY 2025 
FFM 

FY 2026 
FFM 

FY 2027 
FFM 

Operating Expenses by Mode 

Standard Bus O&M $100,252 $103,804 $107,481 $111,288 $115,231 $120,224 

CBS Fixed O&M $4,400 $4,556 $4,717 $4,885 $5,058 $5,277 

SmaRT Ride O&M $9,325 $9,655 $9,997 $10,352 $10,718 $11,183 

SacRT GO (Paratransit) O&M $21,708 $22,477 $23,273 $24,097 $24,951 $26,032 

Elk Grove Contract 0 0 0 0 0 0 

Light Rail O&M $78,602 $81,386 $84,269 $87,255 $90,345 $94,260 

Total Operating Expenses $214,287 $221,878 $229,738 $237,877 $246,303 $256,976 

Annual Oper. Surplus (Deficit) $0 $295 $552 $70 $809 $2 

Cash Balance Before Transfers 0 295 552 70 809 2 

 Transfers to Capital 0 0 0 0 0 2 

 Transf to Capital - Cum. Bal 0 0 0 0 0 2 

 Reserve per year  0 295 552 70 809 0 

 Reserve Cumulative Balance 0 295 848 918 1,727 1,727 

Ending Cash Balance  $ - $ - $ - $ - $ - $  - 

1.5-month reserve requirement $26,786 $27,735 $28,717 $29,735 $30,788 $32,122 
Source: Sacramento Regional Transit District, Sacramento Regional Transit Financial Forecasting Model 
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5.0 CAPITAL IMPROVEMENT PLANNING 

The Short-Range Transit Plan (SRTP) is a financially constrained plan so that it can be incorporated 
into the Sacramento Area Council of Governments regional transportation plan, the Metropolitan 
Transportation Plan. The SRTP includes a Five-Year Capital Project List that contains projects with 
funding programmed or funding that can be reasonably expected to be available within the 
planning timeframe. The capital projects to be undertaken support SacRT’s existing and planned 
transit services.  

At the time of this SRTP update, SacRT’s current Capital Improvement Plan (2018-2022) is also 
under an update process.  The information in this SRTP update will reflect plans pertaining to the 
upcoming CIP, which covers the FY2022-2026 period.   

5.1 Development of Capital Improvement Program and Five-Year High Priority Project List 

The documents that have been developed to present SacRT’s capital projects are referring to the 
draft 2022-2026 Five-Year Capital Improvement Plan (CIP), and the Five-Year High Priority 
Projects List.  The CIP represents the culmination of SacRT’s efforts to strategically plan and 
prioritize capital activities. The development of the CIP begins with SacRT’s Capital Programming 
Committee (CPC), which is comprised of five members of SacRT’s executive staff, who assist the 
General Manager in developing a “state of good repair and maintenance program” for SacRT’s 
current assets, as well as identifying any expansion projects and providing for modest system 
enhancement/improvement projects – particularly ones that significantly enhanced customer 
service, safety and cleanliness and opportunities for greater system efficiency, and revenue 
generation. In addition to monitoring, evaluating, and administering the CIP, the committee is 
tasked to review and recommend projects for the plan. Federal, state, and local funds anticipated 
for the planning period help to set parameters for the plan.   

The CPC meets monthly to evaluate the status of capital projects included in the CIP.  The current 
CIP was approved in October 2017 by the SacRT Board of Directors and is currently being updated 
to reflect the coming five-year period. Projects are categorized into five tiers based on need and 
projected funding availability, as described below:  

Tier 0 - These projects are fully funded. 

Tier I - These are high priority projects that are not fully funded. 

Tier II - These are unfunded, high-priority projects and are dependent on adequate future 
revenue sources becoming available.  There are limitations associated with certain revenue 
sources that could impact SacRT’s ability to move Tier II projects forward.  
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Tier III – These projects are identified as Opportunity-Based. They are unfunded in the CIP based 
on current revenue projections. Tier III projects were included in the program to both recognize 
and maximize SacRT’s ability to take advantage of potential new funding streams. 

Tier IV – These projects are unfunded future projects projected for completion between 2023-
2048.  They are included in the CIP for planning purposes only.  The projects are contingent 
upon adequate revenues being available to SacRT.  This could impact SacRT’s ability to work on 
these projects. If funding falls short, these projects will move further out on the timeline. 

Throughout SacRT’s CIP, projects are sorted by the following classifications: 

 Light Rail

 Bus

 Demand Response

 Paratransit

 Streetcar

 Bus Rapid Transit

As part of the CIP, a Five-Year High Priority Projects list is also included to provide a financially 
constrained list of critical projects and can be found in Appendix I.  At this time, the next update 
to the CIP is currently in progress; therefore, the Five-Year High Priority Projects list is in draft 
form until the CIP is adopted.  

5.2 System Expansion Projects 

The light rail Starter Line built in 1987 needs maintenance and enhancements. The system was 
built as a very low-cost project with single tracking and minimal enhancements at stations. Now, 
many segments of the system need double tracking and all stations are undergoing 
modernization efforts as part of a Light Rail Modernization project, which will also include new 
low-floor vehicles.  SacRT has also committed to some light rail expansion projects including 
extending the Green line to the airport, and a potential extension on the Blue line into the City 
of Elk Grove.  System expansion projects are included in Appendix I. 

5.2.1 Service and Facilities Enhancements along Existing Corridors 

Several improvements are proposed for the light rail system that are designed to improve 
operational flexibility, schedule reliability, increase system safety, as well as provide passenger 
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amenities and expanded services. 

In 2015, the Blue line extension to Cosumnes River College was open for revenue service.  The 
project included a 4.3-mile extension of light rail track from the Meadowview light rail station in 
South Sacramento to Cosumnes River College.  This project included an additional four stations 
along the extended alignment, including the Morrison Creek station, Franklin station, Center 
Parkway station and the Cosumnes River College station, which is the new terminus for the south 
line.   

Other future improvements planned include facilities improvements at the Sacramento Valley 
Station (SVS), which includes plans for a bus mobility center, and more double-tracking portions 
of the light rail line downtown to accommodate additional light rail service on Gold and Green 
lines, as well as the operation of the Downtown/Riverfront Streetcar project. Double-tracking 
would provide SacRT the opportunity to adjust light rail services downtown and to the Railyards 
District, which is rapidly developing.  Project details and funding information can be found in the 
full program of projects list, in Appendix I.  

5.2.2 Green Line to the Airport 

SacRT’s Green Line to the Airport project will extend light rail approximately 13 miles north from 
downtown Sacramento to the River District, the Natomas communities and the Sacramento 
International Airport.  A map of the locally preferred alternative alignment can be found in Figure 
5.1. 

SacRT completed a draft Administrative Environmental Impact Report (DEIR) in 2019 and has 
circulated the information to local jurisdictions for their review and opportunity to provide 
comments.  Next steps include providing the DEIR to the Federal Transit Administration (FTA); 
however, SacRT will need to have secured funding information to move forward.  In the 
meantime, the project continues to be managed and coordination efforts continue to occur with 
stakeholders and partners, especially since much of the area surrounding the future alignment is 
rapidly developing.  SacRT considers and coordinates with the County of Sacramento and 
developers on many potential projects that lie within the area of the future track alignment.   
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Figure 5.1 Green Line to the Airport 
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5.2.3 Fleet and Equipment Programs 

SacRT’s fleet management plans provide detailed information on fleet size, ridership projections, 
vehicle spare ratios, vehicle life expectancy and planned vehicle purchases. The documents are 
guiding plans for the preparation of budgets, financial forecasts, the SRTP, and other critical plans 
for SacRT.  The current fleet management plans need updating, which will be underway this year, 
and will be amended to this SRTP when complete. 

As described in the fleet management plans, ongoing costs include bus and light rail vehicle 
maintenance and replacements. SacRT is required to replace the Compressed Natural Gas (CNG) 
buses at their 14-year life cycle. The Community Bus Service vehicles’ useful lives rage from five 
to ten years. Paratransit vehicles have a service life of five years. Light rail vehicles are targeted 
to be replaced after 30 years but no more than 40 years. All vehicles undergo periodic 
maintenance. Light rail vehicles require a "mid-life" refurbishment to ensure safety and 
efficiency, which usually happens between years 15 and 20. On-going maintenance and shop 
equipment needs are also reflected in these plans. 

5.2.4 Light Rail Modernization 

SacRT is currently in the process of updating the light rail network with its Light Rail 
Modernization Project.  This project will improve and modernize the light rail system with new 
low-floor light rail vehicles, updated station platforms, and adding passing track to Folsom area 
stations. 

The project includes: 

 Installing a second track or “passing track” at Folsom area stations to operate every 15
minutes, between Sunrise and Historic Folsom Stations, rather than the existing 30
minutes.

 Purchase new low-floor light rail vehicles to modernize the aging light rail fleet.

 Station conversions to accommodate the new low-floor light rail vehicles.

 Major facility improvements for the Watt/I-80 Transit Center and Sacramento Valley Loop
(Environmental Clearance Phase).

Passing Track at Folsom Stations 

The 15-minute service at Folsom area stations is currently impeded because only a single track 
serves between the Hazel Station and the Historic Folsom Station. As a result, eastbound light 
rail trains traveling from downtown Sacramento to Historic Folsom, and westbound trains 
traveling from historic Folsom to downtown Sacramento must use the same track.  
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Installing a second track, or a “passing track,” provides SacRT with the opportunity to modernize 
its light rail system and increase service to Folsom. The second track will enable light rail trains 
to operate eastbound and westbound between the Sunrise and Historic Folsom stations 
with minimal delay. In addition, the Gold Line light rail station platforms will be raised to 
accommodate SacRT’s new low-floor vehicle fleet.  

New Low-Floor Light Rail Vehicles 

SacRT was awarded $170 million in funding specifically for the Gold Line to modernize the light 
rail fleet, including the purchase of 20 new low-floor light rail trains, station modifications, and as 
mentioned above, a “passing track” near Folsom to provide 15-minute service that will provide 
better accessibility for passengers with disabilities, bicycles, and strollers, and help reduce traffic 
congestion on the busy Highway 50 corridor.   

On April 15, 2020, SacRT signed the notice to proceed to purchase the first 20 new low-floor light 
rail vehicles from Siemens Mobility, Inc. In December 2021, SacRT and Siemens Mobility executed 
a contract for the purchase of an additional eight vehicles, on top of the 28 currently 
being manufactured. SacRT’s contract with Siemens includes options for the purchase of up to 
76 vehicles. SacRT subsequently secured $46.4 million for the purchase. 

The majority of SacRT’s existing light rail vehicles have reached their useful life.  The new low-
floor vehicles will have low level boarding at every doorway, a spacious seating design, and large 
windows for better light and views. They will feature improved accessibility with wider aisles and 
areas for bicycles. The new low-floor vehicles will increase overall operational 
flexibility by providing more access to passengers with disabilities. The first low-floor vehicles 
are scheduled to be ready for revenue service to SacRT by the end of 2023.   

Station Conversions 

Light rail station platforms will need to be converted to provide access for riders on the new low-
floor light rail vehicles. The station platforms are required to be eight inches above the top of 
rail track to allow for the ramp to deploy from the vehicle to the station platform with the 
proper slope for passengers to board. Most stations (48 of 53) serving the light rail system do not 
have platforms that meet the eight-inch requirement and will need to be raised.   

Stations constructed after 2006 were designed for low-floor vehicles and will not require 
modification.   

SacRT will upgrade the Gold Line station platform conversions in two phases: 



Short Range Transit Plan: FY2022-2027 

63 

 In the first phase, a portion of the station will be upgraded to allow for a two-car low-
floor train by pouring concrete to raise the platform eight inches above the top of
rail track.

 In the second phase, an additional raised platform will be placed adjacent to the Phase 1
platform to accommodate a three-car low-floor train. The construction is expected to be
completed by Fall 2023.

Following the completion of Gold Line station platform conversions, the Blue Line station 
platforms will be converted to accommodate the new low-floor light rail vehicles.   

Passing Track Construction 

The construction work will start in early Summer of 2022. 

Construction is expected to be complete by late 2023. Upon project completion, trains will arrive 
in, and depart from, downtown Folsom every 15 minutes.  

Major Facility Improvements 

In 1987, SacRT opened an 18.3-mile light rail system that linked northeastern (Interstate 80) and 
eastern (Highway 50) corridors with downtown Sacramento. The stations were equipped with 
mini-high platforms to allow ADA accessibility to the front light rail vehicle only.   

Currently, SacRT operates on over 43-miles of track and provides service to 53 stations. Many of 
the original stations and facilities are still in service and both the technology and design need 
modernization. This modernization to major facilities includes double-tracking, signal upgrades, 
station remodeling, and power station replacement, which will improve accessibility and 
reliability.   

Watt I-80 Transit Center Improvements Project 

Watt I-80 Transit Center Improvements Project includes reconfiguring the east and west 
stairwells to increase visibility and safety, replacing the east and west elevators, and upgrading to 
the transit center on Watt Ave by enhancing safety, lighting, seating, and widening the bus 
loading zone.  Currently the project is in Preliminary Engineering with an anticipated design 
completion of April 2023.  EQA/NEPA has been approved and the new east elevator is completed 
and operational.  The new west elevator is expected to be in operation in Spring 2022.  
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5.2.5 Zero Emission Bus Rollout Plan 

The Sacramento Regional Transit District (SacRT) Board of Directors adopted a Zero-Emission Bus 
Rollout Plan in March 2021, which will transition SacRT’s bus fleet to 100% zero-emission by 2040. 

The California Air Resource Board (CARB) Innovative Clean Transit (ICT) regulation requires all 
public transit agencies in the State of California to transition from conventional buses 
(compressed natural gas, diesel, etc.) to zero-emission buses (battery-electric or fuel cell electric) 
by 2040. The regulation requires a progressive increase of an agency’s new bus purchases to be 
zero-emission buses (ZEBs) based on their fleet size. 

By 2040, CARB expects all transit agencies in the state to be operating only ZEBs. To ensure that 
each agency has a strategy to comply with the 2040 requirement, the ICT regulation requires 
each agency, or a coalition of agencies (“Joint Group”), to submit a ZEB Rollout Plan (“Rollout 
Plan”) before purchase requirements take effect. 

SacRT is categorized as a “Large Transit Agency” under the ICT regulation and must comply with 
the following requirements: 

 January 1, 2023 – 25 percent of all new bus purchases must be ZE
 January 1, 2026 – 50 percent of all new bus purchases must be ZE
 January 1, 2029 – 100 percent of all new bus purchases must be ZE
 January 1, 2040 – 100 percent of fleet must be ZE
 March 2021 – March 2050 – Annual compliance report due to CARB

In accordance with the ICT regulation, SacRT will prioritize ZEB purchases and progressively 
increase the percentage of ZEB purchases over time. Based on initial analysis, the last 
conventional bus is expected to be purchased in 2028. Early retirement should not be an issue 
pursuant to the ICT regulation (2040) based on SacRT’s future purchases. One potential strategy 
is to place newly acquired buses on SacRT’s longest (distance) blocks. This will ensure that these 
buses meet the Federal Transit Administration’s (FTA) 500,000-mile requirement (“useful life”) 
more rapidly. Table 5.1 presents a summary of SacRT’s anticipated bus and shuttle procurements 
through 2040. By 2023, 25% of purchases must be ZEB; by 2026, 50% of purchases must be ZEB; 
and from 2029 onward 100 percent of purchases must be ZEB.  
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Table 5.1 Future Bus Purchases (ZEB) 

ZERO-EMISSION BUSES CONVENTIONAL BUSES 

YEAR TOTAL 
BUSES 

TOTAL 
ZEB 

PCT. REPLACING 
ICE 

BUS TYPE TOTAL 
ICE 

PCT. BUS TYPE 

2021 - - - - - - - - 

2022 63 - - - - 63 100% 40’/25’ 

2023 69 18 26% 12 27’/25’ 51 74% 40’/25’ 

2024 57 15 26% 12 27’/25’ 42 74% 40’/25’ 

2025 47 12 26% 12 32’/27’/25’ 35 74% 27’/25’ 

2026 59 32 54% 32 27’/25’ 27 46% 40’/32’/25’ 

2027 55 28 51% 28 40’/25’ 27 49% 25’ 

2028 117 59 50% 46 40’/32’/25’ 58 50% 40’ 
2029 7 7 100% 4 25’ 

2030 44 44 100% 35 40’/27’/25’ 

2031 60 60 100% 22 40’/27’/25’ 

2032 47 47 100% 40 40’/27’/25’ 

2033 46 46 100% 40’/27’/25’ 

2034 48 48 100% 41 40’/25’ 

2035 71 71 100% 33 40’/32’/25’ 

2036 81 81 100% 39 40’/32’/25’ 
2037 35 35 100% 27’/25’ 

2038 55 55 100% 4 40’/32’/27’/25’ 

2039 41 41 100% 40’/27’/25’ 

2040 124 124 100% 58 40’/27’/25’ 
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6.0 STRATEGIC PLANNING AND MARKETING 

6.1 Long Range and Strategic Planning 

The Sacramento Area Council of Governments (SACOG) has developed a long-range land use 
vision for the Sacramento region called the Sacramento Region Blueprint (Blueprint). The 
Blueprint contains the guiding concepts for development of the Metropolitan Transportation 
Plan (MTP) with a planning period to 2035. Information on the Blueprint may be found at 
www.sacregionblueprint.org. Based on smart growth principles, the Blueprint promotes 
developing infill and new communities with more compact communities, a mix of land uses, and 
an emphasis on public transit, walking, and bicycling. One of the primary Blueprint goals is to 
increase development where there is existing infrastructure and reduce development in outlying 
areas. These smart growth principles help to guide the efficient use of land, protect agricultural 
and open space, and develop more livable sustainable neighborhoods supported by a good 
transit system. SacRT’s long range plans will embrace and build upon these smart growth 
principles. 

6.1.1 Development Review Process 

SacRT participates in a development review process with the local cities and county.  SacRT’s 
Planning Department coordinates development review with external agencies and applicable 
departments within SacRT to help build stronger transit supportive projects and identify transit 
infrastructure needs that may be included in that project’s development. 

The development review process starts with city and county planners who refer development 
applications to SacRT planning staff. Through this process, SacRT is given an opportunity to 
comment on various aspects of projects including:  

 Setting aside land for transit facilities.
 Locating development close to transit stops and station.
 Recommending intensification of land uses and supportive retail and office uses to

promote ridership.
 Providing a mix of land uses (reducing single-use zoning where possible).
 Improving accessibility to transit by recommending removal of barriers that prohibit

direct routes from surrounding land uses to transit stops and stations, and supporting
Complete Streets principles.

 Recommending overall design changes that provide the most transit supportive design
and uses near stops and stations.

 Reducing project impacts on transit services.
 Incorporating transportation demand management measures; and
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 Reducing environmental impacts in compliance with the California Environmental Quality
Act and National Environmental Protection Act.

6.1.2 Transit Oriented Development 

SacRT’s Guide to Transit Oriented Development (TOD) that was approved with the TransitAction 
Plan supports reducing reliance on cars (reducing vehicle miles traveled) in conformance with 
the regional Blueprint vision. The TOD Guidelines make recommendations for communities 
within SacRT’s service area that will improve transit supportive development within each 
jurisdiction.  

TOD efforts have continued and developed even more since the first set of guidelines were 
introduced and approved in the TransitAction Plan.  SacRT partnered with the City of Sacramento 
to create a TOD ordinance which would regulate certain land uses located on properties within 
½ mile of an existing or proposed light rail station.   

The TOD ordinance was approved in 2018, became effective in 2019, and was amended in 2020. 
The purpose of the ordinance is to incentivize transit supportive uses near light rail stations, and 
to preserve transit areas for appropriate development opportunities. The Ordinance 
Amendments revised how distance is measured between light rail stations and properties. 
Distance was originally measured as-the-crow flies or air space, which was amended to change 
to using existing roads, streets, and pathways.    

The ordinance helps ensure that the investments made in our regional transit system are 
continually supported and utilized to their full extent.  The ordinance encourages the following 
anticipated community benefits: 

 Reduce greenhouse gas emissions and create healthier communities through increased
transit ridership

 Increase pedestrian access around businesses
 Provide long-term return on investments for landowners
 Provide easy access to goods and services for seniors and other persons with access and

functional needs who are unable to drive
 Create more vibrant transit centers and corridors with a mix of pedestrian friendly uses

6.1.3 Racial Equity Commitment 

Located in one of the nation’s most diverse communities, SacRT’s actions and service should 
embrace, nurture, and protect the diversity of our community and riders and ensure they have 
access to a transit system free from institutional, structural, systemic prejudice, discrimination, 
bias, and hate. This speaks deeply to our commitment to diversity and social justice, which is one 
our core values outlined in our 2021-2025 Strategic Plan.   
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SacRT is committed to ensuring that transit is central to the protection and restoration of 
community, that we take this moment to transform underserved and systemically marginalized 
communities’ access to resources and opportunities, that everyone has a fair and just means of 
mobility, and that we engage with our workforce and our transit ridership in a way that is 
culturally sensitive, authentic, and responsive.   

SacRT cultivates a workplace culture that promotes diversity, equality, respect, and justice for all 
employees, and we cherish the insights it brings to our agency and the diverse communities we 
serve. 

6.2 Service Promotion 

Several communication tools including a web page, rider email blasts, brochures, flyers, A-
frame signage, monthly passenger newsletter, system map and route specific pocket timetables 
provide detailed information to passengers and the community about SacRT services. SacRT has 
also implemented several promotional campaigns and route specific marketing designed to 
increase transit awareness and boost ridership in selected neighborhoods along specific 
corridors. SacRT recognizes that the communities in which it serves are diverse. In compliance 
with Title VI of the Civil Rights Act of 1964 requirements, different marketing tactics are used to 
reach customers from diverse cultures, including providing materials in other languages (Spanish, 
Russian, Chinese, Hmong, etc.).    

When major service and/or fare changes are implemented, the SacRT Street Team, consisting 
of six to eight employees, is mobilized to educate passengers at major bus stops, light rail 
stations and on-board vehicles.  

The Marketing department also conducts several efforts that are designed to increase transit 
awareness and system ridership. This information is disseminated through:   

 “Next Stop News”, a monthly passenger newsletter.

 Flyers, interior bus cards, in-vehicle mini-posters, major bus stops and stations, rider
alerts, push notifications, public address announcements at light rail stations,
digital toolkits, press releases, virtual/in-person meetings and workshops, and
at special events.

 Libraries, community activity centers, schools, medical facilities, major employment
centers.

 Key stakeholders, transportation management associations, community organization
advocacy groups, and

 Social media posts.
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6.2.1 Fare Promotions and Incentives  

SacRT offers the following discount passes to promote transit ridership: 

 RydeFreeRT, which is a fare-free transit program in students in grades TK-12th.
RydeFreeRT allows youth/students to ride SacRT bus, light rail and SmaRT
Ride microtransit service any day, any time with a current RydeFreeRT card.

 Sacramento State/Los Rios Transit Pass:  Sacramento State/Los Rios Transit Pass: As
described in Chapter 3, SacRT has cooperative agreements with Sacramento State and
the Los Rios Community College District to provide discounted student transit passes to
enrolled students. Los Rios sStudents may utilize SacRT services using the ZipPass mobile
app. with their student identification card and a current registration sticker. Sacramento
State students can use their student ID card with accompanying transit sleeve and
Sacramento State employees also participate in the program with valid identification.

 Jury Program: The County of Sacramento and SacRT have a program for jurists in order to
reduce the need for parking. The Courthouse offers free transit tickets to jurors
using SacRT’s bus and light rail system to travel to and from the courthouse.

 The Connect Card will add conveniences and offer incentives to ride transit and use the
Connect Card.

 Download the ZipPass Mobile Fare App to purchase light rail, bus and SmaRT Ride fare
directly from your smart phone.

 Tap to Ride using contactless fare payment technology on light rail.

6.2.2 Customer Service, System Enhancement, and Security 

Recent improvements include the following:  

 Implementing online trip planning.

 Increasing security personnel and fare inspection.

 Adding video surveillance.

 Partnering for Community Prosecutor program.

 Implementing a program of youth forums within the City of
Sacramento addressing security issues on board the transit system; and
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 SacRT BusTracker: real-time bus location and arrival information.

 Download the Alert SacRT Safety and Security App to report any issues on the system and
receive light rail service alerts.

6.2.3 Accessible Services Outreach 

SacRT has prepared several marketing materials to promote its accessible services. Several years 
ago, SacRT established a Mobility Advisory Council, which consists of persons with disabilities and 
older adults. The Council advises SacRT’s staff on system accessibility features and improvements 
that are applicable to persons with disabilities and older adults. Information 
regarding SacRT’s accessible services is available on SacRT’s web site.  Signs and information 
display to guide passengers at SacRT bus stops, light rail stations, transit centers, and on-board 
buses and light rail vehicles have been designed in accordance with the American with Disabilities 
Act.   

6.2.4 Community Outreach 

SacRT has developed partnerships with public agencies and organizations such as Caltrans, the 
City and County of Sacramento, Sacramento Metropolitan Air Quality Management 
District, Breathe California, and others. These partnerships enable SacRT to work cooperatively 
to help improve the Sacramento region’s air quality by promoting the use of transit. SacRT also 
is partnered with Transportation Management Associations, and Property and Business 
Improvement Districts to provide information about transit to major Sacramento employers.    

Pre-pandemic, SacRT typically participated in approximately 90 events annually in the greater 
Sacramento community, including the Martin Luther King Jr. March and Expo, Black History 
Month, California Clean Air Day, Earth Day, health fairs, Capitol Bike Fest, Cinco de 
Mayo, festivals, Pride Festival, Safetyville, transportation fairs and Try Transit events to provide 
trip planning and transit information. During the pandemic, outreach is now held during virtual 
events and social media (both paid and owned) posts.   
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7.0 CONCLUSION 

Over the next five years, SacRT is anticipating post-pandemic recovery.  Although most services 
have been slow to recover since 2020 when the pandemic first began, SacRT has seen ridership 
rebound on some routes and is dedicated to continuing to plan for future services with that 
growth in mind.  SacRT is also committed to continuing with light rail service expansion on the 
Green Line and modernizing the entire light rail system with low-floor vehicles and improved 
station platforms.    
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Mission
Moving you where you want 
to go, when you want to go.

Vision
A leader in providing mobility 
options for our community.

Values
Collaboration  
Diversity
Innovation
Respect
Trust

Excellence

Tactical Activities
Team tactics describe how annual  
goals will be attained. Primary focus 
this year is on Customer Satisfaction, 
Operational Excellence, Community 
Value, and Employee Engagement 

1. 
Customer Satisfaction

3  Establish Baseline for Customer  
Satisfaction 

2.  
Operational Excellence

3  ADA Service Transition 
3 Asset Management Planning
3 Capital Improvements Program
3  Develop Key Performance Indicator 

Standards for Grants
3  Improve Project Management and 

Performance In Line with Strategic 
Plan

3  Improve Technology Sources
3  Increase On-Time Performance
3  Increase Vehicle Reliability
3  Proactive Maintenance Planning
3  Procurement Standards
3  Rebuilding Ridership
3  Reduce Cancellations
3  Refine Finance Key Performance 

Indicator Standards for Various 
Decision-Making Processes

3  Scheduling to Allow Safety Measures 
and Achievable Schedules

3  Successful Implementation of SMS
3 Successful System Cleanliness Audit

Quarterly Scorecard Metrics to measure 
performance according to each of the four 
strategic priority areas. 

1. 
Customer Satisfaction

4  Customer Perception of SacRT’s Value
4  Overall Customer Satisfaction
4  On-Time Performance Satisfaction
4  System Cleanliness Satisfaction 

2.  
Operational Excellence

4 Rebuild Ridership Trust
4 System Cleanliness
4  Operating Cost Per Vehicle Revenue Hour
4 On-Time Performance
4 In-Service Failures
4 Preventable Accidents

3. 
Community Value

4  Community Perception of SacRT's Value to 
the Region

4  Community Perception of Economic Impact to 
Sacramento Region

4 Social Media Engagement
4  Community Perception of Transit Accessibility
4  Economic Impact in Station Areas (TOD) and 

Community Benefit
4. 

Employee Engagement
4  % Agree They Receive Timely Feedback on 

Performance from Supervisor
4  % Agree Teamwork is Encouraged and 

Practiced
4  % Agree They Receive Enough Training to be 

Their Best at Work
4  % Agree They are Overall Happy at Work
4  % Agree They Have a Good Working 

Relationship with Those Around Them
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Sacramento
Strategic  

Goals
Mission

•
Vision

•
Values

Sacramento
Work
Plan

Tactics

Sacramento
Work
Plan

Tactics

Sacramento

Performance
Scorecard
Performance

Metrics

WHY WHOHOWWHAT

Annual Outcomes
1.   Establish a baseline of

customer satisfaction
2.  Deliver operational

excellence across the
organization.

3.  Establish a baseline of the
community’s perception
of SacRT as a trusted
partner.

4.  Improve employee
engagement over prior
year.

Sacramento
Annual

Outcomes
Measurable

Goals

HOW

Tactical Activities
Focused team tactics organized according to the 
four strategic priority areas of the Strategic Plan:

3.
Community Value

3   Communications Plan and Marketing  
Campaign 

3   Economic Impact in Station Areas (TOD) and 
Community Benefit

3    Establish Baseline Goals for Police Services 
Perception with Customers and Employees

3   Long Range Plan

4.
Employee Engagement 

3   Employee Engagement and Implementation 
Program 

3   Employee Retention
3   Reduce Risks (Workers Compensation 

Claims, Accidents, Claims)
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The SacRT organization strives to balance the 

delivery of a high quality customer experience with 

value to taxpayers, and this strategic plan offers 

a platform from which the agency will take aim at 

these two high level aspirations.

This Strategic Plan introduces the 

SacRT Scorecard, a new tool to measure 

and monitor performance in key areas 

identified as essential to success for 

SacRT.
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Rider Alert Proposed
Service Changes REVISED

February 18, 2019

Additional revisions to plan will be made based on your feedback.
Revised plan will be presented to SacRT Board on February 25, 2019.

Any changes would take effect minimum 90 days after approval.

Send feedback to:
sacrtforward@sacrt.com

Specific trip start/end times and time points are subject to change.
Revised 2/17/19

Route Changes

1

UPDATED: Improve evening frequency and reduce early
morning frequency. Add new trips from Sunrise Mall at
6:29, 6:59, and 7:29 p.m. and from Watt/I-80 at 7:04, 7:34,
8:04, and 8:34 p.m. Eliminate trips from Sunrise Mall at
5:14 and 5:44 a.m. and from Watt/I-80 at 5:49 and 6:19
a.m. Eliminate weekend trips from Watt/I-80 at 5:06, 5:36,
and 6:06 a.m. Add a Saturday trip leaving Sunrise Mall at
9:11 p.m. Shift Sunday/Holiday trip leaving Watt/I-80 at
8:36 p.m. 30 minutes later to 9:06 p.m.

2

UPDATED: Eliminate #2 Riverside except for the trips
leaving Rush River Dr and Windbridge  at 5:29, 6:29,
7:29, and 8:29 a.m. and at 3:29 p.m. and the trips leaving
8th Street and F Street at 7:25 a.m. and 2:25, 3:25, 4:25,
and 5:25 p.m. Change number to #102.

3 Change number to #103. No other changes.

5

UPDATED: Eliminate except for the outbound trip leaving
Meadowview station at 7:16 a.m. and the inbound trip
leaving Cottonwood Lane at 3:40 p.m. Change name and
number to #105 Elsie. Alternate routes include new #56,
67, and 68 and new SmaRT Ride Gerber.

6

UPDATED: Eliminate #6 Land Park except for the
morning trips leaving Rush River Dr at 7:13 and 8:13 a.m.
and the afternoon trips leaving 8th/F Street at 2:07, 3:07,
4:07, 5:07. The 2:07 p.m. trip would begin at Land Park &
Vallejo Dr and not run during summer. Change number to
#106.

7 Change number to #107. No other changes.

11

UPDATED: Extend route south to City College. Improve
midday frequency to every 45 minutes, with peak-hour
frequency remaining at 30 minutes. Improve Saturday
frequency to 45 minutes. Add Sunday/Holiday service
from 7:00 a.m. to 8:00 p.m. with 45 minute frequency. City
College extension would run from 7th & F Streets, south
on 7th St, west on P St, south on 3rd St, east on
Broadway, south on Riverside Blvd, east on 8th Ave,
south on Land Park Drive, east on Sutterville Rd to City
College station. In northbound direction, use 5th Street
from Broadway to Q Street, to 8th Street.

Route Changes

13

UPDATED: Combine with Route 22 and extend north and
west in Natomas. Eliminate part of existing route through
Natomas. Improve headways to 45 minutes. Add
Saturday/Sunday service with 45 minute frequency from
7:00 a.m. to 8:00 p.m. Extend north on Truxel Road, west
on San Juan Road to Duckhorn. From Arden/Del Paso
station, new route would go east like existing Route 22 but
extend to Butano Dr and El Camino Ave. Discontinue
service on North Market Drive, National Drive, and on
Northgate Blvd north of San Juan Road. Instead use San
Juan Road to Truxel Drive. Detour the two morning trips
that currently begin at Arden/Del Paso station at 6:23 and
7:23 a.m. to serve state offices via Gateway Park Dr to
North Market Dr, and back to Truxel Rd. Continue service
to/from Arden Fair Mall to 9:00 p.m.

15

UPDATE: Eliminate route south of Arden/Del Paso station.
Customers may use Blue Line instead or #11 Truxel along
Richards Blvd. Improve Saturday frequency to 30 minutes
from 8:00 a.m. to 7:00 p.m. Add a Sunday/Holiday trip from
Arden/Del Paso at approximately 8:20 a.m., eliminate the
trip beginning at Grand/Marysville at 8:55 p.m., and
improve Sunday/Holiday frequency to 45 minutes from
approximately 8:30 a.m. to 7:00 p.m. Extend evening trips
that end at Marysville Blvd to Watt/I-80.

19

UPDATED: Add one Saturday/Sunday morning trip in each
direction beginning an hour earlier on Saturdays and
Sundays. New routing from Norwood Ave, east on Bell Ave,
north on Rio Linda Blvd, west on Elkhorn Blvd, north on
2nd St, east on M St, to Oak St, 10th St, east on O St,
south on Dry Creek Road, east on Elkhorn Blvd non-stop,
north on Watt Ave to Elverta Rd.

21

UPDATED: Operate all trips the full length of the route from
Mather/Mills station to Louis/Orlando transit center.
Eliminate weekday trips beginning at Sunrise Mall at 4:41,
5:11, and 5:41 a.m. and leaving Mather station at 5:22 a.m.
Operate at 45 minute frequency on Saturdays until
approximately 8:00 p.m. and 60 minutes until approximately
10:00 p.m. Eliminate Saturday/Sunday trip beginning from
Sunrise Mall at 6:12 a.m.

22 UPDATED: Combine with Route 13.

Route Changes

23

UPDATED: Reroute from Ethan Way to Howe Ave.
Shift trips beginning from Arden/Del Paso station at
9:45 and 10:45 p.m. later approximately 5 minutes for
train transfers. Adjust schedules to maintain more even
headways and passenger loads.  Add outbound trips
from approximately 1:30 to 3:00 p.m. to help with
heavy passenger loads from Arden/Del Paso to Watt
Avenue. Add Saturday morning trip beginning at
Arden/Del Paso at 7:48 a.m. Improve Sunday/Holiday
headways from 60 to 45 minutes until approximately
7:00 p.m.

24 Eliminate route. Area is covered by SmaRT Ride
microtransit.

25

UPDATED: Eliminate service on Madison Ave and to
Sunrise Mall. New route would go from Mercy San
Juan hospital on Coyle Ave, north on Dewey Drive,
continuing onto Van Maren Ln, north on Auburn Blvd to
Louis/Orlando transit center. All trips would operate the
entire length of the route. Weekday service would have
30 minute frequency from approximately 5:00 a.m. to
8:00 p.m. and hourly service from approximately 8:00
p.m. to 10:30 p.m. Improve Saturday frequency to 45
minutes until approximately 8:00 p.m. and add night
service at 60 minute frequency until approximately
10:00 p.m. Add Sunday/Holiday service at 60 minute
frequency from 7:00 a.m. to 8:00 p.m.

26

UPDATED: Extend route north on Watt Ave to Elverta
Road. Loop through McClellan Park via Peacekeeper
Way, Dudley Blvd, and James Way. Extend weekday
evening hours from 7:00 p.m. to 8:00 p.m. at 30 minute
frequency and from 8:00 p.m. to 10:30 p.m. at 60
minute frequency. Improve Saturday frequency to 30
minutes until 6:00 p.m. Extend Saturday hours to 10:00
p.m. at 60 minute frequency. Add Sunday trips from
Watt/Elverta around 7:30 a.m. and 7:00 p.m. and from
65th St station at 7:29 a.m. and  6:29, 7:29, and 8:29
p.m.

28 Eliminate route. Customers may use Route 21 or 75 as
an alternative.

29 Change number to #129.

Route Changes

30

UPDATED: Combine Route 30 and Route 38. Both
routes would use J/L Street from Sacramento Valley
Station to 39th Street. Route 30 would continue to
CSUS as it does today. On weekdays, each route
would have 30 minute base frequency. From downtown
to 39th Street, weekday customers would be able to
catch either #30 or #38, for effective 15-minute
frequency. Route 30 would have additional trips from
7:00-8:30 a.m. from Sac Valley and from 2:30 to 5:00
p.m. from CSUS to achieve 15 minute frequency on its
own, independent of #38. Reroute from Capitol Mall to
L Street. Reroute outbound trips from Sacramento
Valley to use H St, and 6th St direct to J St rather than
looping back to 3rd St. On Saturdays, every other #30
trip (currently 30-minute frequency) would become a
#38 trip. Change weekday trip beginning downtown at
9:10 p.m. to a #38 trip. Eliminate weekday trip
beginning at CSUS at 9:23 p.m. Last trip from CSUS
will remain at 9:53 p.m. Add extra eastbound trips
beginning downtown between 7:00 and 8:00 a.m.

33 UPDATED: No changes.

34

Eliminate route except for morning trips beginning at
6:03, 7:03, and 8:03 a.m. and evening trips beginning
at 2:30, 3:20, 4:20, and 5:20 p.m., with departure times
subject to change. Begin 2:30 p.m. trip from F Street
and 29th Street. Change number to #134. Realign bus
route off of Coloma Way and Pala Way to use new 53rd
Street extension through former Sutter Hospital site,
upon construction. East Sacramento will also be
covered by new SmaRT Ride Zone.

38

UPDATED: Combine Route 30 and 38. New Route 38
would run on J/L Streets from 3rd Street to 39th St,
south on 39th Street, southeast on Stockton Blvd, east
on Broadway, and north on 65th St to the Gold Line. On
weekdays, improve Route 38 frequency to 30 minutes
from 6:30 a.m. to 8:30 p.m. with 60 minute frequency
for the last trip of the night, leaving downtown between
9:00 and 9:30 p.m. and last trip from 65th St station
leaving approximately 8:30 p.m. Add a Saturday trip
leaving Downtown Sacramento around between 9:00
and 9:30 p.m.

47 Eliminate route due to redundancy with nearby routes.
Area is served by Routes 56, 67, and 81.
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Rider Alert Proposed
Service Changes REVISED

February 18, 2019

Additional revisions to plan will be made based on your feedback.
Revised plan will be presented to SacRT Board on February 25, 2019.

Any changes would take effect minimum 90 days after approval.

Send feedback to:
sacrtforward@sacrt.com

Specific trip start/end times and time points are subject to change.
Revised 2/17/19

Route Changes

51

UPDATED: Improve Saturday frequency to 20 minutes
from 9:30 a.m. to 12:00 p.m. Add Saturday trips beginning
from Florin Towne Centre at 6:44 and 7:44 p.m. Improve
Sunday/Holiday frequency from 30 to 20 minutes from
9:30 a.m. to 4:30 p.m.

54
Eliminate route. Area west of SR-99 covered by #56, #67,
and #81. Area east of SR-99 covered by #68 and new
SmaRT Ride microtransit service.

55 UPDATED: Eliminate route and extend #68 south to cover
on slightly different routing.

56
UPDATED: Reroute to Brookfield Dr and Franklin Blvd
from Meadowview Rd west of Franklin Blvd. Improve
Sunday frequency to 45 minutes.

61

UPDATED: Combine with parts of Route 2 and 65 and
improve frequency. Eliminate service east of Power Inn Rd
and to the Gold Line (riders may transfer to #81 at 65th
St). From Fruitridge Rd and Power Inn Rd, extend route
south on Power Inn, west on Elder Creek Rd, south on
75th St, west on Lawnwood Dr, south on Briggs Dr, west
on Florin Road to Florin Towne Centre. From Fruitridge Rd
at South Land Park Drive, extend south on South Land
Park Dr, west on 43rd Ave, continuing on southbound
Riverside Blvd, east on Florin Rd, south on Gloria Drive,
south on Rush River Dr to Pocket Transit Center. Improve
weekday frequency from 30 minutes until 7:00 p.m. Add
Saturday/Sunday service with 45 minute frequency from
7:00 a.m. to 7:00 p.m. and 60 minute frequency to 8:00
p.m. Maintain two peak-hour shuttle trips on Florin-Perkins
Rd (See Route 161).

62

UPDATED: Reroute to L Street from Capitol Mall in
Downtown Sacramento. Reroute from 13th St to South
Land Park Dr via 43rd Ave. Add Sunday service with 60
minute frequency from 7:00 a.m. to 9:00 p.m.

65 UPDATED: Combine with Routes 61 and 67.

67

UPDATED: Reroute off of Florin Rd and instead continue
south on Franklin Blvd from Florin Rd to Mack Rd, east on
Mack, south on Valley Hi, and south to Cosumnes River
College via Valley Hi, Wyndham, and Bruceville. Add two
southbound trips and one northbound trip to improve
weekday evening frequency to 30 minutes. Improve
Saturday frequency to 30 minutes and add a Saturday trip
from Arden Fair Mall at 9:22 p.m.

Route Changes

68

UPDATED: Reroute from 44th St to MLK Blvd from 14th
Ave to Fruitridge Rd. Reroute from Steiner Dr to
Stockton Blvd via 47th Ave. Extend route south to cover
Route 55. On Stockton Blvd from Elder Creek continue
south on Stockton, east on Florin Rd, south on Palmer
House Dr, east on Scottsdale Dr, south on Power Inn
Rd, west on Gerber Rd, south on Stockton, west on Elsie
Ave and south to Cosumnes River College via Valley Hi
Dr, Wyndham Dr, and Bruceville Rd. Add two
southbound trips to improve weekday evening frequency
to 30 minutes. Improve Saturday frequency to 30
minutes.

72

UPDATED: Add a Saturday/Sunday morning trip from
Mather/Mills station at 7:25 a.m. Add Saturday trips from
Mather at 7:25 and 8:25 p.m. and from Manlove at 8:02
p.m. Add a Sunday trip from Mather at 7:25 p.m. and
trips from Manlove at 7:02 and 8:02 p.m.

74 UPDATED: Combine with Route 75.

75

UPDATED: Combine with parts of Routes 28 and 74.
Improve weekday frequency to 30 minutes. Extend
weekend hours to 8:00 p.m. New route would go from
Butterfield station to Mather station via Folsom Blvd, then
continue through Mather Park and parts of Rancho
Cordova via Mather Field Rd, Rockingham Dr, Old
Placerville Rd, Schriever Rd, Armstrong Rd, Bleckley St,
McCuen Blvd, Femoyer St, International Dr, Data Dr, and
Capital Center Dr.

80 Eliminate route. Watt Ave and North Highlands would be
covered by new #26 and #84.

81

UPDATED: Improve Sunday frequency to 30 minutes
from 8:30 a.m. to 5:00 p.m. in the eastbound direction
and from 9:00 a.m. to 7:00 p.m. in the westbound
direction.

82

UPDATED: Reroute from Mission Ave, Engle Rd,
Eastern Ave, Edison Ave, Pasadena Ave, and Winding
Way to Walnut Ave and Winding Way. Improve weekend
frequency to 45 minutes.

Route Changes

84

UPDATED: Realign north end of route. From Watt/I-80
station go north on Watt Ave, east on Don Julio Dr,
north on Walerga Rd, and west on Elverta Rd to Watt
Ave. Run #84 on La Riviera Dr and Folsom Blvd on
weekdays only. Use Watt Ave on weekends. Improve
weekday frequency to 30 minutes from 6:00 a.m. to
approximately 8:00-8:30 p.m. from Watt/Manlove and
add an additional two hours of service at 60 minute
frequency. Add Saturday trips from Watt/Manlove
station at 7:03 and 7:37 a.m., and at 30 minute
frequency until 6:03 p.m., with hourly trips at 6:03, 7:03,
8:03, and 9:03 p.m. and from Watt/Elverta at around
7:43, 8:13, and 8:43 a.m., at 30 minute frequency until
6:43 p.m., and at 7:43 and 8:43 p.m. Add Sunday
service with 60 minute frequency beginning in both
directions at 7:00 a.m. with last trips in both directions
beginning around 8:00 p.m.

86

UPDATED: Add weekday trips from Downtown
Sacramento at 6:57, 7:57, and 9:27 p.m. Improve
Saturday/Sunday frequency to 45 minutes. Add
Saturday trips leaving downtown at 9:05 p.m. and
leaving Marconi station at 9:11 p.m. Add one hour
earlier morning service in each direction on Sundays
and extend Sunday hours to 8:00 p.m.

87

UPDATED: Add weekday evening trips from 65th St
station at 7:30, 8:30, and 9:00 p.m. and from Marconi
station at 7:33 p.m. Improve Saturday/Sunday
frequency to 45 minutes. Add Sunday trips from 65th St
station at around 6:27, 7:27, and 8:27 p.m. and from
Marconi station at around 7:26 and 8:26 a.m. and 7:26
and 8:26 p.m.

88

UPDATED: Add weekday trips beginning in Downtown
Sacramento at 6:55 and 9:25 p.m. Improve Saturday
frequency to 45 minutes. Improve Sunday frequency to
45 minutes from through 7:00 p.m. Eliminate the
Saturday trip beginning in downtown at 6:15 a.m. and
add a Saturday trip beginning downtown at 9:12 p.m.
Add a Sunday trip beginning at Arden/Del Paso station
around 7:46 a.m.

Route Changes

93

UPDATED: Reroute from Elkhorn Blvd, Greenback
Ln, and Auburn Blvd to Louis/Orlando via Andrea
Blvd, Tupelo Blvd, Antelope Road, and Auburn Blvd.
Improve Saturday frequency to 45 minutes. Add
Saturday/Sunday trips beginning at Louis/Orlando
around 7:35 a.m. and 7:35 p.m. and beginning at
Watt/I-80 around 7:14 and 8:14 p.m.

95 Combine with #93.

103 Change number to #193. No other changes.

109 No changes.

161

New route from College Greens station to Belvedere
Ave at Florin-Perkins Road, with one morning trip
arriving at Belvedere at 7:45 a.m. and one afternoon
trip departing Belvedere at 4:15 p.m.

170-173 No changes.

175-177 No changes.

SmaRT
Ride

Gerber

Add SmaRT Ride on-demand microtransit service in
the area bounded by Power Inn Road, Gerber Road,
the Union Pacific Railroad, and Calvine Road from
7am to 7pm Monday-Friday with non-stop
connections to Cosumnes River College station.

Maps and more info available at:

www.sacrt.com/sacrtforward

Appendix B



Sacramento County - Unmet Transit Needs Comments Appendix C

Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

All operational comments are shared with the transit operators, and/or the 
appropriate jurisdiction.

Sacramento County
Elk Grove

e-tran needs fixed route service between Elk
Grove City Limits and the Delta Shores Shopping
Center. Currently, no fixed route service is
available at Delta Shores by any transit provider.

The Delta Shores Shopping Center is outside the operational jurisdiction for e-
tran. If e-tran were to supply service they would need to work something out 
with SacRT. There is not demonstrated demand for service from Elk Grove to 
Delta Shores Shopping Center. 

This is not an unmet transit need.

e-tran needs improved weekend/holiday fixed
route bus service.

There is very little expressed demand for Sunday or holiday services.

This is not an unmet transit need.

Galt
The SCT/Link route 99 does not currently run on 
weekends and many need direct access to 
medical facilities not available in Galt and 
connection to RT services at Cosumnes River 
College 7 days per week. No need to change 
route.

SCT/Link is struggling to restore service that was reduced due to the COVID-19 
pandemic. There is currently not sufficient demand for regular service with social 
distancing, nor is there expressed demand for additional weekend service.

This is not an unmet transit need.

Consider adding additional routes to your 
SCT/Link- Galt to Sacramento Commuter Express 
to accommodate commuters with 7:00 AM start 
times in the downtown Sacramento area.

Current schedule have 6:25 AM bus leaving Galt City Hall arrives in downtown at 
7 AM. Earliest Galt departure times already have seen a steep decline ridership 
due to the COVID-19 pandemic.

This is not an unmet transit need.

SCT/Link needs to provide more busses to the 
Sacramento downtown area earlier in the 
morning to accommodate earlier start times like 
6:30 and 7 AM. 

Current schedule have 6:25 AM bus leaving Galt City Hall arrives in downtown at 
7 AM. Earliest Galt departure times already have seen a steep decline ridership 
due to the COVID-19 pandemic.

This is not an unmet transit need.

Currently, they [SCT/Link] offer a 6:35 a.m. and 
7:05 a.m. departure from Galt Twin Cities park 
and ride. Ideally, a 5:30 a.m. or 6:00 a.m. 
departure would create more flexibility and a 
less crowded bus. 

The 6:35 AM bus gets riders to downtown Sacramento by 7 AM. The earliest 
departure times on Galt to  Sacramento Commuter route have seen the steepest 
declines in ridership. There is not sufficient demand to sustain earlier service 
starts.

This is not an unmet transit need.

There are no unmet transit needs that are reasonable to meet in the  cities of Elk Grove, Galt, Isleton, and the portion of Unincorporated Sacramento County that is not in the SRTD or in the Sacramento Regional Transit District (incl. 
portions of Unincorp. Sacramento County and the cities of Citrus Heights, Folsom, Rancho Cordova and Sacramento).
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

SRTD
(incl. portions of Unincorporated 
Sacramento County)

Service to all medical facilities needed. This is not an unmet transit need.

The Kaiser facility on Howe Avenue and Munroe 
is in the same area (near Morse Avenue), but 
there is no fixed route or SmaRT Ride service. 
This could be resolved by rerouting RT route 82 
from the 65th Street light rail station and 
American River College  onto Fair Oaks Blvd. 
from Howe to Morse Ave. to Cottage Ave. as it 
does today. There is also a Vitalant blood 
donation facility on Fair Oaks and Morse. 

The Kaiser facility near Howe and Munroe is currently served by multiple SacRT 
bus routes (26, 82 and 87).

This is not an unmet transit need.

More bus service is needed in unincorporated 
Sacramento County (Vineyard area), preferably 
along Elk Grove-Florin Road north of Calvine 
Road would help service the area. Currently the 
closest service is offered by e-tran and is at least 
a 30 minute walk away. 

This comment refers to the Vineyard area as "along Elk Grove-Florin Road north 
of Calvine Road", which is currently not served by fixed-route transit.

Not reasonable to meet at this time due to lack of operational funding, and 
unknown ridership demand.  Sacramento County and SacRT have an agreement 
and are preparing to serve the Vineyard area with transit service covered by 
development fees at a date TBD.

This is an unmet transit need that is not reasonable to meet.

Light rail should come further east into 
unincorporated Sacramento County (Vineyard 
area).

This comment refers to the Vineyard area as "along Elk Grove-Florin Road north 
of Calvine Road", which is currently not served by fixed-route transit.

Not reasonable to meet at this time due to lack of operational funding, and 
unknown ridership demand.  Sacramento County and SacRT have an agreement 
and are preparing to serve the Vineyard area with transit service covered by 
development fees at a date TBD.

This is an unmet transit need that is not reasonable to meet.

Commuter rail from the eastern portion of 
unincorporated Sacramento County (Vineyard 
area) to the City of Elk Grove would be helpful.

SacRT does not currently operate commuter rail service; see comments for #11 
and #12.

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

A new “South Sacramento East | Farm to Future 
SmaRT Ride” Zone that would cover 65th Street 
on the west, Folsom Boulevard on the north, 
South Watt Avenue on the east, and Florin Road 
on the south operating from 8 AM to 5 PM M-F.

This is not an unmet transit need.

New route 9: Sierra College/Hazel Local Bus 
Route would be operated cooperatively by 
Placer County Transit and Sacramento RT (similar 
to the YCTD & SacRT operated "Causeway 
Connection") and would travel hourly M-F in the 
north-south direction along Sierra College 
Boulevard/Hazel Avenue between Sierra 
Community College and the Hazel Light Rail 
Station. 

Sierra Community College is outside SacRT's service area; currently served by 
Roseville Transit, and Placer County Transit that allows a transfer to SacRT light 
rail at Watt Avenue/I-80.

This is not an unmet transit need.

RT routes 30 and 38 should be extended west 
and north to the Sacramento International 
Airport and replace western terminus of routes 
51 and 62 at the Sacramento Valley Station.

SacRT currently has planned service to the Sacramento International Airport 
(Route 142), although it is temporarily suspended due to COVID-19. Yolobus 
currently serves the Airport with stops in downtown Sacramento.

This is not an unmet transit need.
SRTD
(incl. portions of Unincorporated 
Sacramento County)

RT route 13 would serve the Sacramento 
International Airport to Arden Del Paso. 

The Arden Del Paso light rail station currently provides light rail service and is a 
transfer point for multiple bus routes.  The Airport currently has planned service 
(Route 142) although it is temporarily suspended due to COVID.

This is not an unmet transit need.

Restore service along Elk Horn Blvd. to serve the 
north Sacramento area. 

SacRT provides fixed-route bus service at Elkhorn Blvd. and Dry Creek Rd. (Route 
19).

This is not an unmet transit need.

When will planned changes in SmaRT Ride 
service take place?

Discussions regarding potential changes to SmaRT Ride services are on-going and 
no final decisions have been made. RT will share the implementation date(s) once 
finalized.

This is not an unmet transit need.

Split existing RT route 13 at the Arden/Del Paso 
Station operating a new Local Route 29 from the 
Arden/Del Paso Station to the existing eastern 
terminus on Butano Drive at El Camino Avenue - 
near Watt Avenue.

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Extend remaining portion of the RT route 13 
service from El Centro Road and Del Paso Road 
to the Sacramento International Airport.

This is not an unmet transit need.

RT route 23 weekday morning reverse commute 
trips (Arden/Del Paso to Citrus Heights) should 
be added at 5:23 AM and at 5:53 AM allowing 
riders to connect with other early morning 
routes like route 26 and route 82 that already 
operate early morning service prior to 6:00am. 

This is not an unmet transit need.

Realign RT route 23 service in the City of Citrus 
Heights to travel north of Greenback Lane from 
San Juan and Greenback via Sylvan Road and 
Auburn Boulevard to the Louis/Orlando Transit 
Center.

This is not an unmet transit need.

Route 25 needs early morning weekday reverse 
commute service starting no earlier than 5 AM at 
the Marconi/Arcade LRT station to make 
connections with other early morning routes like 
Route 26 and Route 82.

This is not an unmet transit need.

Permanently discontinue Route 142 (Airport 
Express) due to both low ridership between 
January 5, 2020 and March 22, 2020, and 
because this route was just downtown to Airport 
and back downtown again. 

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

Route 30 should provide the service between 
Sacramento International Airport and either the 
Sacramento State Esplanade and the 
University/65th Street Light Rail Station with a 
span of hours matching the previous route 142, 
including discontinuing service at the 
Sacramento Valley Station.

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Route 38 should provide the service between 
Sacramento International Airport and either the 
Sacramento State Esplanade and the 
University/65th Street Light Rail Station with a 
span of hours matching the previous route 142, 
including discontinuing service at the 
Sacramento Valley Station.

This is not an unmet transit need.

RT route 51 provide service to the Sacramento 
Valley Station.

This is not an unmet transit need.

RT route 56 provide service to the Sacramento 
Valley Station.

This is not an unmet transit need.

RT route 62 provide service to the Sacramento 
Valley Station.

This is not an unmet transit need.

New RT route 80 would travel from Auburn 
Boulevard at Greenback Lane along the 
Greenback/Elkhorn Corridor to Sacramento 
International Airport, with the potential to 
service the new Natomas Amtrak San Joaquins 
Station. 

This is not an unmet transit need.

RT route 87 should start service operating 
beginning at the Marconi/Arcade Station to the 
University/65th Street Station at 6 AM to avoid 
missing connections to other routes. 

This is not an unmet transit need.

SmaRT Ride should service the Delta Shores 
shopping center.

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

SacRT routes operating in Folsom should run on 
weekends, especially to recognize that light rail 
runs to/from the City on weekends and that 
there are many "activities of daily living" 
destinations that the riding public cannot access 
on weekends due to lack of service. 

Folsom currently has light rail service on the weekends.

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

SacRT should explore extending SmaRT Ride 
service hours on all existing zones to 10pm and 
to all days of the week, and not solely on 
weekdays only. 

This is not an unmet transit need.

Extend light rail to North Natomas, and to the 
airport, to give people a more environmentally 
responsible and affordable way to commute and 
travel for other necessary trips, as well as for 
recreation post pandemic.

North Natomas currently has transit service (multiple bus routes and SmaRT Ride 
microtransit service).  SacRT has plans for the Green Line light rail extension 
through North Natomas to the Airport; however, no funding has been identified 
at this time.

This is not an unmet transit need.

Busses from/to North Natomas are slow and also 
are subject to traffic congestion so frequently 
takes more than twice to three times as long as 
driving to downtown Sacramento.

This is not an unmet transit need.

Need more direct service between suburbs, like 
Carmichael and Fair Oaks, that do not require 
long bus rides with multiple transfers.

This is not an unmet transit need.

There is a need for a bus to connect the 
community in the area of Bell Road and 
Marysville Blvd. to the Watt Avenue light rail 
station, since currently riders from that area 
have to walk 15-20 minutes to Grand Ave. to 
catch a bus crossing two freeway on and off 
ramps there and back. 

Bell Road and Marysville Blvd. are currently serviced by microtransit, and the 
Watt I-80 light rail station currently has light rail service.

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Workers and other riders need expanded SmaRT 
Ride service to connect to the College Greens 
light rail station since bus serve was discontinued 
east of Power Inn.

The College Greens light rail station currently has light rail service, and there is 
currently SmaRT Ride microtransit service east of Power Inn.

The RT Route 106 which only operates on a peak 
schedule inbound & outbound and makes it 
difficult to access necessary trips, grocery store, 
etc. 

There are multiple other bus routes within walking distance of this commenter's 
location that will allow access to multiple destinations, including grocery stores.

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

Promote multicounty partnership service 
between Hazel LRT and Sierra College (SacRT and 
PCT) using the successful partnership between 
YCTD and SacRT for Causeway Connection hourly 
service as an example. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

Two potentially good Connect Card purchase 
locations are the “Sac State Downtown” campus 
and the Sacramento State Main Campus too, if 
they aren’t doing it already.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SacRT and YCTD that cooperate in operating the 
“Causeway Connection” Route 138, and need to 
be on the same page with regards to operating 
the “Causeway Connection” on Dr. Martin Luther 
King Day and Presidents’ Day. Preferably 
operating on both days as regular weekday 
service. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Kaiser hospital on Morse Ave. will be moving to 
the railyards and service directly to the hospital 
will be needed. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

My family member works in downtown and 
would use the train if there were more park and 
ride lots available.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Buses don't come often enough and don't go 
enough places. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

It would be so helpful if there were more inter-
city transit, that does not require a transfer, as 
well.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Should a recommendation come about moving 
annexation of the e-tran service area by SacRT 
forward, then route numbering must be 
addressed to eliminate rider confusion. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SacRT needs to review the safety at transit stops. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SacRT needs to be able to make sure that some 
of these stops are able to withstand some of the 
climate that we have here in Sacramento (for 
example the rainy season or the summer 
months). 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County) Install more dedicated bus lanes/pull outs for 

busses to pick up passengers quicker than 
making people walk in the street to get on the 
bus. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Some of the drivers don't have the best 
customer service and that some drivers have not 
protected people via from mentally ill people or 
homeless that get on either the light rail or RT 
busses. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Seniors 75 years old and older should be able to 
ride free on all buses and trains allowing many 
on fixed incomes to maintain their independence 
a little longer and take care of themselves while 
they are still able.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

When Regional Transit gets more funding 
(maybe a tax measure in 2022), they need to 
increase frequency on existing bus lines before 
adding new bus lines.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Many people need to sit down due to age or 
injury while waiting for a bus. With an aging 
population seating at bus/transit stops should be 
a priority.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Sacramento RT is very outdated and slow to 
keep up with adjustments/changes that may 
been needed with transit service areas changes.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

The system maps are very dated and are not 
easy for the general public, especially new riders, 
to use.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SacRT routes need to be completely overhauled 
so that they run efficiently through highly 
populated areas, main streets and avenues. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

SacRT receives massive amounts of funding but 
are not using the funds correctly, and city and 
state government need to really audit 
Sacramento Regional transits operations. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Other

San Joaquins (rail) are looking at extending 
service north to Sacramento County.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

ACC Rides – Volunteers take 3 ½ hours for a 
Delta area round trip, and two clients in 
Courtland can’t walk to bus stop. Currently there 
are no volunteers because of COVID-19 since a 
majority are seniors.

SCT/Link staff responded: SCT/Link provides service from Galt to the Delta area 
(Isleton, Locke, Ryde, etc.). This service has very low ridership, which we are 
trying to improve. SCT/Link is looking at different ways to serve the area. 

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.

This is not an unmet transit need.  
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Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Sacramento County
SRTD
(incl. portions of Unincorporated 
Sacramento County)

Weekend service is needed on the weekend in 
the southwest area of Elk Grove served M-F by 
the routes 11 and 111.

Future plans for weekend service in Elk Grove is included in the Short Range 
Transit Plan's Five-Year Service Plan exhibit; to be adopted in Spring 2022

Have the SacRT route 65 come down Franklin 
Blvd. to the Laguna Town Hall in Elk Grove like it 
did before light rail came to Cosumnes River 
College.

Patron can travel from Franklin LRS to Laguna Town Hall, via Blue line to CRC, 
then on etran route 116.  No service from Franklin station to Laguna Town Hall via 
Franklin Blvd; no fixed-route service on segment of Franklin between CR Blvd and 
Big Horn (almost 2 miles).  There is minimal catchment for fixed-route stops along 
this segment; demand for transit is low due to no real travel destinations other 
than single-family homes 

More frequent and consistent bus service is 
needed on main thoroughfares Laguna and Elk 
Grove Boulevards.

Laguna and Elk Grove Blvd both have multiple routes that serve these 
thoroughfares

Elk Grove needs a direct light rail option to the 
Sacramento International Airport. 

Fixed-route transit service exists between Elk Grove and the airport (although it is 
not direct service and requires multiple transfers).

More transit service is needed in the Arden 
Arcade area.

The Arden Arcade area is served by multiple fixed-routes

More frequent bus service on the SacRT route 25 
on Marconi that travels through Arden Arcade.

There is existing transit service on Marconi, seven days a week.  Frequency is not 
an unmet need.  

More service is needed on the SacRT route 23 on 
El Camino.

There is existing transit service on El Camino, seven days a week.  Frequency is 
not an unmet need.  

With no school bus service in the San Juan 
Unified School District more transit is needed so 
that children can get to/from school.

Which schools? Although SacRT is not a school transportation provider (that 
would be charter service), there are a number of routes that operate near some 
schools in the San Juan District.   

Sacramento County needs more microtransit 
vehicles on the road since wait time is excessive - 
frequently 45 minutes to an hour.

This is an operational comment.  Long wait times are due to driver shortages, and 
would not necessarily be solved with additional vehicles.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Change the route 142 to run from downtown 
Sacramento, north on 1-5, north on Hwy. 99 to 
W. Elkhorn Blvd., back to I-5 by way of the new 
Metro Air Park interchange, and then finally to 
the final stop inside the Airport.

There is existing fixed-route transit service between Natomas and the airport.  
Service to Metro Air Park is in early planning stages as the area is not yet 
developed enough for transit service and demand does not exist.

SacRT - Thank you for sending your suggested route proposal for SacRT's Route 
142 to the airport.  Planning staff has discussed potential bus service for the 
Metro Air Park area as development continues and ridership demand grows out 
there, and we will include your comments into our Short-Range Transit Plan 
(SRTP), as well. SacRT is nearly ready to kick off the community involvement 
piece of the SRTP process, which will provide opportunities for the public to be 
involved in developing ideas for future service.  SacRT will be holding some 
virtual workshops in the coming months for people to participate and share their 
ideas.  Meetings dates and times will be posted on the SRTP web 
page: https://www.sacrt.com/apps/short-range-transit-plan/.

Have a route that runs from downtown 
Sacramento, north on I-5, north on Hwy. 99 to 
W. Elverta Road, from W. Elverta Road down 
Metro Air Parkway, back to I-5 via the Metro Air 
Parkway Interchange, and then finally to the stop 
inside the airport.

There is existing fixed-route transit service between Natomas and the airport.  
Service to Metro Air Park is in early planning stages as the area is not yet 
developed enough for transit service and demand does not exist.

SacRT - Thank you for sending your suggested route proposal for SacRT's Route 
142 to the airport.  Planning staff has discussed potential bus service for the 
Metro Air Park area as development continues and ridership demand grows out 
there, and we will include your comments into our Short-Range Transit Plan 
(SRTP), as well. SacRT is nearly ready to kick off the community involvement 
piece of the SRTP process, which will provide opportunities for the public to be 
involved in developing ideas for future service.  SacRT will be holding some 
virtual workshops in the coming months for people to participate and share their 
ideas.  Meetings dates and times will be posted on the SRTP web 
page: https://www.sacrt.com/apps/short-range-transit-plan/.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

SacRT route 11 - extend from Club Center Drive 
and Natomas Blvd. to SMF via Natomas Blvd., Elk 
Horn Blvd., and alignment following southbound 
Highway 99 to I-5 north to Airport Blvd. or Elk 
Horn Blvd. to Metro Air Pkwy, to I-5. 

There is existing fixed-route transit service between Natomas and the airport.  
Service to Metro Air Park is in early planning stages as the area is not yet 
developed enough for transit service and demand does not exist.

SacRT route 23 - Silvan Rd. in Citrus Heights to 
realign route from San Juan and Greenback via 
roadway continuation of San Juan, Silvan, 
Auburn Blvd. with the Louis and Orlando Transit 
Center being the terminus of the north eastern 
end of the route. 

SacRT Route 23 operates seven days a week; patron can make a transfer to arrive 
at Louis Orlando Transit Center

Make sure all area served by SacRT are provided 
service 7 days per week per SacRT Forward.

SacRT fixed-routes operate seven days per week
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Restore Regional Transit bus service on 24th 
Street between Fruitridge Road and 
Mack/Meadowview Road, that was discontinued 
in 2010, with service 7 days a week, or at least 
five days a week Monday through Friday.

Although there is no route that operates on that segment of 24th Street, the Blue 
Line light rail service runs parallell less than 1/2 mile away; the previous route 
was eliminated due to low ridership and it was redundant with light rail

RT should consider some type of shuttle service 
to the Delta Shores shopping center, from the 
Franklin or Center Parkway light rail stations, 
maybe hourly several times a day during the 
week. 

SacRT does not provide fixed-route service to the Delta Shores shopping center, 
and is in early planning stages for services as the rest of the area is being 
developed.  Staff is working with the City on future developments and street 
design, and is including this area in the SRTP.

Provide more direct and frequent service to 
downtown Sacramento from Citrus Heights near 
Old Auburn Road/border with Roseville.

There is existing transit service available between Citrus Heights and Downtown 
Sacramento.

Expand the SmaRT Ride zone to include the area 
near the intersection of Auburn Blvd. and 
Garfield Avenue.

There is existing transit service to Auburn Blvd. and Garfield (Route 1).

SacRT buses should run later and on Sundays to 
allow people to more easily access jobs that have 
evening/night hours.

SacRT routes operate on Sunday evenings

Expand SmaRT Ride service to connect the 
College Greens light rail station with Depot Park 
on Fruitridge since bus service was discontinued 
east fo Power Inn Road.

Where exactly on Fruitridge is this patron traveling to?  Route 61 runs on portions 
of Fruitridge.  Where exactly east of Power Inn Road is the final destination?

SacRT Go (paratransit) needs to make their 
systems more accurate when they're setting up 
ride pick-ups and return trips as they are 
frequently quite late and don't notify riders. 

Operational.

The SmaRT Ride that operates west of I-5 in 
North Natomas should operate 7 days per week 
since there is no transit service in the area on the 
weekends.

North Natomas has fixed-route service seven days a week on the west side of I-5 
(Route 13).

SRTD
(incl. portions of Unincorporated 
Sacramento County)

Direct bus service is needed from West 
Sacramento to North Natomas to serve Westlake 
Charter school at 4400 East Commerce Way, 
95834. This trip via current bus services takes 
over two hours each way.

This destination is served by fixed-routes 11 and 13 (although the walk is over 1/2 
mile) and is within the North Natomas SmaRT Ride zone.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Westlake Charter school students need direct 
transportation from West Sacramento to the 
school in North Natomas or with a maximum of 
one transfer required.

This destination is served by fixed-routes 11 and 13 (although the walk is over 1/2 
mile) and is within the North Natomas SmaRT Ride zone.

The North Natomas SmaRT Ride area should be 
extended.

Not an unmet need.

More than two buses are needed to operate the 
North Natomas SmaRT Ride service to keep wait 
times reasonable.

Operational.

Expand the North Natomas SmaRT Ride 
boundaries to include South Natomas and 
Gardenland to the Garden Highway.

Not an unmet need.  There are multiple fixed-routes that serve both North and 
South Natomas; services at/near Gardenland and Garden Highway is Route 88.

Expand the North Sacramento SmaRT Ride area 
from the Marconi Arcade light rail station south 
into the neighborhoods of Hagginwood, South 
Hagginwood, Dixieanne, Old North Sacramento, 
and Woodlake.

Not an unmet need.

Return regular fixed route service to the Alder 
Grove/Marina Vista/Upper Land Park area of 
Sacramento since the SmaRT Ride available in 
portions of these areas are not a replacement for 
fixed route service.

There are fixed-routes available near this area, and a SmaRT Ride zone to service 
this area as well.  

Reinstate fixed route service in East Sacramento, 
Land Park, and South Land Park.

This area has existing fixed-route bus services.

Run commuter/peak hour services in the Alder 
Grove/Marina Vista/Upper Land Park/East 
Sacramento/Land Park/South Land Park areas in 
both directions morning, afternoon/evening.

There are fixed-routes available near this area, and a SmaRT Ride zone to service 
this area as well.  

Return regular fixed route buses with full day 
service to Upper Land Park (Alder Grove, Marina 
Vista, 5th Street, Vallejo, and Muir Way).

There are fixed-routes available near this area, and a SmaRT Ride zone to service 
this area as well.  
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Return regular fixed route buses with full day 
service to East Sacramento, South Land Park, and 
Land Park.

There are fixed-route services available in these areas.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

Add a SacRT route 51 bus stop at stop 1838 at P 
and 9th Street in downtown Sacramento to allow 
for easier transfers for those connecting with the 
numerous regional commuter services that stop 
here.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

Eliminate the SacRT route 142 to the airport and 
use those resources to increase the frequency on 
Yolobus routes 42A and B.

This comment includes both SacRT and Yolobus services and will be included in 
both comment summaries.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Are there designated pick-up and drop off 
locations at the Sacramento Convention Center?

Riders can call SacRT Go dispatch for information on drop off and pick up points 
at the Convention Center.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Can SacRT Go paratransit clients schedule trips 
via the SacRT Go app or do they have to use the 
phone to schedule? 

Reservations are available on the SacRT Go app in addition to calling the service 
number.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Provide better transit connections in the Laguna 
area of Elk Grove.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

How are Unmet Transit Needs comments 
tracked and where can a person find more 
information on the Unmet Transit Needs 
process?

SACOG – Information on the Unmet Transit Needs process can be found on the 
SACOG website at www.sacog.org/unmet. All Unmet Transit Needs comments 
collected through the hearings and process are cataloged, analyzed, and shared 
with the transit operators, SSTACs, and SACOG Board.

SacRT – Have a customer service department and a customer advocacy 
department to take all feedback. Feedback and complaints are sent to the 
appropriate department to address them.

SacRT routes do not make sense, and schedules 
do not make sense; nor do they run congruent 
with each other.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SacRT routes should run up and down busy main 
streets rather than run through many unecessary 
neighborhoods where there isn't any ridership.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

Bathrooms should be available at light rail 
stations since many people have long trips and 
have to transfer to/from buses at the light rail 
stations.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

All light rail vehicles and stations should have 
displays with the time and date just like all the 
buses do.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County) There should be ticket validation available on the 

light rail like there is on the buses.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

When riders cannot be accommodated by non-
profit  social service tranprotation providers they 
frequently are referred to SacRT, but clients have 
issues with the timeliness of SacRT and SacRT Go 
services.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

Rocklin, Roseville, Lincoln, and Loomis should 
have access to SacRT light rail at the junction of 
Highway 65 and I-80 operating at 15 minute 
intervals and would reduce the number of 
commuters on the highway traveling from these 
cities.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

The bus shelters/benches/areas in general along 
RT bus lines need power washing, including the 
sidewalk near and around them.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Bus seating should be chosen not to include 
fabric upholstery.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

The SmaRT Ride service from Watt/Butano to 
Arden-Dimick Library at Watt/Northrop needs to 
be adjusted so that riders can be dropped off 
and picked up directly at the library rather than 
having to stand on Watt Avenue and La Habra.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

The method for counting ridership appears to be 
inaccurate since it appears to be difficult or 
impossible to count youth and/or college 
students who ride for free.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SacRT needs to operate more buses, possibly 
four, on the SmaRT Ride service in North 
Natomas west of I-5 to reduce untenable wait 
times.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

Extend SmaRT Ride service from North Natomas 
west of I-5 to the South Natomas area.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.
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Not An Unmet Transit Need
Unmet Transit Need that is not Reasonable to 

Meet at this time
Unmet Transit Need that is Reasonable to Meet Comments

SacRT should concentrate on bus and light rail 
service, not become a system of ride sharing 
vehicles/taxicab services it seems like it is 
becoming.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SRTD
(incl. portions of Unincorporated 
Sacramento County)

Trips that used to be one seat trips from the 
Alder Grove/Marina Vista/Upper Land Park/East 
Sacramento/Land Park/South Land Park areas 
now take two to three transfers to complete 
with significantly more travel time.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.  

This is not an unmet transit need.

SmaRT Ride is problematic - with no guarantee 
of time, inconvenient, and users have to call or 
use an app to use this service.

Operational comments are not analyzed as part of the unmet transit needs 
process, and are passed on to transit agencies to share with the appropriate 
departments.

This is not an unmet transit need.  
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Executive Summary 
 
The 2018 California State Rail Plan articulates a vision of intercity rail, commuter rail, and local 
mass transit integration, making the rail system easier to access and use. To further this vision, 
the California State Transportation Agency (CalSTA) and the California Department of 
Transportation (Caltrans) have been funding rail integration plans in various parts of the state to 
better integrate transit with the state rail system. The Sacramento Regional Transit (SacRT) 
Network Integration Plan is one of those plans. 
 
SacRT Network Integration Vision 
 
The common theme running through all state-sponsored Network Integration Plans is how to 
provide better connections between local transit and the state rail system. In Sacramento, that 
system consists of the Capitol Corridor and the San Joaquins intercity trains, which are sponsored 
by Caltrans and operated by their respective Joint Powers Authorities. In the future, two new San 
Joaquins roundtrips will be added on the Union Pacific Railroad’s Sacramento Subdivision, 
stopping at a Midtown Station along the 20th Street corridor. Additionally, the Altamont Corridor 
Express (ACE) commuter rail service, operating today between Stockton and San Jose, is 
planning an extension to Sacramento with multiple arrivals and departures. These trains also will 
stop at the Midtown Station.  
 
SacRT serves Sacramento Valley Station (SVS) today with the Gold Line light rail transit (LRT) 
service and two local bus routes, the 30 and the 38. The Gold Line operates with mostly 15-minute 
headways between SVS and Sunrise and 30-minute headways between Sunrise and Folsom. 
SacRT also serves the Midtown area, with the Blue Line and Green Line stopping nearby at 16th 
Street Station and the 62 Freeport bus route running along 19th Street and 21st Street, providing 
a connection to and from Downtown Sacramento. 
 

Network Integration Elements 
 
The realization of improved integration of intercity rail, commuter rail, and SacRT LRT and bus 
services envisioned in this plan rests on four elements. These elements are: 
 
Infrastructure improvements.  These are physical improvements to the transit network—some 
to be implemented by SacRT and some by other agencies—that will play key roles in future 
service integration. These include the following projects, some of which are actively underway 
and some of which are still in the planning stages: 
 

 The SVS Area Plan, which includes the Bus Mobility Center (a multi-level bus terminal), 
an elevated concourse and circulation deck connecting to the light rail station, and other 
improvements at SVS. At least four SacRT routes could make use of the BMC in the near-
term. 
 

 The SVS Loop, which includes a north‒south double-track alignment for the Gold Line 
and Green Line through Sacramento Valley Station and along 7th Street to North B Street. 
Also included is a new Railyards Station to serve a new Major League Soccer (MLS) 
stadium and surrounding development. 
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 Double-tracking portions of the Gold Line at Glenn and Hazel Stations, which will allow for 
15-minute headways between Sunrise and Folsom. 
 

 Conversion of SacRT’s existing high-floor light rail vehicle (LRV) fleet to low-floor LRVs, 
which will facilitate faster boardings and alightings. 
 

 Station upgrades to allow for level boarding with the new low-floor fleet. 
 

 The Midtown Station serving future ACE commuter and San Joaquins intercity trains.  
SacRT will provide local connections at the Midtown Station. 
 

 The Downtown / Riverfront Streetcar linking SVS with West Sacramento. 
 
Light Rail Service Improvements.  These are new concepts to expand LRT service, enhancing 
mobility options.  
 

 15-minute headways between Sunrise Station and Folsom Station. Headways are limited 
to 30 minutes today. The aforementioned double-tracking through Glenn Station is a 
prerequisite for this service improvement. 
 

 Peak short-tripper trains to provide supplemental service between Sunrise Station and 
SVS during the weekday commute periods. 
 

 Gold and Green Line interlining—that is, extending the Gold Line to 7th & Richards / 
Township 9 Station, which will require the aforementioned double-tracking of 7th Street 
between F Street and North B Street. 
 

 Special event service for the MLS stadium, including both special event trains and 
augmented regular-service trains. 

 
Bus Service Improvements.  These include potential modifications to Routes 30, 38, 51, and 
62, including service to the BMC, new touch-and-go stops at 5th Street / G Street, and a new bus 
terminal in the Railyards area. Rerouting the 142 Airport service following a reconfiguration of the 
northbound I-5 on-ramp from I Street is also being considered. For Midtown Station, potential 
improvements to Route 62 could facilitate connections for ACE and San Joaquins passengers. 
 
Fare and Information Systems Integration and Customer Experience.  CalSTA, Caltrans, and 
intercity and local transit partners have initiated the California Integrated Travel Project (Cal-ITP) 
to unify and simplify fare collection and trip planning throughout the state. Cal-ITP seeks to 
achieve this goal by ensuring access to reliable and accurate real-time transit information, 
reducing friction in payments, and creating a statewide eligibility verification program. SacRT is 
participating in the Cal-ITP development. 
 
Recommendations 
 
The Network Integration Plan concludes with recommendations for capital investments, phased 
implementation of LRT and bus service changes, and fare and information integration that will 
provide SacRT riders with a more seamless, expeditious, and user-friendly experience. Highlights 
include: 
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 More double tracking of the Gold Line east of Sunrise Station and prioritization of the 7th 
Street double track to ensure service reliability and provide more operational flexibility. 
 

 Phased rollout of 15-minute headways on the Gold Line between Sunrise Station and 
Folsom Station, starting first with weekday peak-period service only and expanding to all-
day service, seven days a week, in later years. 
 

 Three peak short-trippers between Sunrise Station and SVS. These trains mitigate the 
loss of seated capacity consequent with the conversion to two- and later three-car low-
floor trainsets from four-car high-floor trainsets. 
 

 Future interlining of the Gold Line and Green Line between SVS and Richards Boulevard 
/ Township 9, which will streamline LRT operations in Downtown Sacramento, improve 
operating cost efficiencies, and accommodate future ridership growth. 
 

 Special event LRT service on the Blue and Green Lines serving the future MLS stadium. 
 

 Initiation of detailed analysis to identify and move forward with a preferred solution for new 
storage tracks to replace the Gold Line’s SVS tail tracks and accommodate event service 
staging for the MLS stadium.  
 

 Extending Routes 30, 38, 51 and 62 to the SVS BMC in the near-term, and to a new 
Railyards terminal in the long-term. 
 

 Continued coordination with the City, the Railyards master developer (Downtown Railyard 
Venture), and individual parcel developers on identifying a preferred option for a new 
Railyards bus terminal. 
 

 Increase peak-period frequency on Route 62 to facilitate connections at Midtown Station, 
particularly in the interim until completion of the new mainline platform at City College 
Station to allow for cross-platform transfers with the Blue Line. 
 

 Continued participation in the Cal-ITP project. 
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District Overview 

District Profile 

Facts 

Sacramento Regional Transit District 
(SacRT) 

Constructs, operates, and maintains a comprehensive mass transportation 
system that serves 367 square miles in Sacramento County 

 

Bus Service  Light Rail Service 

Power CNG, Diesel, Gasoline, Electric  Power Electrical 

Routes 63  Miles  44.9 

Schedule 4:59 am to 11:15 pm daily  Schedule 3:49 am to 12:59 am daily  

Stops 3,100+  Stops 52 

Vehicles  

186 - 40’ CNG Buses 
180 – Electric, Gasoline shuttles 

and Diesel small buses, SacRT maintains 
56 buses servicing Elk Grove 

 

Vehicles 97 

Annual Ridership 5,500,000  Annual Ridership 6,300,000 
 

Paratransit  Passenger Amenities/ Customer Service 
ADA Passenger Trips Provided 208,860  Transfer Centers 32 

ADA Vehicle Revenue Miles 1,418,528  Park & Ride 22 
Vehicles 101  Annual Customer Service Calls 118,961 

   Customer Info Line (916) 321-2877 
   Website www.sacrt.com 

 

History 
Apr 1, 1973 Began operations by acquiring the assets of Sacramento Transit Authority 

1973 Completed new maintenance facility and purchased 103 new buses 

1987 
Opened the 18.3-mile light rail system, linking the northeastern Interstate 80 and southeastern Highway 50 
corridors with Downtown Sacramento 

Sep 1998 Completed the first light rail extension to Mather Field/Mills Station along the Gold Line corridor 

Sep 2003 Opened the South Line, extending light rail to South Sacramento 

Jun 2004 Extended light rail from Mather Field/Mills to Sunrise Boulevard 

Oct 2005 Extended light rail from Sunrise Boulevard to Folsom, including four new stations 

Dec 2006 Extended light rail from downtown Sacramento to Sacramento Amtrak station 

Jun 2012 Opened the Green Line, connecting downtown Sacramento to the River District 

September 2015 Extended light rail from Meadowview to Cosumnes River College 

February 2018 Started Microtransit/SmaRT Ride services 

January 2019 Annexed Citrus Heights and Folsom services 

July 2019 Started Elk Grove services under contract 

June 2020 Started SacRT GO paratransit service 

July 2021 Annexed Elk Grove services 
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Strategic Plan 

 
Adopted by the Board of Directors in October 2020, Sacramento Regional Transit's (SacRT) Strategic Plan details SacRT's 
strategic initiatives, key performance indicators, and identifies tactics that teams and individuals within the agency will work 
on to achieve strategic goals over the 2021-25 fiscal years. 
 
Following a months-long collaborative internal planning process with staff and board members, SacRT’s five-year Strategic 
Plan will serve as the guiding vision for post-pandemic strategic success. SacRT strives to balance the delivery of high-quality 
customer experience with value to taxpayers, and this strategic plan offers a platform from which the agency will take aim at 
these two high level aspirations. 
 
This strategic plan is crafted for personnel at all levels of the organization and its contents convey objectives for the fiscal 
year and how SacRT will work to achieve them. The plan enables SacRT to shape activities to support identified strategic 
priorities and to help narrow focus on areas of service and operations that most closely align with stated goals. Departments 
develop work plan tactics that encompass projects and programs SacRT teams will strive to complete over the coming years.  
 
The strategic plan introduces a comprehensive performance scorecard that SacRT management and division leaders will 
monitor and report on to track projects and programs of strategic importance. The performance scorecard is comprised of 
metrics that are significant to the quest for service excellence and value to taxpayers and which tie directly to the four strategic 
priority areas: Operational Excellence, Community Value, Employee Engagement, and Customer Satisfaction. With the 
scorecard all members of the workforce can see how their efforts support the success of the entire agency.  
 
The SacRT Strategic Plan's Mission Statement, Vision Statement, Organizational Values, and Goals are listed on the following 
pages. The plan is best seen as an evolving process, not a rigid or fixed document. This plan will change as the needs of the 
region change and will reflect the transportation requirements of our riders.  
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Fiscal Year 2021-2022 Abridged Budget 

Strategic Plan (continued) 
 
Mission Statement 
 
Moving you where you want to go, when you want to go. 
 
Vision Statement 
 
A leader in providing mobility options for our community. 
 
Organizational Values 
 
Six core principles guide individuals, teams, and the entire SacRT organization: 
 

• Collaboration - I work with a collaborative spirit to help my colleagues and our customers to succeed. 
• Diversity - I recognize and honor diversity and social justice, and seek out and listen for voices different than 

mine. 
• Innovation - I challenge the easy and inspire myself and others to look for innovative solutions. 
• Respect - I communicate clearly, respectfully, and honorably -- in a way that would make my family proud -- to 

my colleagues and our customers. 
• Trust - I trust my teammates and empower them to make decisions that improve the quality of life for their 

colleagues, our customers, and the community that supports us. 
• Excellence - I work to deliver excellence to our customers through clean, safe, reliable, and convenient 

service. 
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Fiscal Year 2021-2022 Abridged Budget 

Budget Process 

 
SacRT uses the annual budget to help measure and account for taxpayer dollars. The budget, as adopted by the Board of 
Directors, authorizes SacRT to spend funds. It details how SacRT allocates tax resources to expenditures, and serves as a 
benchmark for evaluating accomplishments and assessing fiscal responsibility.  
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Voting System 

 
SacRT is governed by an eleven-member Board of Directors.  Six entities (5 cities and 1 county) make appointments to 
SacRT’s Board.  Eleven directors are appointed by “member entities” and represent jurisdictions annexed into SacRT’s district.   
  
In January 2006, the SacRT Board directed staff to pursue legislation to change the voting system from a one-member-one-
vote system to one that provides for weighted voting based upon the financial contribution made by each entity to SacRT. 
Assembly Bill 2137 established the new weighted voting system.  
 
The system creates 100 voting shares. SacRT allocates the shares to jurisdictions and their members as follows: 
 

 Five shares to each annexed jurisdiction 
 Remaining shares to all jurisdictions based on financial contribution of Transit Development Act funds, funds 

through contracts, other local funds, and federal funds 
 
On March 12, 2007, the SacRT Board of Directors adopted the new Schedule of Weighted Voting Distribution for the 
remainder of FY 2007. For all subsequent years, the Schedule is to be included in the proposed budget document and 
distributed to voting entities at least 60 days in advance of budget adoption. A summary of the tabulated vote shares effective 
for FY 2021 and for the FY 2022 Proposed Abridged Budget is shown in the table below. A detailed FY 2022 Schedule of 
Weighted Voting is shown on the next page. 
 

Vote Shares by Jurisdiction 
 

Jurisdiction Status Shares - FY 
2021 Budget 

Shares – FY 
2022 Budget 

County of Sacramento Annex 37 32 
City of Sacramento Annex 32 28 
City of Rancho Cordova Annex 9 9 
City of Citrus Heights Annex 10 9 
City of Elk Grove Contract/Annex 3 13 
City of Folsom Annex 9 9 

Total  100 100 
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Fiscal Year 2021-2022 Abridged Budget 

Voting System (continued) 
 

 

Code Section:

102205(b)(6)

FY 21 Federal Funds Available in the 

Sacramento MSA1 40,451,196

102205(b)(7)
Allocation of Federal Funds to 
jurisdictions other than RT 3,291,917

102205(b)(8)
FY 21 Federal Funds Available for use 
in RT Service Area: 37,159,279

City of 
Sacramento

County of 
Sacramento

Rancho 
Cordova Citrus Heights Folsom Elk Grove Totals:

102205(b)(10) Population:** 510,931 593,801 78,381 87,811 81,610 176,154 1,528,688
 

Proportionate Population: 33.42% 38.84% 5.13% 5.74% 5.34% 11.52% 100%

Member: Yes Yes Yes Yes Yes Yes

102100.2, 102100.3 4 3 1 1 1 1 11

102105.1(d)(2)(D)

Federal Funds Attributed to Entity 
(Total Federal Funding x Share of 
Population): 12,418,631 14,432,664 1,906,271 2,132,943 1,984,306 4,280,749 37,155,564

102105.1(d)(2)(A), 
102205(b)(3)

FY 22 State TDA Funds Made 
Available to RT: 26,316,911 30,615,004 4,037,230 4,522,948 4,223,158 8,755,004 78,470,255

102105.1(d)(2)(B), 
102205(b)(4) FY 21 Funds Provided Under Contract: 115,000                  -   450,000      0 0 0 565,000

102105.1(d)(2)(C), 
102205(b)(5) FY 21 Other Local Funds 0 0 0 0 0 0 0

102105.1(d)(2) Total Financial Contribution: 38,850,542 45,047,668 6,393,501 6,655,891 6,207,464 13,035,753 116,190,819

102105.1(d)(2) Proportionate Financial Contribution: 33.44% 38.77% 5.50% 5.73% 5.34% 11.22% 100%

City of 
Sacramento

County of 
Sacramento

Rancho 
Cordova Citrus Heights Folsom Elk Grove Totals:

102105.1(d)(1)
Incentive Shares (5 for member 
jurisdictions) 5 5 5 5 5 5 30

102105.1(d)(2)

Financial Contribution Shares 
(Proportionate Financial Share x 
Remainder of 100 shares): 23.4080 27.1390 3.8500 4.0110 3.7380 7.8540 70

102105.1(d)(3) Total Shares: 28.4080 32.1390 8.8500 9.0110 8.7380 12.8540 100

102105.1(d)(4)(i) Shares After Rounding: 28 32 9 9 9 13 100

102105.1(d)(4)(i), 
102105.1(d)(4)(ii)

Share Adjustment (To Ensure 100 
Shares): 28 32 9 9 9 13 100

102105.1(d)(7)

Distribution of Shares Among 
Members (Assuming All Members 
Present to Vote):***
Member 1 7 11 9 9 9 13
Member 2 7 11 N/A N/A N/A N/A
Member 3 7 10 N/A N/A N/A N/A
Member 4 7 N/A N/A N/A N/A N/A
Member 5 N/A N/A N/A N/A N/A N/A

Total Votes: 28 32 9 9 9 13 100

* In addition to the funding identified above, RT projects the following funds for operating purposes: $51,636,000 - Measure A.
** Population as measured by the population statistics used by SACOG to allocate TDA funds for the same fiscal year for which the budget is adopted.
*** If, in any vote allocation, any member would have more than 15 votes, that jurisdiction will be given an additional seat and the votes will be reallocated
     to the larger number of members.

Fiscal Year 2022 Schedule of Weighted Voting Distribution
Base Values*

Federal Financial Information

Jurisdiction Specific Values

Voting Calculation

1. Federal Funds are draft only and subject to change based on SACOG's approval of the 
apportionments prior to final budget adoption.
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Fiscal Year 2021-2022 Abridged Budget 

SacRT Major Goals and Objectives in FY 2022 
 

Strategic Initiatives 
 
The Strategic Plan provides the management team and stakeholders with strategic priorities, projects, and programs to be 
implemented in the short term to achieve longer-term outcomes. The march to organizational success rests in great part on 
the completion of tactics which align directly with at least one of the four strategic priorities: 
 
Operational Excellence - SacRT is dedicated to providing innovative mobility solutions and developing and implementing 
programs that provide best in class service that puts customers first. As public transportation services continue to evolve, 
SacRT is committed to providing the highest standards in transportation by implementing industry best practices and ensuring 
clean, safe, reliable, and convenient service for our customers. 
 
These team tactics illustrate how annual goals will be attained for aspects of operations that are most critical to the delivery 
of high-quality transportation service: 
 

• Budgeting Modernization - Add value to the organization through process modernization and efficiency. 
Analyze and apply best practices in existing and future capital projects, equipment purchases, and major studies 
in conjunction with construction and completion schedules, and in consort with financing plans. 

• Accounting, Payroll, Retirement Services - Create efficiencies between payroll, retirement services and 
human resources by reviewing internal processes, evaluating current procedure efficiency, identifying 
opportunities for improving, creating a roadmap for changes, and implementing changes to modernize and create 
more efficient procedures agencywide. Leverage our systems to deliver a better employee self-service 
experience for payroll related requests, access to information, updating personal information, and reducing or 
remove paper processes. 

• Procurement Procedure Efficiency - Continuing to educate our internal customers by explaining the 
procurement process, continuing to require use of procurement support form for project managers to capture 
project information, provide training to system users, provide proactive support for procurements, and engage in 
internal discussions with departments to improve procedural efficiencies in active and future procurements. 

• Revenue and Analytics - To provide timely and accurate reporting for District Fare Revenues and Ridership 
information to support other departments in making key decisions regarding fares and service levels. Provide 
support for innovative fare project and partnerships and provide oversight of the Connect Card Regional Service 
Center for SacRT and the participating partner agencies.  

• Risk Management Information System (RMIS) - RMIS will improve operational excellence, customer 
satisfaction, and employee engagement by providing a more accurate and comprehensive database platform for 
reporting, identifying, managing, and preventing adverse loss.   

• Internal Audit - Provide an independent evaluation and consultation activity to improve SacRT’s operational 
efficiency, comply with laws and regulations, and accurately report financial operations. 

• IT Security Modernization - Ensure a secure information technology infrastructure and the use of information 
technology resources that supports the mission of SacRT and promotes the following goals: To ensure the 
integrity, reliability availability, and performance of IT resources; and to ensure that IT resources are used for 
their intended purposes. 

• Bus Maintenance Modernization - Pursue a variety of projects to improve our current bus maintenance systems 
including background information systems and physical equipment. These improvements will decrease labor 
demands, create procedural efficiencies, provide real-time data and analytics, and provide more oversight and 
controls of resources. 
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SacRT Major Goals and Objectives in FY 2022 (continued) 
 

• Light Rail Efficiency - Process will focus on workforce development and training to ensure safe trips and 
operator proficiency, reduction of light rail revenue trip cancelations and overtime labor costs by increasing regular 
daily operator availability in the following manner: Development of a more efficient process to ensure the 
following: reduction in customer complaints; reduction in preventable accidents; maintenance of maximum level 
light rail operator staffing; reduction in absenteeism; and optimal performance in management of extra-board 
assignments to include a reduction in the use of day off operators. 

• Increase Availability of Light Rail Vehicle Fleet - To continue supplying operations and customers with clean, 
reliable light rail vehicles that are ready for service. Ensure that preventative maintenance targets and spare 
ratios are met to support required vehicle availability for consistent daily pullout. 

• Capital Improvements and State of Good Repair - Ensuring efficient project delivery by working collaboratively 
with other departments in order to see projects successfully through environmental clearance, design and 
construction to completion. Coordinating schedule and budget compliance with partner departments on critical 
projects to upgrade, replace and implement new infrastructure across the district. 

• Proactive Maintenance Planning and Implementation of CMMS - Develop a plan for preventative 
maintenance using a new computerized maintenance management system (CMMS) system to minimize 
equipment failure, extend the life of critical assets, create system efficiencies, and reduce unplanned costs and 
unscheduled downtime. 

• Integrated Risk Identification System Implementation and Training - Implement integrated risk management 
(IRM) practices and processes supported by a risk-aware culture and Integrated Risk Identification System (IRIS), 
that improves decision making and performance through an integrated view of how well SacRT manages its 
unique set of risks. 

• Grant Application and Request - Committed to identifying and securing additional funding to support critical 
strategic projects throughout the agency.  Coordinate closely with project management teams to ensure 
successful funding and support completion of projects in a timely and efficient manner.  

 
Community Value - SacRT is committed to expanding regional partnerships and providing excellent public transit service to 
promote SacRT as our region's premier public transit agency. SacRT will continue to promote programs and incentive options 
that will encourage more people to try transit, build our ridership, demonstrate our value and economic impact as a community 
partner, and educate the public about the benefits of transit and how local funding is important to create a world class public 
transit system. 
 
These team tactics illustrate how annual goals will be attained for delivering value to the entire community: 

1. Communications Plan and Marketing Campaign - Increase engagement with our customers and community 
through a variety of virtual and in person public outreach and informational events. Promote increasing ridership in a 
post pandemic setting and ensure that our riders feel safe and confident when they return to our system. 

2. Governmental and Community Relations - To raise the profile and awareness of the agency throughout the 
community. To identify new funding opportunities or policies that will be supportive of public transit in our region. To 
look for partnerships that bring in more community and ridership benefit. 

3. Property Access, Management and Acquisitions - Monitor and track use of SacRT property to evaluate economic, 
health, safety, quality of life, education, and environmental impacts of projects, in addition to transit ridership 
generation. Acquire additional property for system and agency expansion or find ways to better utilize existing 
property with the goal of increasing ridership. Show that we are leading toward better economic and community 
benefits through real estate projects that contribute toward improving community value and support in the region, but 
do not negatively impact transit ridership. Activate our property to increase transit ridership as well as be a valued 
part of the communities we serve. Identify ways to generate revenue from property that would contribute to transit 
improvements. 
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SacRT Major Goals and Objectives in FY 2022 (continued) 
 

4. Community Bus Service Implementation - Continue to provide an innovative public transit solution in the 
Sacramento region for essential travel, especially in our disadvantaged communities, to access food, healthcare and 
frontline jobs during the pandemic. Support continued growth in ridership by providing convenient, efficient, and easy 
to use service. SmaRT Ride is a lifeline for residents to safely travel around their community to access essential 
services. 

5. Innovative Planning Projects - To establish district wide planning initiatives with a clear vision of goals to guide 
future planning and investments in the system. Successfully lead the district’s large planning initiatives for better 
access and mobility options and develop robust plans that will serve as blueprints for how SacRT will spend 
anticipated revenues in the coming decades. 

6. Police Services Engagement with Homeless Population - Collaborate, coordinate, and partner with service 
providers in the region to break down silos, build strong relationships, and improve outcomes for our unhoused 
population. Provide improvements in the lives and mobility of unhoused riders and community members by increasing 
awareness of and access to resources including shelter, mental health and substance abuse support. Address 
community concerns and system safety risks by reducing chronic issues and safety hazards across the system, 
especially focused along light rail tracks and right of ways.  

 
Employee Engagement - SacRT is dedicated to providing a positive and collaborative workplace that enables us to build a 
strong workforce of highly satisfied and performing individuals. We recognize that the work our employees do every day, in 
every single position, has a potentially significant impact on the quality of life in the Sacramento region. Our employees are 
foundational to our success and we are committed to hiring the best people and supporting them throughout their careers at 
SacRT. 
 
These team tactics illustrate how annual goals will be attained for organizational performance as it pertains to engaging 
members of the workforce: 

1. Employee Retention - Implement changes to Exit Interview Survey to increase employee participation to help identify 
ways to create and foster an environment that encourages current employees to remain with SacRT. Identify areas 
of recruitment process that cause delays in hiring new employees to fill vacancies and implement changes to process 
to eliminate the risk of losing good candidates to other employers. Metrics focus on improving process efficiency 
which ultimately impacts SacRT’s overall success in line with the Strategic Plan. 

2. Labor Engagement and Education - Provide employees a supportive and inclusive opportunity for engagement on 
performance management, best practices in responding to performance concerns, attendance problems, misconduct 
issues or workplace conflicts. Ensure requests and questions are handled quickly and consistently to support 
employees and maintain high a level of engagement. Provide employees with the resources and tools they need to 
stay engaged at work and focused on the overall success of the agency. 

3. Strategic Planning and Performance Projects - Development of robust outcome-based strategic project 
management plan, reporting progress, and training resources. Projects will focus on improving process efficiency, 
supporting everyone in the agency to see how their work connects to SacRT’s overall success, and maintain a focus 
on achieving results in line with the Strategic Plan.  
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SacRT Major Goals and Objectives in FY 2022 (continued) 
 

Customer Satisfaction - Ensuring that SacRT customers have access to high quality mobility options that they actively and 
increasingly use is a priority for SacRT. We want to ensure that our system provides customers with mobility options that get 
them where they want to go, when they want to go there.  
 
These team tactics illustrate how annual goals will be attained for assessing delivery of high-quality transportation services to 
customers: 

• Customer Service Process Modernization - To continue to provide excellent customer service to SacRT 
employees and customers. Provide training and empower customer satisfaction employees to understand new 
procedures and technologies that are being implemented across the system. Quickly and efficiently responding 
to customer inquiries in a effective and efficient manner. 

• Security Support and Fare Inspection - To provide robust customer service and promote safety and security 
across our system. Focused on developing team members and empowering them to better serve the community 
and support strategic initiatives across the system. Staff provide continuous and consistent customer service to 
all passengers and are the first to respond to resolve security issues, support RTPS sworn officers’ investigations, 
and provide real time notification to customers via the public address system and Alert SacRT mobile app. 

• Prioritizing Bus Safety and Customer Satisfaction - Provide efficient and reliable service to ensure our 
customers feel safe and comfortable returning to our system. Create a workplace that provides the highest level 
of safety and strategically works to eliminate and reduce incidents across our system. Ensure the safety of 
passengers and operators is central to our long-term planning and goals. 

• SacRT GO Paratransit Service - Actively engage with riders and employees as SacRT’s paratransit service 
operation expands more broadly in the region. SacRT’s focus is on working with our partners in the disability, 
elderly and transit communities to develop and operate an ADA paratransit service model that complements our 
accessible transit system and meets the mobility needs of all members of our community. 
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Operating Budget Summary 
 

Revenues  

 
FY 2022 Operating Revenue by Funding Source 

 
 
 

 
 

 
  

(Dollars in Thousands) 
 
 

 

FY 2019 FY 2020 FY 2021 FY 2022
Actual Actual Budget Budget $ Change % Change

Fare Revenue 25,428$        20,999$        12,177$         11,847$         (330)$           -2.7%

Contract Services 3,731            7,125            6,380             600                (5,780)          -90.6%
State & Local 104,031        114,880        109,728         124,095         14,367         13.1%
Federal 35,750          35,080          71,247           72,205           958              1.3%
Other 8,551            16,417          4,876             5,540             664              13.6%

Total 177,492$      194,501$      204,408$       214,287$       9,879$         4.8%

Operating Surplus/(Deficit) 3,297            12,793$        -                 -                 
Operating Revenue 174,195$      181,708$      204,408$       214,287$       9,879$         4.8%

FY 2021 to FY 2022
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Revenues (continued) 
 
COVID-19 Impacts 
 
The values in the Revenues table on page 14, and the summaries below, reflect the estimated continued impacts of COVID-
19. Staff is forecasting a small reduction in fare revenues for FY 2021-2022 which will be down approximately $330K 
compared to FY 2020-2021.  State & Local revenues have rebounded and are forecast to be $14.4M above FY 2020-2021 
(approximately $5M of this increase is attributed to the annexation of Elk Grove with a corresponding decrease in Contract 
Services revenues). To address the impacts of COVID-19 on the public transit industry, on March 27, 2020 the President 
signed the 2020 Cares Act which provided $25B in relief funding for public transit agencies across the nation. SacRT’s portion 
of this funding was $95M, of which $31.1M is allocated to FY 2021-2022. Additionally, on December 27, 2020, the Coronavirus 
Response and Relief Supplemental Appropriations Act of 2021 (CRRSAA), which included $14B in supplemental 
appropriations for the transit industry, was signed into law. SacRT’s portion of this funding is $37.9M, of which the full amount 
is allocated to FY 2021-2022.  These allocations will fully offset any revenue losses for FY 2021-2022. 
 
Fare Revenue 
 
This category includes the revenues from carrying passengers.  This is money paid by the transit riders to use transit services, 
but also includes special transit fares from Los Rios Community College District (Los Rios) and California State University, 
Sacramento (CSUS) Student pass programs.  
 

The FY 2022 Proposed Budget proposes $11.8 million in Fare Revenue, a decrease of $0.4 million (2.8%) from the FY 
2021 Amended Budget of $12.2 million. 
 
 A small decrease in Fare Revenue is anticipated due to the continued impact of COVID-19 on ridership. 
  

 
Contracted Services  
 
This category includes the City of Rancho Cordova contract for transit services, as well as UC Davis Causeway Connection 
shuttle services.  
 

The FY 2022 Proposed Budget proposes $0.6 million in Contracted Services revenue, a reduction of $5.8 million (90.6%) 
from the FY 2021 Amended Budget of $6.4 million. 
 
 This reflects a reduction of $5.9 million in Elk Grove contracted services due to City of Elk Grove annexation.   
 This reflects an increase of $0.2 million in Rancho Cordova contract due to current service level. 
 This also reflects a decrease of $0.1 million in UC Davis revenue for Causeway Connection service due to reduced 

service level. 
 This also reflects elimination of North Natomas contracted revenue due to discontinuing the service. 
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Revenues (continued) 
 
State & Local 
 
This category includes formula-based allocations to SacRT from state and local government sales taxes. SacRT receives 
funding from the California Transportation Development Act Local Transportation Fund (TDA-LTF), the Transportation 
Development Act State Transit Assistance Program (TDA-STA), Sacramento County Measure A and State Cap and Trade 
Program revenue. 
 

The FY 2022 Proposed Budget proposes $124.1 million in state and local funding revenue, an increase of $14.4 million 
(13.1%) from the FY 2021 Amended Budget of $109.7 million. 
 

 This reflects a $3.2 million or 6.5% increase in sales tax estimates for Measure A over the FY 2021 Amended Budget 
to reflect trends in sales tax collection.  

 This budget includes $4.4 million in Measure A for Paratransit SacRT Go service. 
 This budget includes $5.0 million in Neighborhood Shuttle Measure A for SmaRT Ride service. 
 This budget reflects a $14.8 million or 32.4% increase in TDA-LTF over the FY 2021 Amended Budget to reflect 

trends in sales tax collection and the City of Elk Grove annexation. 
 This also includes a $0.8 million reduction in the Low Carbon Transit Operations Program (LCTOP) revenue, which 

is a State Cap and Trade program established in 2014 that provides funds to public transportation agencies 
throughout California for operations that reduce greenhouse gas emissions.   

 This includes a reduction of $3.7 million in TDA-STA, which eliminates TDA-STA from operating budget and transfers 
it to capital budget with exceptions of $0.1 million of Elk Grove STA. 
 

 
Federal 
 
This category includes formula-based allocations to SacRT from the federal government. Each year Congress authorizes the 
appropriation, and the FTA allocates the dollars to the region. SacRT can use the funds for operating, planning, and capital, 
subject to specific regulations.  
 

The FY 2022 Proposed Budget proposes $72.2 million in federal funding, an increase of $1.0 million (1.3%) from the FY 
2021 Amended Budget of $71.2 million.  
 
 This budget includes $1.1 million in Job Access/Reverse Commute funding, which is the same level of funding as in 

FY 2021. 
 SacRT Section 5307 Urbanized Area funds and Section 5337 State of Good Repair funds are budgeted on capital 

with exception of $1.4 million of Section 5307 for Elk Grove that are budgeted in operating budget. 
 This budget includes $31.1 million in the Coronavirus Aid, Relief, and Economic Security Act (CARES Act) funds, 

which is a reduction of $38.3 million from FY 2021. 
 This budget includes $37.9 million in the Coronavirus Response and Relief Supplemental Appropriations Act of 2021 

(CRRSAA) funds, which is a new revenue source in FY 2022. 
 This budget includes $0.7 million in Congestion Mitigation and Air Quality Improvement funds (CMAQ) for Causeway 

Connection new service to UC Davis. 
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Revenues (continued) 
 
Other 
 
This category includes investment income, commercial real estate leases, advertising income, bus book sales, fare evasion 
fines, promotional item sales, photo identification activities, and parking revenue.  
 

The FY 2022 Proposed Budget includes $5.5 million in other revenue, which is an increase of $0.6 million (13.6%) from 
the FY 2021 Amended Budget of $4.9 million. 
 
 This includes $0.6 million in ECOS settlement revenue for Folsom late-night service. 
 This includes $1.5 million for the sale of Low Carbon Credits through the State Cap and Trade program, which is an 

increase of $0.03 million over the FY 2021 Amended Budget. 
 This includes a decrease of $0.1 million in Investment income. 
 This reflects a decrease of $0.2 million in Advertising revenue. 
 This reflects an increase of $1.1 million in Miscellaneous Income due to extension of CNG tax rebate program. 
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Expenses 

 
 

FY 2022 Operating Expenses by Expense Category 
 

  

 
 
 

(Dollars in Thousands) 
 
 

 

FY 2019 FY 2020 FY 2021 FY 2022
Actual Actual Budget Budget $ Change % Change

Salaries & Benefits 116,540$         128,291$         143,575$         152,505$         8,930$         6.2%
Professional Services 22,776             22,137             19,628             18,621             (1,007)          -5.1%
Materials & Supplies 10,844             11,490             13,818             13,304             (514)             -3.7%
Utilities 6,761               6,821               7,828               8,018               190              2.4%
Insurance & Liability 14,011             9,931               14,917             17,036             2,119           14.2%
Other 3,262               3,038               4,642               4,803               161              3.5%

Operating Expenses 174,195$         181,708$         204,408$         214,287$         9,879$         4.8%

FY 2021 to FY 2022
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Expenses (continued) 
 
Salaries & Benefits 
 
This category includes payroll and benefits for all positions authorized by the Board of Directors. It accounts for wages, 
overtime, pension, dental, medical, FICA, vision, and all other SacRT-paid employee benefits.  
 

The FY 2022 Proposed Budget proposes $152.5 million for salaries and benefits, an increase of $8.9 million (6.2%) from 
the FY 2021 Amended Budget of $143.6 million. 
 
 The Fiscal Year 2022 Proposed Budget includes 1,450 funded positions, which is an increase of 27 funded positions 

from the Fiscal Year 2021 Amended Budget of 1,423 funded positions.  See Positions section on page 23 for details. 
 Straight time pay, overtime and personal service contract costs increased by $4.1 million (5.1%) from the FY 2021 

Amended Budget of $81.0 million. This reflects various District position salary adjustments and the cost of additional 
positions for SacRT new Paratransit service. 

 Fringe Benefit costs increased by $4.4 million (6.8%) from the FY 2021 Amended Budget of $64.6 million. This reflects 
an increase of $0.4 million in FICA costs, $2.4 million in pension costs, $0.9 million in medical, dental, life and vision 
costs, and $0.7 million in vacation and sick leave accrual, etc.  

 Capital recovery and indirect savings decreased by $0.4 million (-19.8%) from the FY 2021 Amended Budget of $2.1 
million. This represents labor charged to capital projects and other initiatives such as the Connect Card Consortium 
which results in a reduction in costs. 

 
Professional Services 
 
This category includes transit security, equipment maintenance, facilities maintenance, legal services, and services provided 
by outside consultants.  

 
The FY 2022 Proposed Budget proposes $18.6 million for Professional Services, a reduction of $1.0 million (-5.1%) from 
the FY 2021 Amended Budget of $19.6 million. 
 
 This budget includes $6.5 million in security services cost. 
 This budget includes $3.1 million in outside services cost. 
 This also includes $1.2 million in software/cloud services cost. 
 This includes $0.6 million in Paratransit maintenance cost. 
 This budget includes a reduction of $2.1 million in Contract maintenance due to numerous IT upgrades included in 

FY 2021 Amended budget that are not on-going operating cost. 
 This reflects a $0.1 million increase in tire lease cost due to additional tires needed for Paratransit vehicles. 
 This reflects the FY 2022 portion of multi-year contracts for professional services. 

 
Materials & Supplies 
 
This category includes fuel, bus and light rail parts, small maintenance tools and equipment, cleaning supplies, printing 
materials, and general office supplies.  
 

The FY 2022 Proposed Budget proposes $13.3 million for materials and supplies, a reduction of $0.5 million (-3.7%) from 
the FY 2021 Amended Budget of $13.8 million. 
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Fiscal Year 2021-2022 Abridged Budget 

Expenses (continued) 
 

 This budget includes a reduction of $1.2 million in gasoline cost to reflect paratransit vehicles fueling needs. 
 This budget includes a reduction of $0.3 million in COVID-19 supplies cost. 
 This budget reflects a $0.8 million increase in CNG cost due to additional Elk Grove buses that need to be fueled. 
 This also includes an increase of $0.2 million in bus parts due to an increased number of vehicles serviced. 

 
Utilities 
 
This category includes electricity, water, gas, refuse, and telephone for bus, light rail, and administrative facilities.  
 

The FY 2022 Proposed Budget proposes $8.0 million for Utilities, an increase of $0.2 million (2.4%) from the FY 2021 
Amended Budget of $7.8 million. 
 
 This budget includes a reduction of $0.4 million in electricity cost for electric bus charging to reflect spending trend.   
 This budget reflects an increase of $0.3 million in telephone cost due to higher cell phone usage. 
 This budget also reflects an increase in traction power and facilities electricity cost by $0.1 million each to reflect 

increases in SMUD rates. 
 
Insurance & Liability  
 
This category includes premiums, claims, and attorney fees related to personal liability insurance, property damage insurance, 
workers’ compensation claims, and commercial insurance for amounts in excess of self-insured amounts.  
 

The FY 2022 Proposed Budget proposes $17.0 million for Insurance & Liability, an increase of approximately $2.1 million 
(14.2%) from the FY 2021 Amended Budget of $14.9 million. 
 
 This budget reflects an increase of $0.3 million in the projected claim reserves for Property and Liability for FY 2022. 
 This also reflects a reduction of $0.6 million in the projected claim reserves for Workers’ Compensation for FY 2022. 
 The budget includes an increase of $1.7 million in excess liability insurance cost due to challenging market conditions. 
 The budget also includes an increase of $0.6 million in property insurance premium due to increased number of 

revenue vehicles in service. 
 This also reflects increases in FY 2022 estimated insurance premium costs due to a tighter and more competitive 

insurance market. 
 

Other 
 
This category includes but is not limited to travel and training, seminars, dues and subscriptions, awards and ceremonies, 
building leases, equipment leases, taxes, freight, advertising, legal notices, and banking fees.  
 

The FY 2022 Proposed Budget proposes $4.8 million for other expenditures, an increase of $0.2 million (3.5%) from the 
FY 2021 Amended Budget of $4.6 million. 
 
 This budget includes a reduction of $0.2 million in Connect card fees due to lower usage with ridership declines. 
 This budget reflects a reduction of $0.2 million in interest expense due to reduced line of credit usage. 
 This budget reflects a reduction of $0.1 million in banking fees due to SacRT improved financial condition. 
 This budget reflects an increase of $0.5 million in property leases due to Elk Grove facility lease cost. 
 This budget reflects an increase of $0.1 million in Contingency account. 
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Fiscal Year 2021-2022 Abridged Budget 

Positions 

 
 

FY 2022 Positions by Division 
 
 

  
 

 
 
 

 
 
 
 

FY 2019 FY 2020 FY 2021 FY 2022 FY 2021 to
Division Funded Funded Funded Funded FY 2022

General Manager/CEO 26 19 16 9 -7
Planning & Engineering 28 22 57 58 1
Bus Operations 937 1063 1196 939 -257
Light Rail Operations 0 0 0 261 261
Integrated Services & Strategic Initiatives 0 55 33 41 8
Engineering & Facilities 48 0 0 0 0
Finance/CFO 48 45 47 51 4
Communications & Partnerships 30 0 0 9 9

Security, Safety and Customer Satisfaction 73 53 74 82 8
Total 1,190 1,257 1,423 1,450 27
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Fiscal Year 2021-2022 Abridged Budget 

Positions (continued) 
 

From FY 2021 to FY 2022, SacRT had a net increase of 27 funded positions.  The changes reflected in the FY 2022 Proposed 
Budget are as follows: 
 
General Manager/CEO Division had a net decrease of 7 funded positions. The position change is as follows: 

 Transferred Senior Community & Government Affairs Officer and Senior Community Relations Officer to 
Communications and Partnerships Division. 

 Funded 1 Attorney I. 
 Transferred 1 Senior Attorney from Procurement. 
 Transferred 7 positions from GM/CEO to Communications and Partnerships Division. 

Planning and Engineering Division had a net increase of 1 funded position. The position change is as follows: 
 Transferred 1 Internal Auditor to Integrated Services and Strategic Initiatives Division. 
 Added and funded 6 positions: 1 Facilities Supervisor, 1 Facilities Maintenance Mechanic, 1 Storekeeper, 1 

Administrative Technician, 1 Assistant Resident Engineer and 1 Sr. Planner. 
 Transferred 4 Scheduling to Bus Operations Division. 

Operations Division split into Bus Operations and Light Rail Operations Divisions for a net increase of 4 positions.  

Bus Operations Division had a net decrease of 257 funded positions.  The position changes are as follows: 
 Eliminated 2 AVP positions: 1 Bus Operations and 1 Light Rail Operations. 
 Converted VP, Operations to VP, Bus Operations. 
 Added 2 funded positions: 1 Administrative Technician and 1 Program Analyst. 
 Transferred 119 Light Rail Transportations, 102 Light Rail Maintenance and 40 Light Rail Wayside to Light Rail 

Operations Division. 
 Transferred 4 Scheduling from Planning and Engineering Division.  

Light Rail Operations Division had a net increase of 261 funded positions.  The position changes are as follows: 
 Added VP, Light Rail Operations. 
 Transferred 119 Light Rail Transportations, 102 Light Rail Maintenance and 40 Light Rail Wayside from Bus 

Operations Division. 
 Unfunded 1 black box Light Rail Vehicle Technician. 

 
Integrated Services and Strategic Initiatives Division had a net increase of 8 positions.  The position changes are as follows: 

 Added and funded 7 positions: 1 Administrative Assistant II – HLC, 1 Administrative Technician, 1 Manager, Training 
and Workforce Development, 1 Training Analyst, 1 Network Operations Technician, 1 Senior Cybersecurity Engineer, 
and 1 Senior Network Operations Engineer. 

 Transfer 1 Internal Auditor from Planning and Engineering Division. 
 Reclass 1 IT Technician II to 1 IT Network Operations Technician; 1 Human Resources Analyst II to 1 Senior Human 

Resources Analyst; 1 Manager, Network and End User Operations to Senior Manager, Network and End User 
Operations. 

 
Finance/Chief Financial Officer (CFO) Division had a net increase of 4 funded positions. The position changes are as follows: 

 Added and funded 5 positions: 1 Payroll Analyst, 1 Manager, Capital and Project Control and 3 Procurement Analyst 
II. 

 Swap funding from Risk Technician to Risk Analyst II. 
 Transferred 1 Senior Attorney to General Manager Division. 
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Positions (continued) 
 

Communications and Partnerships Division was reinstated.  It had a net increase of 9 positions.  The position changes are as 
follows: 

 Transferred Senior Community and Government Affairs Officer and Senior Community Relations Officer from General 
Manager Division. 

 Reclass Chief, Communications Officer to VP, Communications and Partnerships. 
 Transferred 7 positions to Communications from General Manager Division. 

 
Security, Safety and Customer Satisfaction Division had a net increase of 8 funded positions: 

 Added and funded 6 positions: 1 Social Worker, 4 Transit Ambassador and 1 Safety Specialist II. 
 Eliminated 2 Transit Fare Inspectors. 
 Converted and added 3 SOC Security Leads. 
 Reclass 1 Senior Safety Specialist to 2 Safety Specialist I. 
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 Capital Improvement Plan 

Project Overview 

The following tables and chart represent the Capital Budget as it pertains to the FY 2022 Budget for the projects listed. The 
full five-year Capital Improvement Program (CIP) will be Amended by a separate Board action and will cover capital funding 
priorities between fiscal years 2022 through 2026, and beyond to 2052. 
 
The amounts contained in the FY 2022 Proposed Budget only pertain to items where anticipated funding sources have been 
identified and are programmed for FY 2022, or where SacRT has applied for, or intends to apply for, competitive grant funds 
for the project, and grant funds will be available in FY 2022 if awarded.  
 
The FY 2022 Capital Budget includes the addition of the following projects: 

Maintenance Building 
B165 Electric Bus Charging Infrastructure  

Passenger Stations 
B150 Watt/I-80 On-Site Transit Center Improvements 
M018 Bus Stop Improvement Plan  
R314 Light Rail Station Low Floor Vehicle Conversion 
R327 Sac Valley Station Loop Design/Construct. 

Other 
M008 Transit Action (Long-Range) Plan Update 
M004 Operating Revenue Bonds, Series 2012 Payment 
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Fiscal Year 2021-2022 Abridged Budget 

Impact of Capital Improvements on the Operating Budget 

 
Capital projects that are approved in the current year budget will impact future operating and capital budgets as follows: 
 

1. Capital projects completed in the current year will require on-going maintenance and, in case of new services, 
additional and on-going operating costs. 

 
2. Capital projects that are not completed in the current year will require additional capital funding that may require 

balancing with operating funding if additional capital funds are not available. 
 
3. Capital projects that are not completed in the current year will affect future years’ budgets with increased operating 

costs in the year of completion. Future on-going operating and maintenance costs are projected using current year 
baseline dollars. 
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Fiscal Year 2021-2022 Abridged Budget 

Capital Improvements by Category 

 

 
 
 
 

Maintenance 
Building, 4.1%

Passenger 
Stations, 91.7%

Other, 4.2%

# of Projects Total Budget % of Total

Maintenance Building 1 2,380,000$   4.1%
Passenger Stations 4 53,461,691$ 91.7%
Other 2 2,450,475$   4.2%

7 58,292,166$ 100.0%

FY 22 Capital Budget Additions by Categories
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Fiscal Year 2021-2022 Abridged Budget 

Capital Improvement Revenues  

 

ID Project Name
Federal State Local TBD

Board 
Authorized 

Amount

404 Green Line to the River District (GL-1) 49,762,000       187,703          -                   -                -                -                -                   187,703         
410 South Sacramento Corridor Phase 2 LR Extension 270,000,000     6,451,171       -                   -                -                -                -                   6,451,171      
F019 Instrument House and Signal Case Wraps 258,386           3                    -                   -                -                -                -                   3                   
G238 Biennial Bridge Inspections / Repairs 251,873           12,251            -                   -                -                -                -                   12,251          
M019 Arcade Creek Bridge Environmental Clearance 110,000           110,000          -                   -                -                -                -                   110,000         
R010 Light Rail Crossing Enhancements 1,919,676         1,261,896       -                   -                -                1,261,896      
R322 Green Line Draft EIS / EIR 4,195,809         130,837          -                   -                -                -                -                   130,837         
R328 Green Line Final EIS/EIR 1,400,000         1,400,000       -                   -                -                -                -                   1,400,000      
R344 Enhanced Employee Protection Warning System 968,404           2,622             -                   -                -                -                -                   2,622            
R350 TPSS A1 / A055 RC Relocation 5,511,008         5                    -                   -                -                -                -                   5                   
R359 LR Modern. 15 Min. Service to Folsom (Side Track) 67,300,000       66,508,677     -                   -                -                -                -                   66,508,677    
R364 Bidwell Instrument House Replacement 500,000           467,115          -                   -                -                -                -                   467,115         
R374 TPSS A1 Negative Return Cable Replacement 184,390           184,390          -                   -                -                -                -                   184,390         
R400 Light Rail State of Good Repair Maintenance 500,000           500,000          -                   -                -                -                -                   500,000         
S030 Downtown/Riverfront Streetcar Project 200,000,000     188,668,127   -                   -                -                -                -                   188,668,127  
T052 Track Warrant Controlled Access System 195,168           78,758            -                   -                -                -                -                   78,758          

603,056,714     265,963,554   -                   -                -                -                -                   265,963,554  

651 Siemens Light Rail Vehicle Mid-Life Overhaul 9,946,412         729,776          -                   -                -                -                -                   729,776         
B100 Existing Bus Fleet Replacement (2020 - 2035) 21,629,000       21,629,000     -                   -                -                -                -                   21,629,000    
B142 Neighborhood Ride Vehicle Replacements 2,689,028         17,792            -                   -                -                -                -                   17,792          
B155 Microtransit: 6 Zero Emission Vehicles & Chargers 1,457,493         617,295          -                   -                -                -                -                   617,295         
B159 Microtransit: 20 Zero Emission Vehicles & Chargers 5,519,200         5,519,200       -                   -                -                -                -                   5,519,200      
B164 Airport Service Expansion ZEB Buses (10-40') 9,926,957         9,875,570       -                   -                -                -                -                   9,875,570      
B170 CNG Tank Replacements - 2006 Orion Buses 370,000           370,000          -                   -                -                -                -                   370,000         
B173 40' CNG Buse Replacements (91) 63,500,000       63,500,000     -                   -                -                -                -                   63,500,000    
B178 Folsom Cutaway Bus Replacement 1,378,145         1,354,762       -                   -                -                -                -                   1,354,762      
P009 Paratransit Vehicle Replacement (approx. 40+) 7,263,520         35,256            -                   -                -                -                -                   35,256          
P012 Cutaway Vehicle Ride Improvement 925,000           925,000          -                   -                -                -                -                   925,000         
P013 SacRT GO Vehicle Replacement 2,600,000         2,600,000       -                   -                -                -                -                   2,600,000      
P014 SmaRT Ride Vehicle Replacement 1,525,000         1,525,000       -                   -                -                -                -                   1,525,000      
R001 CAF/Siemens LR Vehicle Painting/Exterior Work 995,000           479,071          -                   -                -                -                -                   479,071         
R085 UTDC Light Rail Vehicle Retrofit - 14 vehicles 25,564,495       (449)               -                   -                -                -                -                   (449)              
R100 Replacement Light Rail Vehicles (18) 235,736,851     235,736,851   -                   -                -                -                -                   235,736,851  
R115 Replacement New Low-Floor LRVs (13) 75,820,672       55,217,444     -                   -                -                -                -                   55,217,444    
R125 CAF Fleet Mid-Life Component Overhaul 106,230,277     106,230,277   -                   -                -                -                -                   106,230,277  
R366 Light Rail Vehicles: Gold Line 15 Min. Service (7 Exp.) 42,081,599       30,919,253     -                   -                -                -                -                   30,919,253    
R368 LR Vehicles: Green Line 15 Min SVS to T9 (7 Exp.) 46,500,000       46,500,000     -                   -                -                -                -                   46,500,000    

661,658,649     583,781,098   -                   -                -                -                -                   583,781,098  

Funding Additions

Guideway

Revenue Vehicles

Previous 
Approved 

Capital Budget

Carry Forward
FY 22 

Budget 
Increases
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Capital Improvement Revenues (continued) 

 

 

ID Project Name
Federal State Local TBD

Board 
Authorized 

Amount

715 Bus Maintenance Facility 2 (Phase 1 & 2) 25,383,587       1,096,418       -                   -                -                -                -                   1,096,418      
B144 BMF1 CNG Fueling Facility Upgrades 4,285,684         3,863,214       -                   -                -                -                -                   3,863,214      
B151 Above Ground Gas Tank 2,000,000         2,000,000       -                   -                -                -                -                   2,000,000      
B153 BMF1 Ground Well Monitoring 153,683           21,366            -                   -                -                -                -                   21,366          
B165 Electric Bus Charging Infrastructure 7,000,000         6,865,601       2,380,000     -                -                -                2,380,000     9,245,601      
B180 BMF 1 In-Ground Lift Replacement 872,154           872,154          -                   -                -                -                -                   872,154         
B400 Bus Sysemt Capital Improv. State of Good Repair 500,000           500,000          -                   -                -                -                -                   500,000         
F033 Cutaway and Non-Revenue Fuel Station 805,000           805,000          -                   -                -                -                -                   805,000         
F035 South Area BMF 70,725,000       70,725,000     -                   -                -                -                -                   70,725,000    
R324 Light Rail Portable Jacking System 175,000           52,596            -                   -                -                -                -                   52,596          
R343 Whiting In-Floor Hoist Inspection and Repair 254,817           152,653          -                   -                -                -                -                   152,653         
R362 Light Rail Wheel Truing Machine Procurement 3,400,000         3,400,000       -                   -                -                -                -                   3,400,000      
R363 Tamper Refurbishment 89,880             89,822            -                   -                -                -                -                   89,822          
R371 Y1 Substation Installation 2,760,000         2,760,000       -                   -                -                -                -                   2,760,000      
R373 Material Storage System 655,000           655,000          -                   -                -                -                -                   655,000         

119,059,805     93,858,823     2,380,000     -                -                -                2,380,000     96,238,823    

B134 Fulton Avenue Bus Shelters / Bus Stops 169,435           14,158            -                   -                -                -                -                   14,158          
B150 Watt I-80 Transit Center Improvements 10,410,780       10,199,037     504,291       -                -                -                504,291        10,703,328    
B171 Citrus Heights Bus Stop Improvements 200,000           200,000          -                   -                -                -                -                   200,000         
B172 Folsom Bus Stop Improvements 200,000           200,000          -                   -                -                -                -                   200,000         
B179 Bus Stop Improvements 1,461,166         1,461,166       -                   -                -                -                -                   1,461,166      
M018 Bus Stop Improvement Plan 225,000           225,000          25,000         -                -                25,000       -                   250,000         
R055 Dos Rios Light Rail Station Design 19,687,600       17,616,414     6,112,400     4,809,000  -                -                1,303,400     23,728,814    
R135 Horn Light Rail Station 5,840,604         5,299,547       -                   -                -                -                -                   5,299,547      
R314 Light Rail Station Low Floor Vehicle Conversion 86,250,000       85,240,528     -                   -                -                -                -                   85,240,528    
R327 Sacramento Valley Station Loop Design/Construct. 87,300,000       87,272,368     46,820,000   -                -                -                46,820,000   134,092,368  
R347 Watt I-80 Elevator Replacement 990,000           526,612          -                   -                -                -                -                   526,612         

212,734,585     208,254,831   53,461,691   4,809,000  -                25,000       48,627,691   261,716,522  

R354 Fare Vending Machine (FVM) Enhancements 9,745,317         1,637,378       -                   -                -                -                -                   1,637,378      
T041 Upgrade for Connect Card 35,000             35,000            -                   -                -                -                -                   35,000          
T046 Connect Card Implementation-Consultant (Part 2) 118,000           20,836            -                   -                -                -                -                   20,836          
T053 Connect Card Initial Project Launch 175,000           -                     -                   -                -                -                -                   -                    
T059 Farebox-FVM-Zip Pass Integration 650,000           649,800          -                   -                -                -                -                   649,800         
T067 Connect Card Version 2.0 7,500,000         7,500,000       -                   -                -                -                -                   7,500,000      

18,223,317       9,843,014       -                   -                -                -                -                   9,843,014      

Maintenance Building

Passenger Stations

Previous 
Approved 

Capital Budget

Carry Forward
FY 22 

Budget 
Increases

Funding Additions

Fare Collection
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Capital Improvement Revenues (continued) 
 

 
  

ID Project Name
Federal State Local TBD

Board 
Authorized 

Amount

964 Trapeze Implementation (TEAMS) 2,164,212         142                -                   -                -                -                -                   142               
B147 Bus Maintenance Management Software Program 414,500           392,961          -                   -                -                -                -                   392,961         
B169 Microtransit Scheduling Software 192,000           54,538            -                   -                -                -                -                   54,538          
B174 Disruption Manager Software 214,866           214,866          -                   -                -                -                -                   214,866         
B175 Intelligent Vehicle Network Upgrade (IVN3 to IVN5) 652,630           652,630          -                   -                -                -                -                   652,630         
B176 Drive Cam 454,590           454,590          -                   -                -                -                -                   454,590         
B177 Trapeze OPS Web 251,000           251,000          -                   -                -                -                -                   251,000         
M009 Radio Communications System Upgrade 2,163,908         36,772            -                   -                -                -                -                   36,772          
P011 Paratransit Service Start Up 2,000,000         154,618          -                   -                -                -                -                   154,618         
R355 Automatic Passenger Counters for LRT 1,310,000         43,556            -                   -                -                -                -                   43,556          
R357 Dynamic Message Signs (NEC/Blue Line) 344,412           -                     -                   -                -                -                -                   -                    
T018 Building Access Upgrades 128,116           2,545             -                   -                -                -                -                   2,545            
T022 Handheld Smart Card Reader 120,776           8,985             -                   -                -                -                -                   8,985            
T025 Surveillance and Security Facilities Enhancements 277,986           327                -                   -                -                -                -                   327               
T062 Data Center UPS Runtime Increase 350,000           308,588          -                   -                -                -                -                   308,588         
T066 Historic Folsom Camera Enhancements 88,607             88,607            -                   -                -                -                -                   88,607          
T068 Palo Alto Core Firewall Replacment 123,000           123,000          -                   -                -                -                -                   123,000         

11,250,603       2,787,725       -                   -                -                -                -                   2,787,725      

F020 HVAC Replacements - Admin & Maint Buildings 95,325             72,533            -                   -                -                -                -                   72,533          
F021 Facilities Maintenance & Improvements 818,996           505,455          -                   -                -                -                -                   505,455         
F028 Administrative Equipment Optimization 700,000           700,000          -                   -                -                -                -                   700,000         
F030 Admin Building Lobby Remodel 200,000           149,398          -                   -                -                -                -                   149,398         
F031 R Street Operation & Security Build Out 750,000           663,485          -                   -                -                -                -                   663,485         
F034 1225 R Street - Electric & Mechanical Upgrade 570,000           570,000          -                   -                -                -                   570,000         
F400 Facility Capital State of Good Repair 500,000           500,000          -                   -                -                -                -                   500,000         

3,634,321         3,160,871       -                   -                -                -                -                   3,160,871      

Service Vehicles
B141 Non-Revenue Vehicles 4,726,342 353,298          -                   -                -                -                -                   353,298         
G225 Non-Revenue Police Vehicle Replacement 3,067,042 983,552          -                   -                -                -                -                   983,552         
G239 Non-Revenue Police Vehicle Replacement 1,480,000 1,480,000       -                   -                -                -                -                   1,480,000      

9,273,384         2,816,850       -                   -                -                -                -                   2,816,850      

Funding Additions

Admin Building

Com/IT Systems

Previous 
Approved 

Capital Budget

Carry Forward
FY 22 

Budget 
Increases
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ID Project Name
Federal State Local TBD

Board 
Authorized 

Amount

A007 Easton Development Grade Crossing 50,000             27,941            -                   -                -                -                -                   27,941          
A009 Folsom Streetscape 83,169             19,952            -                   -                -                -                -                   19,952          
A015 Caltrans Brighton Overhead Design Build Support 262,209           179,084          -                   -                -                -                -                   179,084         
A016 Caltrans Route 160 N. Sac. Seismic Retrofit 50,000             44,833            -                   -                -                -                -                   44,833          
A019 Caltrans Camellia City Viaduct Overhead Structures 334,400           180,431          -                   -                -                -                -                   180,431         
A020 Folsom Complete Street Project 45,000             42,040            -                   -                -                -                -                   42,040          
B168 SacRT Forward (Implement Route Optimization) 885,000           112,678          -                   -                -                -                -                   112,678         
G237 Caltrans Across the Top System Modifications 360,135           36,060            -                   -                -                -                -                   36,060          
M002 University/65th Street Transit Center Relocation 532,647           145,009          -                   -                -                -                -                   145,009         
M004 OPERATING Revenue Bond, Series 2012 Payment 20,700,418       644,469          2,424,475     -                -                2,424,475  -                   3,068,944      
M008 Transit Action (Long-Range) Plan Update 200,000           200,000          26,000         -                26,000       -                   226,000         
M011 Cemo Circle Environmental 861,000           54,257            -                   -                -                -                -                   54,257          
M015 Capital Region High Capacity Bus Corridor Study 300,000           35,291            -                   -                -                -                -                   35,291          
M017 Network Integration Planning Project 242,000           226,654          -                   -                -                -                -                   226,654         
Q055 FY18 Section 5307 El Dorado Transit Urban Bus Replacement 196,253           196,253          -                   -                -                -                -                   196,253         
Q060 City of Folsom Preventive Maintenance 160,575           160,575          -                   -                -                -                -                   160,575         
Q061 Yolobus Causeway Connection Ops 1,500,000         1,500,000       -                   -                -                -                -                   1,500,000      
Q062 FY 20 5307/5339 El Dorado Transit Prev Maint 339,296           339,296          -                   -                -                -                -                   339,296         
Q063 El Dorado Transit COVID 19-Related Activities 950,866           950,866          -                   -                -                -                -                   950,866         
Q064 Paratransit, Inc. COVID-19 Related Activities 4,000,000         2,000,001       -                   -                -                -                -                   2,000,001      
T043 Emergency Drills 65,430             27,681            -                   -                -                -                -                   27,681          
T056 Emergency Preparedness Exercises Project 67,199             12,839            -                   -                -                -                -                   12,839          
T057 Anti-Terrorism Directed Surge Patrols 70,823             13,584            -                   -                -                -                -                   13,584          

32,256,420       7,149,792       2,450,475     -                -                2,450,475  -                   9,600,267      

Total for all Project Types 1,671,147,798 1,177,616,557 58,292,166 4,809,000 -                2,475,475 51,007,691 1,235,908,723

Previous 
Approved 

Capital Budget

Carry Forward
FY 22 

Budget 
Increases

Funding Additions

Other
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ID Project Name

FY22 
Federal

FY22 
State

FY22 
Local

FY 22 
TBD

Board 
Authorized 

Amount

404 Green Line to the River District (GL-1) -                      187,703           -                       -                       -                       -                       187,703             
410 South Sacramento Corridor Phase 2 LR Extension -                      6,451,171        -                       -                       -                       -                       6,451,171          
F019 Instrument House and Signal Case Wraps -                      3                      -                       -                       -                       -                       3                       
G238 Biennial Bridge Inspections / Repairs -                      12,251             -                       -                       -                       -                       12,251              
M019 Arcade Creek Bridge Environmental Clearance 110,000           -                      -                       -                       -                       110,000            110,000             
R010 Light Rail Crossing Enhancements 926,960           334,936           -                       500,000            -                       426,960            1,261,896          
R322 Green Line Draft EIS / EIR -                      130,837           -                       -                       -                       -                       130,837             
R328 Green Line Final EIS/EIR 1,400,000        -                      -                       -                       -                       1,400,000         1,400,000          
R344 Enhanced Employee Protection Warning System -                      2,622               -                       -                       -                       -                       2,622                
R350 TPSS A1 / A055 RC Relocation -                      5                      -                       -                       -                       -                       5                       
R359 LR Modern. 15 Min. Service to Folsom (Side Track) 56,458,705       10,049,972       -                       -                       -                       56,458,705       66,508,677        
R364 Bidwell Instrument House Replacement -                      467,115           -                       -                       -                       -                       467,115             
R374 TPSS A1 Negative Return Cable Replacement 184,390           -                      -                       -                       -                       184,390            184,390             
R400 Light Rail State of Good Repair Maintenance 500,000           -                      -                       -                       -                       500,000            500,000             
S030 Downtown/Riverfront Streetcar Project 106,903,714     81,764,413       -                       -                       -                       106,903,714     188,668,127      
T052 Track Warrant Controlled Access System -                      78,758             -                       -                       -                       -                       78,758              

166,483,769     99,479,785       -                       500,000            -                       165,983,769     265,963,554      

651 Siemens Light Rail Vehicle Mid-Life Overhaul 260,011           469,765           -                       -                       -                       260,011            729,776             
B100 Existing Bus Fleet Replacement (2020 - 2035) 21,629,000       -                      -                       -                       -                       21,629,000       21,629,000        
B142 Neighborhood Ride Vehicle Replacements -                      17,792             -                       -                       -                       -                       17,792              
B155 Microtransit: 6 Zero Emission Vehicles & Chargers 615,000           2,295               -                       -                       -                       615,000            617,295             
B159 Microtransit: 20 Zero Emission Vehicles & Chargers 5,519,200        -                      -                       -                       -                       5,519,200         5,519,200          
B164 Airport Service Expansion ZEB Buses (10-40') 6,696,135        3,179,435        -                       -                       -                       6,696,135         9,875,570          
B170 CNG Tank Replacements - 2006 Orion Buses -                      370,000           -                       -                       -                       -                       370,000             
B173 40' CNG Buse Replacements (91) 63,500,000       -                      15,291,697       8,508,294         -                       39,700,009       63,500,000        
B178 Folsom Cutaway Bus Replacement -                      1,354,762        -                       -                       -                       -                       1,354,762          
P009 Paratransit Vehicle Replacement (approx. 40+) -                      35,256             -                       -                       -                       -                       35,256              
P012 Cutaway Vehicle Ride Improvement 925,000           -                      -                       -                       -                       925,000            925,000             
P013 SacRT GO Vehicle Replacement 2,600,000        -                      -                       -                       -                       2,600,000         2,600,000          
P014 SmaRT Ride Vehicle Replacement 1,525,000        -                      -                       -                       -                       1,525,000         1,525,000          
R001 CAF/Siemens LR Vehicle Painting/Exterior Work -                      479,071           -                       -                       -                       -                       479,071             
R085 UTDC Light Rail Vehicle Retrofit - 14 vehicles -                      (449)                 -                       -                       -                       -                       (449)                  
R100 Replacement Light Rail Vehicles (18) 235,736,851     -                      25,000,000       51,954,078       -                       158,782,773     235,736,851      
R115 Replacement New Low-Floor LRVs (13) -                      55,217,444       -                       -                       -                       -                       55,217,444        
R125 CAF Fleet Mid-Life Component Overhaul 106,230,277     -                      -                       -                       -                       106,230,277     106,230,277      
R366 Light Rail Vehicles: Gold Line 15 Min. Service (7 Exp.) -                      30,919,253       -                       -                       -                       -                       30,919,253        
R368 LR Vehicles: Green Line 15 Min SVS to T9 (7 Exp.) 46,500,000       -                      -                       -                       -                       46,500,000       46,500,000        

491,736,474     92,044,624       40,291,697       60,462,372       -                       390,982,405     583,781,098      

Funding Allocation

Guideway

Revenue Vehicles

FY 21 TBD
 Funds 

Available
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ID Project Name

FY22 
Federal

FY22 
State

FY22 
Local

FY 22 
TBD

Board 
Authorized 

Amount

715 Bus Maintenance Facility 2 (Phase 1 & 2) -                      1,096,418        -                       -                       -                       -                       1,096,418          
B144 BMF1 CNG Fueling Facility Upgrades 902,977           2,960,237        -                       -                       -                       902,977            3,863,214          
B151 Above Ground Gas Tank 2,000,000        -                      -                       -                       -                       2,000,000         2,000,000          
B153 BMF1 Ground Well Monitoring -                      21,366             -                       -                       -                       -                       21,366              
B165 Electric Bus Charging Infrastructure 4,787,897        2,077,704        -                       -                       -                       7,167,897         9,245,601          
B180 BMF 1 In-Ground Lift Replacement 699,734           172,420           -                       699,374            -                       360                  872,154             
B400 Bus System Capital Improv. State of Good Repair 500,000           -                      -                       -                       -                       500,000            500,000             
F033 Cutaway and Non-Revenue Fuel Station 805,000           -                      -                       -                       -                       805,000            805,000             
F035 South Area BMF 70,725,000       -                      -                       -                       -                       70,725,000       70,725,000        
R324 Light Rail Portable Jacking System -                      52,596             -                       -                       -                       -                       52,596              
R343 Whiting In-Floor Hoist Inspection and Repair -                      152,653           -                       -                       -                       -                       152,653             
R362 Light Rail Wheel Truing Machine Procurement 3,400,000        -                      -                       1,150,000         -                       2,250,000         3,400,000          
R363 Tamper Refurbishment -                      89,822             -                       -                       -                       -                       89,822              
R371 Y1 Substation Installation 2,760,000        -                      -                       -                       -                       2,760,000         2,760,000          
R373 Material Storage System 655,000           -                      -                       -                       -                       655,000            655,000             

87,235,608       6,623,215        -                       1,849,374         -                       87,766,234       96,238,823        

B134 Fulton Avenue Bus Shelters / Bus Stops -                      14,158             -                       -                       -                       -                       14,158              
B150 Watt I-80 Transit Center Improvements 9,841,168        357,869           -                       7,936,459         -                       2,409,000         10,703,328        
B171 Citrus Heights Bus Stop Improvements 200,000           -                      -                       -                       -                       200,000            200,000             
B172 Folsom Bus Stop Improvements 200,000           -                      -                       -                       -                       200,000            200,000             
B179 Bus Stop Improvements 1,236,415        224,751           -                       -                       -                       1,236,415         1,461,166          
M018 Bus Stop Improvement Plan 225,000           -                      -                       225,000            25,000              -                       250,000             
R055 Dos Rios Light Rail Station Design (100,396)          17,716,810       -                       -                       6,012,004         23,728,814        
R135 Horn Light Rail Station 5,268,142        31,405             -                       -                       -                       5,268,142         5,299,547          
R314 Light Rail Station Low Floor Vehicle Conversion 73,203,167       12,037,361       5,000,000         4,393,494         -                       63,809,673       85,240,528        
R327 Sacramento Valley Station Loop Design/Construct. 87,054,000       218,368           -                       591,187            -                       133,282,813     134,092,368      
R347 Watt I-80 Elevator Replacement -                      526,612           -                       -                       -                       -                       526,612             

177,127,496     31,127,335       5,000,000         13,146,140       25,000              212,418,047     261,716,522      

R354 Fare Vending Machine (FVM) Enhancements -                      1,637,378        -                       -                       -                       -                       1,637,378          
T041 Upgrade for Connect Card -                      35,000             -                       -                       -                       -                       35,000              
T046 Connect Card Implementation-Consultant (Part 2) -                      20,836             -                       -                       -                       -                       20,836              
T053 Connect Card Initial Project Launch -                      -                      -                       -                       -                       -                       -                        
T059 Farebox-FVM-Zip Pass Integration 3,434               646,366           -                       -                       -                       3,434               649,800             
T067 Connect Card Version 2.0 7,500,000        -                      -                       -                       -                       7,500,000         7,500,000          

7,503,434        2,339,580        -                       -                       -                       7,503,434         9,843,014          

Fare Collection

 Funds 
Available

Maintenance Building

Passenger Stations

FY 21 TBD

Funding Allocation
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964 Trapeze Implementation (TEAMS) -                      142                  -                       -                       -                       -                       142                   
B147 Bus Maintenance Management Software Program -                      392,961           -                       -                       -                       -                       392,961             
B169 Microtransit Scheduling Software -                      54,538             -                       -                       -                       -                       54,538              
B174 Disruption Manager Software 214,866           -                      -                       -                       -                       214,866            214,866             
B175 Intelligent Vehicle Network Upgrade (IVN3 to IVN5) -                      652,630           -                       -                       -                       -                       652,630             
B176 Drive Cam -                      454,590           -                       -                       -                       -                       454,590             
B177 Trapeze OPS Web -                      251,000           -                       -                       -                       -                       251,000             
M009 Radio Communications System Upgrade -                      36,772             -                       -                       -                       -                       36,772              
P011 Paratransit Service Start Up -                      154,618           -                       -                       -                       -                       154,618             
R355 Automatic Passenger Counters for LRT -                      43,556             -                       -                       -                       -                       43,556              
R357 Dynamic Message Signs (NEC/Blue Line) -                      -                      -                       -                       -                       -                       -                        
T018 Building Access Upgrades -                      2,545               -                       -                       -                       -                       2,545                
T022 Handheld Smart Card Reader -                      8,985               -                       -                       -                       -                       8,985                
T025 Surveillance and Security Facilities Enhancements -                      327                  -                       -                       -                       -                       327                   
T062 Data Center UPS Runtime Increase 150,000           158,588           -                       -                       -                       150,000            308,588             
T066 Historic Folsom Camera Enhancements 46,969             41,638             -                       46,969              -                       -                       88,607              
T068 Palo Alto Core Firewall Replacement 123,000           -                      -                       -                       -                       123,000            123,000             

534,835           2,252,890        -                       46,969              -                       487,866            2,787,725          

F020 HVAC Replacements - Admin & Maint Buildings -                      72,533             -                       -                       -                       -                       72,533              
F021 Facilities Maintenance & Improvements 361,617           143,838           -                       -                       -                       361,617            505,455             
F028 Administrative Equipment Optimization 700,000           -                      -                       -                       -                       700,000            700,000             
F030 Admin Building Lobby Remodel -                      149,398           -                       -                       -                       -                       149,398             
F031 R Street Operation & Security Build Out 121,200           542,285           -                       -                       -                       121,200            663,485             
F034 1225 R Street - Electric & Mechanical Upgrade 570,000           -                      560,018            -                       9,982               570,000             
F400 Facility Capital State of Good Repair 500,000           -                      -                       -                       -                       500,000            500,000             

2,252,817        908,054           -                       560,018            -                       1,692,799         3,160,871          

Service Vehicles
B141 Non-Revenue Vehicles -                      353,298           -                       -                       -                       -                       353,298             
G225 Non-Revenue Police Vehicle Replacement 940,000           43,552             -                       652,000            288,000            -                       983,552             
G239 Non-Revenue Police Vehicle Replacement 1,480,000        -                      -                       -                       -                       1,480,000         1,480,000          

2,420,000        396,850           -                       652,000            288,000            1,480,000         2,816,850          

Com/IT Systems

Admin Building

FY 21 TBD
 Funds 

Available

Funding Allocation
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TBD
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A007 Easton Development Grade Crossing -                      27,941             -                       -                       -                       -                       27,941              
A009 Folsom Streetscape -                      19,952             -                       -                       -                       -                       19,952              
A015 Caltrans Brighton Overhead Design Build Support -                      179,084           -                       -                       -                       -                       179,084             
A016 Caltrans Route 160 N. Sac. Seismic Retrofit -                      44,833             -                       -                       -                       -                       44,833              
A019 Caltrans Camellia City Viaduct Overhead Structures -                      180,431           -                       -                       -                       -                       180,431             
A020 Folsom Complete Street Project -                      42,040             -                       -                       -                       -                       42,040              
B168 SacRT Forward (Implement Route Optimization) -                      112,678           -                       -                       -                       -                       112,678             
G237 Caltrans Across the Top System Modifications -                      36,060             -                       -                       -                       -                       36,060              
M002 University/65th Street Transit Center Relocation 145,000           9                      -                       -                       -                       145,000            145,009             
M004 OPERATING Revenue Bond, Series 2012 Payment -                      644,469           -                       -                       2,424,475         -                       3,068,944          
M008 Transit Action (Long-Range) Plan Update 200,000           -                      -                       -                       26,000              200,000            226,000             
M011 Cemo Circle Environmental -                      54,257             -                       -                       -                       -                       54,257              
M015 Capital Region High Capacity Bus Corridor Study -                      35,291             -                       -                       -                       -                       35,291              
M017 Network Integration Planning Project -                      226,654           -                       -                       -                       -                       226,654             
Q055 FY18 Section 5307 El Dorado Transit Urban Bus Replacement -                      196,253           -                       -                       -                       -                       196,253             
Q060 City of Folsom Preventive Maintenance -                      160,575           -                       -                       -                       -                       160,575             
Q061 Yolobus Causeway Connection Ops -                      1,500,000        -                       -                       -                       -                       1,500,000          
Q062 FY 20 5307/5339 El Dorado Transit Prev Maint -                      339,296           -                       -                       -                       -                       339,296             
Q063 El Dorado Transit COVID 19-Related Activities -                      950,866           -                       -                       -                       -                       950,866             
Q064 Paratransit, Inc. COVID-19 Related Activities -                      2,000,001        -                       -                       -                       -                       2,000,001          
T043 Emergency Drills -                      27,681             -                       -                       -                       -                       27,681              
T056 Emergency Preparedness Exercises Project -                      12,839             -                       -                       -                       -                       12,839              
T057 Anti-Terrorism Directed Surge Patrols -                      13,584             -                       -                       -                       -                       13,584              

345,000           6,804,792        -                       -                       2,450,475         345,000            9,600,267          

Total for all Project Types 935,639,433 241,977,124 45,291,697 77,216,873 2,763,475 868,659,554 1,235,908,723

Other

FY 21 TBD
 Funds 

Available

Funding Allocation
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 Capital Project Funding Addition Descriptions 

 

Maintenance Building 
B165   Electric Bus Charging Infrastructure – Construct 4000 AMP, 480V electrical service and 120/208 Volt distribution 
system, powering fifteen to thirty-five 150kw/480V chargers.  
. 

Passenger Stations 
B150 Watt/I-80 On-Site Transit Center Improvements – Construct and improve bicycle, pedestrian, and bus access from 
the Watt Ave Station Plaza to the Watt/I-80 Light Rail Station. 
 
M018 Bus Stop Improvement Plan – SacRT, in partnership with Walk Sacramento, will identify and prioritize bus stop 
improvement projects, and generate a capital improvement plan to address bus stop improvements throughout SacRT bus 
system. 
 
R055 Dos Rios Light Rail Station Design – Construct a new light rail station in the conjunction with the new Mirasole 
Village housing Development located in the Rivers District just North of downtown Sacramento and east of the Rail Yard 
Project. 
 
R327 Sac Valley Station Loop Design/Contruct. – Sacramento Valley Station Loop Design/Construction –Design and 
construct 1.55 miles of new light rail track from the Sacramento Valley Station (SVS) to North B Street and construct two light 
rail stations. The project will include double-tracking on 7th Street which will enable 15 minute service on the GreenLine 
between downtown/SVS and Township 9 station, which can currently only accommodate 30 minute service. This budget 
amount is the escalated cost estimate that was included in SacRT’s 2020 Transit and Intercity Rail Capital Program (TIRCP) 
application for the SVS Loop project. 
 

Other 
M008 Transit Action (Long-Range) Plan Update – Hire consultants to update SacRT’s 2009 Transit Action (Long Range) 
Plan.  
 
M004 OPERATING Revenue Bond Series 2012 Payment – Annual payment for Revenue Bond issuance from FY 2013 
to FY 2042. 
 

 

 



Appendix G 
 

 

SACRAMENTO REGIONAL TRANSIT FINANCIAL FORECASTING MODEL

Budget Budget
OPERATING COSTS & REVENUES
Notes Units FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035

1. Service Cost Factors

Standard Bus
Cost/Vehicle Hour $ 151.12 159.70 163.72 167.84 172.07 176.40 182.22 188.23 194.44 200.86 206.89 213.09 219.49 226.07 232.85

CBS Fixed
Cost/Vehicle Hour $ 172.56 248.80 255.06 261.48 268.06 274.81 283.88 293.25 302.92 312.92 322.31 331.98 341.94 352.19 362.76

SmaRT Ride
Cost/Vehicle Hour $ 160.41 165.93 170.11 174.39 178.78 183.28 189.33 195.58 202.03 208.70 214.96 221.41 228.05 234.89 241.94

SacRT Go (Paratransit)
Cost/Vehicle Hour $ 199.47 243.34 249.47 255.75 262.18 268.78 277.65 286.82 296.28 306.06 315.24 324.70 334.44 344.47 354.81

Light Rail  
Cost/Vehicle Hour $ 319.61 357.06 366.04 375.26 384.70 394.39 407.40 420.85 434.74 449.08 462.55 476.43 490.72 505.45 520.61

2 Total Operating Costs

Standard Bus $000's $81,535 $100,252 $103,804 $107,481 $111,288 $115,231 $120,224 $125,433 $130,868 $136,539 $142,041 $147,765 $153,720 $159,915 $166,360
CBS Fixed $000's $4,761 $4,400 $4,556 $4,717 $4,885 $5,058 $5,277 $5,505 $5,744 $5,993 $6,234 $6,486 $6,747 $7,019 $7,302
SmaRT Ride $000's $10,547 $9,325 $9,655 $9,997 $10,352 $10,718 $11,183 $11,667 $12,173 $12,700 $13,212 $13,745 $14,298 $14,875 $15,474
SacRT Go (Paratransit) $000's $21,766 $21,708 $22,477 $23,273 $24,097 $24,951 $26,032 $27,160 $28,337 $29,565 $30,756 $31,996 $33,285 $34,627 $36,022
Light Rail (vehicle hours) $000's $73,386 $78,602 81,386 84,269 87,255 90,345 94,260 98,344 102,606 107,052 111,366 115,854 120,523 125,380 130,433
Elk Grove Contract $000's $8,333 $0 0 0 0 0 0 0 0 0 0 0 0 0 0

$200,327 $214,287 $221,878 $229,738 $237,877 $246,303 $256,976 $268,110 $279,728 $291,848 $303,610 $315,845 $328,574 $341,815 $355,590
Average Fare (per passenger)

  Fixed Route $ $0.959 $1.140 $1.140 $1.140 $1.140 $1.140 $1.140 $1.140 $1.140 $1.140 $1.140 $1.140 $1.140 $1.140 $1.140
  Paratransit $ $4.070 $3.745 $3.745 $3.745 $3.745 $3.745 $3.745 $3.745 $3.745 $3.745 $3.745 $3.745 $3.745 $3.745 $3.745

Fare Revenues

Fixed Route $000's $11,327 $10,997 $11,300 $11,612 $11,932 $12,261 $12,599 $12,946 $13,303 $13,669 $13,944 $14,224 $14,510 $14,802 $15,099
Paratransit $000's $850 $850 $873 $898 $922 $948 $974 $1,001 $1,028 $1,057 $1,078 $1,099 $1,122 $1,144 $1,167

$12,177 $11,847 $12,174 $12,509 $12,854 $13,208 $13,572 $13,946 $14,331 $14,726 $15,022 $15,324 $15,632 $15,946 $16,266
NOTES:

1. Cost factors are Fully Allocated Costs (including administration and overhead) as allocated from RT's Cost Allocation Model.

2. Operating costs are calculated by multiplying cost per hour by the number of revenue vehicle hours.
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SACRAMENTO REGIONAL TRANSIT FINANCIAL FORECASTING MODEL
FFM update for the current service level7/1/2021

(all units in $000's) Adopted Adopted
OPERATING STATEMENT Budget Budget
Notes Units FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035

Beginning Cash Balance$000's -$        -$        -$        -$        -$        -$        -$        -$        -$        -$        -$        -$        -$        -$        -$        

 
Revenue Available for Operations

State and Local

1. Measure A $000's $26,973 $51,636 $54,115 $56,712 $59,434 $62,287 $65,464 $68,802 $72,311 $75,999 $79,875 $83,949 $88,230 $92,730 $97,459

Supplemental Measure A/Measure B$000's $7,500 $7,000 $6,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000

2. Measure A Neibourhood Shuttle$000's 2,975 5,040 5,985

Measure A SacRT GO 2,414 $4,447 $4,660 $4,884 $5,119 $5,364 $5,638 $5,925 $6,228 $6,545 $6,879 $7,230 $7,599 $7,986 $8,393

TDA - LTF $000's 32,532 60,528 63,434 66,479 69,670 73,014 76,737 80,651 84,764 89,087 93,631 98,406 103,425 108,699 114,243

STA operating 9,812 102 105 11,500 14,845 17,290 17,809 18,343 18,894 19,838 20,830 21,872 22,965 24,114 25,319

Fares $000's 12,177 11,847 12,174 12,509 12,854 13,208 13,572 13,946 14,331 14,726 15,022 15,324 15,632 15,946 16,266

3. Contractied Services - Cities$000's 6,380 600 629 659 691 724 761 799 840 883 928 975 1,025 1,078 1,132

4. Service Rev.--Special Service$000's
Cap & Trade LCTOP$000's 1,833 2,342 3,000 3,000 3,500 3,500 3,000 3,000 3,000 3,075 3,152 3,231 3,311 3,394 3,479

COPs payment offset & Capital Trns$000's
New Revenue Bonds issuance $86 M$000's (3,434) 0 0 (1,543) (1,543) (1,543) (1,543) (1,543) (3,433) (3,435) (3,435) (3,431) (3,429) (3,433) (3,427)

Federal

CARES $000's 68,000 31,139 6,508 0 0 0 0 0 0 0 0 0 0 0 0
CRRSAA/ARP/Other Federal 37,855 64,000 31,000 20,000 20,304 21,319 22,385 23,504 24,680 25,914 27,209 28,570 29,998 31,498

Sect. 5307 Formula$000's 21,753 1,395 0 24,000 24,365 24,735 25,972 27,270 28,634 30,066 31,569 33,147 34,805 36,545 38,372

Sect. 5337 State of Good Repair$000's 12,221 0 0 14,000 14,210 14,423 15,144 15,902 16,697 17,531 18,408 19,328 20,295 21,310 22,375

Sect 5307 JARC projects$000's 1,107 1,107 1,123 1,140 1,158 1,175 1,234 1,296 1,361 1,429 1,500 1,575 1,654 1,737 1,823

CMAQ $000's 710 710 721 0 0 0 0 0 0 0 0 0 0 0 0

Other

8 Advertising$000's 1,040 800 820 883 905 927 998 1,023 1,048 1,128 1,214 1,307 1,407 1,514 1,629

Investments$000's 320 200 206 212 219 225 232 239 246 253 261 269 277 285 294

9 Real Estate$000's 495 340 349 357 366 375 385 394 404 414 425 435 446 457 469

Miscellaneous$000's 811 1,900 1,948 1,996 2,046 2,097 2,150 2,203 2,259 2,315 2,373 2,432 2,493 2,555 2,619

ECOS 600 650 666 683 700

Low Carbon and RINs credits$000's 1,610 1,650 1,733 1,819 1,910 2,006 2,106 2,211 2,322
Park-and-Ride Parking$000's 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

  Total Revenue Available for Ops.$200,328 $214,287 $222,173 $230,291 $237,947 $247,112 $256,977 $267,848 $278,409 $289,535 $303,545 $318,258 $333,704 $349,914 $366,945

Operating Expenses

Standard Bus O&M$000's $81,535 $100,252 $103,804 $107,481 $111,288 $115,231 $120,224 $125,433 $130,868 $136,539 $142,041 $147,765 $153,720 $159,915 $166,360

CBS Fixed O&M$000's $4,761 $4,400 $4,556 $4,717 $4,885 $5,058 $5,277 $5,505 $5,744 $5,993 $6,234 $6,486 $6,747 $7,019 $7,302

SmaRT Ride O&M$000's $10,547 $9,325 $9,655 $9,997 $10,352 $10,718 $11,183 $11,667 $12,173 $12,700 $13,212 $13,745 $14,298 $14,875 $15,474

SacRT Go (Paratransit) O&M$000's $21,766 $21,708 $22,477 $23,273 $24,097 $24,951 $26,032 $27,160 $28,337 $29,565 $30,756 $31,996 $33,285 $34,627 $36,022

Elk Grove Contract$000's $8,333 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
6. Light Rail (vehicle hours) O&M$000's $73,386 $78,602 $81,386 $84,269 $87,255 $90,345 $94,260 $98,344 $102,606 $107,052 $111,366 $115,854 $120,523 $125,380 $130,433
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Total Operating Expenses$000's $200,327 $214,287 $221,878 $229,738 $237,877 $246,303 $256,976 $268,110 $279,728 $291,848 $303,610 $315,845 $328,574 $341,815 $355,590

Annual Oper. Surplus (Deficit)$000's $0 $0 $295 $552 $70 $809 $2 ($262) ($1,318) ($2,313) ($64) $2,413 $5,130 $8,099 $11,354

Cash Balance Before Transfers$000's 0 0 295 552 70 809 2 (262) (1,318) (2,313) (64) 2,413 5,130 8,099 11,354

Transfers to Capital $000's 0 0 0 0 0 0 2 0 0 0 0 2,413 5,130 8,099 11,354
Transf to Capital - Cum. Bal0 0 0 0 0 0 2 2 2 2 2 2,414 7,545 15,643 26,998
Reserve per year$000's 0 0 295 552 70 809 0 0 0 0 0 0 0 0 0
Reserve Cumulative Balance$000's 0 0 295 848 918 1,727 1,727 1,727 1,727 1,727 1,727 1,727 1,727 1,727 1,727

7. Ending Cash Balance$000's -$         -$         -$         -$         -$         -$         -$         -$         -$         -$         -$         -$         -$         -$         -$         

1.5-month reserve requirement25,041$  26,786$  27,735$  28,717$  29,735$  30,788$  32,122$  33,514$  34,966$  36,481$  37,951$  39,481$  41,072$  42,727$  44,449$  



SACRAMENTO REGIONAL TRANSIT FINANCIAL FORECASTING MODEL

Adopted Adopted
SERVICE AND RIDERSHIP Budget Budget

Notes Units FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035

Transit Service Revenue Vehicle Hours

1. Standard Bus000's 539.55 627.75 634.03 640.37 646.77 653.24 659.77 666.37 673.03 679.76 686.56 693.43 700.36 707.37 714.44

CBS Fixed 000's 27.59 17.69 17.86 18.04 18.22 18.40 18.59 18.77 18.96 19.15 19.34 19.54 19.73 19.93 20.13

2. SmaRT Ride000's 65.75 56.20 56.76 57.33 57.90 58.48 59.06 59.66 60.25 60.85 61.46 62.08 62.70 63.33 63.96

SacRT Go (Paratransit)000's 109.12 89.21 90.10 91.00 91.91 92.83 93.76 94.70 95.64 96.60 97.56 98.54 99.53 100.52 101.53

Light Rail (vehicle hours)000's 229.61 220.14 222.34 224.56 226.81 229.08 231.37 233.68 236.02 238.38 240.76 243.17 245.60 248.06 250.54

Transit Service Revenue Vehicle Milies

Standard Bus000's 6,075.79 7,339 7,412 7,486 7,561 7,637 7,713 7,790 7,868 7,947 8,026 8,107 8,188 8,270 8,352

CBS Fixed 000's 324.44 250 253 255 258 260 263 266 268 271 274 276 279 282 285

SmaRT Ride000's 690.38 539 545 550 556 561 567 573 578 584 590 596 602 608 614

SacRT Go (Paratransit)000's 1,418.53 1,395 1,409 1,423 1,438 1,452 1,467 1,481 1,496 1,511 1,526 1,541 1,557 1,572 1,588

Light Rail (vehicle miles)000's 4,072.06 3,914 3,953 3,993 4,033 4,073 4,114 4,155 4,197 4,238 4,281 4,324 4,367 4,411 4,455

3. Passengers per Revenue Vehicle Hour

Standard Bus 9.61 7.68 7.76 7.84 7.92 8.00 8.08 8.16 8.24 8.32 8.40 8.49 8.57 8.66 8.75

CBS Fixed 4.19 4.77 4.81 4.86 4.91 4.96 5.01 5.06 5.11 5.16 5.21 5.26 5.32 5.37 5.42

SmaRT Ride 2.75 2.81 2.84 2.87 2.90 2.93 2.96 2.98 3.01 3.04 3.08 3.11 3.14 3.17 3.20

SacRT Go (Paratransit) 1.91 2.53 2.55 2.58 2.60 2.63 2.65 2.68 2.71 2.73 2.76 2.79 2.82 2.85 2.87

Light Rail (vehicle miles) 27.56 20.51 20.71 20.92 21.13 21.34 21.55 21.77 21.98 22.20 22.43 22.65 22.88 23.11 23.34

Unlinked Passenger Trips (annual ridership)

Standard Bus000's 5,188 4,824 4,921 5,020 5,121 5,224 5,329 5,436 5,545 5,657 5,770 5,886 6,005 6,125 6,248
CBS Fixed 000's 116 84 86 88 89 91 93 95 97 99 101 103 105 107 109
SmaRT Ride000's 181 158 161 164 168 171 175 178 182 185 189 193 197 201 205
SacRT Go (Paratransit)000's 209 225 230 234 239 244 249 254 259 264 269 275 280 286 292
Light Rail (vehicle miles)000's 6,328 4,514 4,605 4,697 4,792 4,888 4,986 5,086 5,189 5,293 5,399 5,508 5,619 5,732 5,847

Total Fixed Route 12,021 9,806 10,003 10,204 10,409 10,618 10,831 11,049 11,271 11,498 11,729 11,965 12,205 12,451 12,701

NOTES:

1. Buses 30' to 40' in length.

2. Small buses similar to "paratransit buses" under 30' in length.

3. Accounts for changes in real fares using fare price elasticity (shrinkage ratio formula).  
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Short Range Transit Plan
Five-Year Service Plan

Appendix H

Fiscal
 Year

Route Description - BUS Rev Hrs Rev Miles Oper Cost Veh Req Ridership Cost/Psgr Paratransit Freq/Coverage

2022 30 Improve to 15m frequency M-F 7,620 47,943 $918,820 2 44,560 $20.62 No Frequency
2022 19 Reroute and extend to Auburn & Greenback and improve to 45m weekday headways 3,704 21,708 $446,648 1 36,190 $12.34 No Coverage
2022 Multi Weekday span - 11, 15, 26, 38, 61, 62, 75, 87, 88 5,652 63,297 $681,458 0 46,179 $14.76 Minor Coverage
2022 Multi Saturday span - 1, 11, 15, 23, 25, 26, 30, 51, 56, 61, 67, 68, 81, 84, 93 4,094 45,854 $493,671 0 26,646 $18.53 Minor Coverage
2022 Multi Sun/Hol span - 1, 13, 15, 23, 25, 26, 38, 51, 56, 61, 67, 68, 81, 82, 84, 86, Blue, Gold 3,373 37,781 $406,756 0 16,659 $24.42 Minor Coverage
2022 134 Minor routing changes 0 0 $0 0 0 $0.00 No n/a
2022 33 Minor routing changes 0 0 $0 0 0 $0.00 No n/a
2022 100s Reduce commuter bus service -5,525 -66,294 ($666,144) -8 -29,645 $22.47 No n/a
2022 2, 11 Restore #2 Riverside, Shorten #11 to Downtown 675 -2,066 $81,337 -1 19,675 $4.13 Minor n/a
2022 n/a Spare bus(es) 0 0 $0 0 0 n/a n/a n/a
2023 81 15m headways to 65th Street station 6,096 54,610 $749,757 2 41,995 $17.85 No Frequency
2024 53 Delta Shores - Roads constructed 2024 4,686 81,162 $587,639 1 23,834 $24.66 Yes Coverage
2025 33 Eliminate route -2,917 -24,003 ($372,806) -1 0 $0.00 No n/a
2025 30/38 Extend to Railyards/Bercut 3,048 40,542 $389,580 1 13,853 $28.12 No Coverage
2026 87 15m headways Mon-Fri 12,192 114,280 $1,587,720 3 47,631 $33.33 No Frequency
2027 1 Extend to Main Ave in Orangevale 10,558 137,254 $1,273,084 2 37,941 $33.55 Yes Coverage
2027 11 Extend to airport 4,907 127,008 $650,894 2 19,377 $33.59 Yes Coverage
2027 30/38 Improve Sat/Sun/Hol headways to 30m on both routes 2,771 33,734 $367,507 0 8,997 $40.85 No Frequency
2027 62 Improve weekday headways from 30 to 15 minutes 9,196 112,618 $1,219,767 4 30,128 $40.49 No Frequency
2027 62 Improve weekend headways from 60 to 30 minutes 2,642 32,265 $350,403 0 6,094 $57.50 No Frequency
2027 97 New route on Duckhorn Blvd from Del Paso Road to Downtown 19,710 177,390 $2,614,295 4 208,980 $12.51 Yes Coverage
2027 Elk Grove Add Sun/Hol service on E110, E113, E114, E116 (to match Saturdays) 2,207 39,077 $292,679 0 9,686 $30.22 Yes Coverage
2027 Elk Grove Saturday service for all routes at 60m headways, 6am to 8pm 3,049 54,903 $404,381 0 16,159 $25.03 Yes Coverage
2027 Elk Grove Sun/Hol service for all routes at 60m headways, 6am to 8pm 3,459 62,294 $458,817 0 12,496 $36.72 Yes Coverage
2027 Elk Grove BRT service on E110 (instead of weekend improvements to all routes) 7,330 133,057 $972,245 2 19,307 $50.36 Yes Frequency
2027 F10 Weekend service on Folsom Stage Line #10 3,894 45,600 $516,476 0 3,056 $168.99 Yes Coverage
2022 n/a Spare bus 0 0 $0 2 0 $0.00 No n/a

2023 Gold 15m peak headways from Sunrise to Historic Folsom station 1,795 52,603 -7,781 -85,141 $456,388 9/2/2023
2024 Gold 3 morning and 3 afternoon peak-hour trippers 1,168 22,860 -1,270 -22,657 $381,289 1/7/2024
2025 Gold 15-minute headways to Folsom all day weekdays and weekends 3,040 89,592 10,745 273,976 $1,847,576 2/2/2025
2026 Gold Interline Gold and Green Line -38 3,531 5,893 58,750 $131,818 1/4/2026
2027 Gold Weekend Gold/Green service to Richards 994 11,234 -2,177 -56,374 $229,089 1/3/2027

Description - Light RailRouteFisc Yr BeginCostVeh ReqVeh RVH
Train 
RVH

Train
RVM



Project Total Finish

Cost Plan

Prior Costs FY 2024FY 2022 FY 2026FY 2023 FY 2025 Post FY26

Schedule 

Start 

SacRT Capital Improvement Plan FY 2022 - FY 2026

Funding

 Tier

Light Rail Capital Projects

404 Green Line to the River District (GL-1) $49,574,291 $187,685 $0 $0 $0 $0 06/30/2022$0 $49,761,976 04/01/20091

410 South Sacramento Corridor Phase 2 LR Extension $264,266,672 $5,068,835 $664,489 $0 $0 $0 12/31/2022$0 $269,999,995 10/01/20011

R001 CAF/Siemens LR Vehicle Painting/Exterior Work $515,929 $158,093 $320,978 $0 $0 $0 06/30/2023$0 $995,000 03/01/20131

R055 Dos Rios Light Rail Station Design $2,351,778 $31,579 $0 $0 $0 $0 06/30/2022$0 $2,383,357 07/01/20141

R322 Green Line Draft EIS / EIR $4,065,995 $129,814 $250,000 $300,000 $250,000 $100,000 10/31/2025$0 $5,095,809 07/01/20121

R343 Whiting In-Floor Hoist Inspection and Repair $102,164 $152,652 $0 $0 $0 $0 06/30/2022$0 $254,816 10/26/20161

R347 Watt I-80 Elevator Replacement $742,835 $247,165 $0 $0 $0 $0 06/30/2022$0 $990,000 03/27/20181

R354 Fare Vending Machine (FVM) Enhancements $8,948,404 $163,030 $0 $0 $0 $0 03/31/2022$0 $9,111,435 07/15/20171

R363 Tamper Refurbishment $58 $89,822 $0 $0 $0 $0 06/30/2022$0 $89,880 08/01/20191

R364 Bidwell Instrument House Replacement $33,735 $337,499 $0 $0 $0 $0 01/31/2022$0 $371,234 09/01/20191

R376 Replacement New Low-Floor LRVs NTP 2 (8) $0 $5,200,000 $25,200,000 $15,800,000 $0 $0 06/30/2024$0 $46,200,000 09/27/20211

T052 Track Warrant Controlled Access System $116,410 $78,758 $0 $0 $0 $0 03/31/2022$0 $195,168 07/01/20171

T066 Historic Folsom Camera Enhancements $0 $88,607 $0 $0 $0 $0 06/30/2022$0 $88,607 11/01/20201

F037 Wayside Roof Replacement $68,000 $435,000 $0 $0 $0 08/30/2022$0 $503,000 01/01/20222

F038 K Street DWT Replacement $0 $130,000 $150,000 $0 $0 $0 07/31/2022$0 $280,000 02/01/20222

M019 Arcade Creek Bridge Environmental Clearance $0 $55,000 $55,000 $0 $0 $0 12/31/2022$0 $110,000 04/01/20222

R010 Light Rail Crossing Enhancements $657,450 $700,550 $1,071,000 $1,071,000 $0 $0 06/30/2024$0 $3,500,000 12/01/20082

R100 Replacement Light Rail Vehicles (35) $0 $59,000,000 $64,200,000 $64,359,594 $62,000,000 $0 06/30/2026$0 $249,559,594 01/01/20242

R115 Replacement New Low-Floor LRVs (13) $20,692,027 $20,510,000 $20,509,539 $14,109,106 $0 $0 09/30/2024$0 $75,820,672 07/01/20192

R125 CAF Fleet Mid-Life Component Overhaul $0 $0 $25,480,000 $25,480,000 $25,480,000 $25,480,000 06/30/2027$25,480,000 $127,400,000 07/01/20222

R135 Horn Light Rail Station $545,583 $31,417 $1,078,000 $4,062,500 $11,045,500 $3,875,000 06/30/2026$0 $20,638,000 07/01/20142

R327 Sacramento Valley Station Loop Design/Construct. $27,632 $2,350,000 $3,892,668 $16,557,200 $17,726,500 $6,797,000 12/31/2030$83,039,000 $130,390,000 09/01/20172

R328 Green Line Final EIS/EIR $0 $0 $0 $0 $0 $550,000 10/01/2027$850,000 $1,400,000 11/01/20252

R359 LR Modern. 15 Min. Service to Folsom (Side Track) $1,647,622 $8,975,972 $21,561,571 $12,391,834 $12,680,000 $16,855,000 12/31/2026$450,000 $74,562,000 08/01/20182

R362 Light Rail Wheel Truing Machine Procurement $0 $425,000 $730,881 $1,700,000 $1,700,000 $0 06/30/2025$0 $4,555,881 07/01/20212

R366 Light Rail Vehicles: Gold Line 15 Min. Service (7 Exp.) $11,204,515 $11,300,000 $11,300,000 $8,277,084 $0 $0 12/29/2023$0 $42,081,599 07/01/20192

R371 Y1 Substation Installation $0 $0 $1,490,000 $1,240,000 $30,000 $0 12/31/2024$0 $2,760,000 07/01/20222

R372 Roadway Worker Protection System $0 $315,000 $490,000 $0 $0 $0 06/30/2023$0 $805,000 01/01/20222

R373 Material Storage System $0 $430,000 $225,000 $0 $0 $0 12/31/2023$0 $655,000 01/01/20222

R374 TPSS A1 Negative Return Cable Replacement $0 $184,390 $0 $0 $0 $0 06/30/2021$0 $184,390 04/01/20212

R375 Dos Rios Light Rail Station Construction $0 $0 $8,698,243 $8,560,000 $320,000 $0 12/31/2024$0 $17,578,243 06/01/20222

R377 Replacement New Low-Floor LRVs NTP 3 (8) $0 $0 $0 $23,750,000 $23,750,000 $500,000 12/31/2025$0 $48,000,000 07/01/20232

R380 Gold Line Light Rail Station Low Floor Conversion $1,123,950 $7,255,390 $11,365,660 $38,100,000 $1,835,000 $0 09/30/2024$0 $59,680,000 02/01/20182

R381 Blue Line Light Rail Station Low Floor Conversion $0 $0 $2,200,000 $12,674,104 $24,082,500 $100,000 12/31/2025$0 $39,056,604 04/01/20222

R383 Phase 1 Gold Line LR Maintenance Facility Env./PE/ROW $550,000 $3,600,000 $3,650,000 $14,700,000 $0 03/31/2025$0 $22,500,000 01/01/20222

R384 LRV Maintenance Shop Upgrades (Engineering) $0 $34,800 $265,200 $0 $0 $0 11/30/2022$0 $300,000 01/01/20222

T071 Mobile Camera Trailers (2) $0 $30,000 $157,702 $0 $0 $0 12/31/2022$0 $187,702 04/01/20222

C2208 Supervisory Control and Data Acquisition (SCADA) System $0 $0 $500,000 $9,500,000 $10,000,000 $0 06/30/2026$0 $20,000,000 07/01/20223
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SacRT Capital Improvement Plan FY 2022 - FY 2026
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Light Rail Capital Projects

C2209 Activate Switch F111 at 18th Street $0 $0 $0 $220,000 $778,000 $1,025,000 12/31/2026$27,000 $2,050,000 07/01/20233

C2210 Light Rail Control Center Upgrade (LRCC) $0 $0 $0 $1,100,000 $2,950,000 $0 06/30/2027$2,950,000 $7,000,000 07/01/20243

C2211 Phase 2 Gold Line LRMF: Construct Track/Install Trailer $0 $0 $0 $0 $1,529,000 $7,298,000 06/30/2028$7,298,000 $16,125,000 07/01/20253

C2212 Phase 3: Gold Line LRMF Full Build-Out $0 $0 $0 $0 $0 $0 06/30/2033$139,030,000 $139,030,000 01/01/20283

C2216 Wayfinding Signage $0 $0 $60,000 $60,000 $0 $0 06/30/2025$0 $120,000 07/01/20233

C2220 Artwork Repair at Light Rail Stations $0 $0 $0 $0 $100,000 $100,000 06/30/2026$0 $200,000 07/01/20243

C2221 Light Rail Station Pedestrian Improvements $0 $0 $0 $2,987,500 $2,987,500 $2,987,500 06/30/2027$2,987,500 $11,950,000 07/01/20233

C2223 Train Technology Refresh $0 $0 $3,441,372 $3,441,372 $3,441,372 $3,441,370 06/30/2026$0 $13,765,486 06/01/20223

C2224 Station Sign Refresh: Replace DMS w/ADA Compliant Signs $0 $0 $2,000,000 $3,025,313 $0 $0 06/30/2024$0 $5,025,313 07/01/20223

C2225 Replace Wheel and Pantograph Detector for Preemption $0 $0 $0 $95,300 $95,300 $95,400 06/30/2026$0 $286,000 07/01/20243

C2226 Replace Station Braille Signs $0 $0 $500,000 $0 $0 $0 06/20/2024$0 $500,000 07/01/20233

C2227 Replace in Floor Hoist w/Hoist Compatible w/S700 Fleet $0 $0 $0 $0 $0 $4,000,000 06/30/2026$0 $4,000,000 01/01/20253

C2228 Wayside Facility Modernization $0 $0 $0 $5,000,000 $5,000,000 $0 06/30/2026$0 $10,000,000 07/01/20233

C2234 Remove Underground Storage Tank at Metro $0 $0 $27,000 $148,000 $0 $0 12/31/2023$0 $175,000 07/01/20223

C2239 65th Street Station Renovation $0 $0 $0 $2,500,000 $0 $0 06/30/2024$0 $2,500,000 07/01/20233

C2240 Roseville Road Station Renovation $0 $0 $0 $2,500,000 $0 $0 06/30/2025$0 $2,500,000 07/01/20243

C2245 LR Operations Control Center Facility Upgrades (OCC) $0 $0 $0 $0 $2,500,000 $0 06/30/2025$0 $2,500,000 07/01/20243

R368 LR Vehicles: Green Line 15 Min SVS to T9 (7 Exp.) $0 $0 $0 $0 $0 $0 06/30/2030$50,000,000 $50,000,000 07/01/20264

C2201 Green Line MOS 2: Township 9 to Arena Boulevard $0 $0 $0 $0 $8,500,000 $28,500,000 06/30/2032$623,841,000 $660,841,000 01/01/20254

C2202 Green Line MOS 3: Arena Blvd. to the Airport $0 $0 $0 $0 $0 $0 12/31/2038$930,078,000 $930,078,000 01/01/20324

C2203 Blue Line Light Rail Extension to Elk Grove $0 $0 $0 $0 $0 $0 06/30/2035$690,000,000 $690,000,000 07/01/20254

C2206 Wayside Signal Reconfiguration Phase 2 $0 $0 $0 $0 $0 $0 06/30/2028$800,000 $800,000 07/01/20264

C2207 Metro Facility Rehabilitation $0 $0 $0 $0 $10,400,000 $14,600,000 06/30/2026$0 $25,000,000 07/01/20244

C2217 Replacement New Low-Floor LRVs (CAF: 21) $0 $0 $0 $0 $0 $0 12/31/2037$189,122,000 $189,122,000 01/01/20324

C2242 ACE Train Midtown Station Improvements $0 $0 $0 $0 $0 $1,500,000 06/30/2027$2,000,000 $3,500,000 07/01/20254

C2252 Siemens S700 Mid-Life Overhaul: Assumes 71 LRVs $0 $0 $0 $0 $0 $0 06/30/2042$264,200,000 $264,200,000 01/01/20364

C2253 Light Rail Fleet Technology Refresh $0 $0 $0 $0 $0 $0 12/31/2038$35,000,000 $35,000,000 01/01/20294

C2254 Mid-Life Overhaul for CAF Replacement Vehicles (21) $0 $0 $0 $0 $0 $0 12/31/2058$141,100,000 $141,100,000 07/01/20554

   Light Rail Capital Project CIP Total: $366,617,051 $124,279,057 $211,919,304 $282,659,907 $243,880,672 $117,804,270 $3,188,252,500 $4,535,412,761  66Quantity:

Streetcar Capital Projects

S030 Downtown/Riverfront Streetcar Project $11,349,399 $2,642,369 $54,350,000 $54,166,370 $0 $0 12/31/2025$0 $122,508,137 06/01/20172

   Streetcar Capital Project CIP Total: $11,349,399 $2,642,369 $54,350,000 $54,166,370 $0 $0 $0 $122,508,137  1Quantity:

Bus Rapid Transit Capital Projects

C2204 BRT Infrastructure $0 $0 $0 $550,000 $56,425,000 $53,025,000 06/30/2039$448,511,000 $558,511,000 07/01/20234

C2205 BRT Vehicles $0 $0 $0 $11,000,000 $0 $0 06/30/2039$254,773,000 $265,773,000 07/01/20264

   Bus Rapid Transit Capital Project CIP Total: $0 $0 $0 $11,550,000 $56,425,000 $53,025,000 $703,284,000 $824,284,000  2Quantity:
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Bus Capital Projects

B170 CNG Tank Replacements - 2006 Orion Buses $92,631 $138,947 $0 $0 $0 $0 07/15/2021$0 $231,578 09/08/20191

B175 Intelligent Vehicle Network Upgrade (IVN3 to IVN5) $0 $326,315 $326,315 $0 $0 $0 09/30/2022$0 $652,630 11/30/20201

B176 Drive Cam $0 $225,000 $229,590 $0 $0 $0 12/31/2022$0 $454,590 11/30/20201

B177 Trapeze OPS Web $0 $100,000 $151,000 $0 $0 $0 12/31/2022$0 $251,000 11/30/20201

B180 BMF 1 In-Ground Lift Replacement $0 $300,000 $572,154 $0 $0 $0 12/31/2023$0 $872,154 09/10/20211

M016 Zero Emission Fleet Conversion Plan $15,644 $226,356 $0 $0 $0 $0 02/28/2022$0 $242,000 03/01/20201

M018 Bus Stop Improvement Plan $0 $50,000 $200,000 $0 $0 $0 06/30/2023$0 $250,000 05/26/20211

715 Bus Maintenance Facility 2 (Phase 1 & 2) $24,287,237 $559,447 $3,300,000 $21,875,000 $22,475,000 $8,514,174 06/30/2026$0 $81,010,858 03/01/20022

B100 Replace 16 CNG Buses (FY22 - FY26) $0 $0 $0 $4,630,500 $5,672,500 $2,553,000 06/30/2026$0 $12,856,000 07/01/20222

B144 BMF1 CNG Fueling Facility Upgrades $422,470 $552,025 $2,572,506 $0 $0 $0 03/31/2023$0 $3,547,001 10/01/20162

B147 Bus Maintenance Management Software Program $21,539 $0 $392,961 $0 $0 $0 06/30/2027$0 $414,500 11/30/20162

B150 Watt I-80 Transit Center Improvements $254,571 $1,118,429 $1,113,000 $9,750,000 $6,600,000 $0 06/30/2025$0 $18,836,000 10/01/20192

B153 BMF1 Ground Well Monitoring $138,691 $14,991 $0 $0 $0 $0 06/30/2022$0 $153,682 04/19/20182

B164 Airport Service Expansion ZEB Buses (10 40') $51,387 $2,868,541 $3,932,029 $3,075,000 $0 $0 06/30/2024$0 $9,926,957 10/01/20192

B165 Electric Bus Charging Infrastructure $134,429 $600,498 $9,360,000 $2,200,000 $20,315,073 $17,390,000 12/31/2026$0 $50,000,000 02/06/20192

B171 Citrus Heights Bus Stop Improvements $0 $0 $310,000 $0 $0 $0 12/31/2023$0 $310,000 07/01/20222

B172 Folsom Bus Stop Improvements $0 $0 $50,000 $50,000 $50,000 $50,000 06/30/2022$0 $200,000 07/01/20222

B173 40' CNG Bus Replacement (69) / Retank (30) $0 $20,030,000 $31,035,000 $12,435,000 $0 $0 06/30/2024$0 $63,500,000 10/07/20212

B174 Disruption Manager Software $0 $0 $175,000 $39,866 $0 $0 12/31/2023$0 $214,866 07/01/20222

B179 Bus Stop Improvements $5,991 $100,985 $223,000 $158,000 $158,000 $158,000 06/30/2024$658,813 $1,462,790 01/08/20212

B181 Operator Barrier Replacement $0 $307,000 $1,020,000 $0 $0 $0 07/01/2023$0 $1,327,000 11/01/20212

F035 South Area Bus Maintenance Facility $0 $500,000 $11,193,000 $14,190,000 $17,242,000 $27,500,000 05/30/2026$100,000 $70,725,000 01/01/20222

T070 ITS Install on Elk Grove Fleet $0 $0 $750,000 $750,000 $0 $0 06/30/2024$0 $1,500,000 07/01/20222

C2214 Bus Maintenance Facility #1 Rehabilitation $0 $0 $480,000 $1,010,000 $1,010,000 $0 06/30/2025$0 $2,500,000 07/01/20223

C2230 Folsom Cut Away Automatic Passenger Counters $0 $0 $50,000 $0 $0 $0 06/30/2023$0 $50,000 07/01/20223

C2235 Remove 10 Wells at BMF1 $0 $0 $0 $0 $312,500 $0 06/30/2025$0 $312,500 07/01/20243

C2238 BMF in North Area $0 $25,000 $37,475,000 $0 $0 $0 06/30/2023$0 $37,500,000 01/01/20223

C2241 40' Bus Expansion Vehicles (11) $0 $0 $0 $0 $0 $0 12/31/2027$10,197,000 $10,197,000 07/01/20263

C2243 SVS Bus Facility Improvements $0 $0 $0 $0 $225,000 $275,000 06/30/2026$0 $500,000 07/01/20243

C2244 Railyards Bus Facility Improvements $0 $0 $0 $250,000 $500,000 $250,000 06/30/2026$0 $1,000,000 07/01/20233

C2256 6 Replacement Zero Emission Buses (ZEB: FY22 - FY26) $0 $0 $0 $1,870,113 $3,833,731 $0 06/30/2025$0 $5,703,844 01/01/20233

C2255 69 Replacement CNG Buses (FY26 - FY31) $0 $0 $0 $0 $0 $0 06/30/2031$63,119,000 $63,119,000 07/01/20254

C2257 70 Replacement Zero Emission Buses (ZEB: FY26 - FY31) $0 $0 $0 $0 $0 $0 06/30/2031$76,740,000 $76,740,000 07/01/20254

   Bus Capital Project CIP Total: $25,424,590 $28,043,535 $104,910,555 $72,283,479 $78,393,804 $56,690,174 $150,814,813 $516,560,950  33Quantity:
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Project Total Finish

Cost Plan

Prior Costs FY 2024FY 2022 FY 2026FY 2023 FY 2025 Post FY26

Schedule 

Start 

SacRT Capital Improvement Plan FY 2022 - FY 2026

Funding

 Tier

Demand Response Capital Projects

B169 Microtransit Scheduling Software $154,927 $37,073 $0 $0 $0 $0 10/12/2021$0 $192,000 05/06/20191

B178 Folsom Cutaway Bus Replacement (8) $1,151,624 $226,521 $0 $0 $0 $0 03/31/2022$0 $1,378,145 06/01/20201

B159 Microtransit: 20 Zero Emission Vehicles & Chargers $0 $0 $2,500,000 $3,019,200 $0 $0 06/30/2024$0 $5,519,200 07/01/20222

P012 Cutaway Vehicle Ride Improvements $0 $120,000 $440,000 $365,000 $0 $0 12/31/2023$0 $925,000 01/01/20222

P014 SmaRT Ride Vehicle Replacement $0 $0 $730,000 $795,000 $0 $0 12/31/2023$0 $1,525,000 12/01/20222

C2213  69 Replacement CNG Buses (FY22-FY26) $0 $10,140,000 $0 $7,453,000 $3,913,000 $8,849,000 06/30/2026$0 $30,355,000 07/01/20223

C2258 209 Replace. Demand Response Vehicles (FY26 - FY31) $0 $0 $0 $0 $0 $0 06/30/2031$37,475,000 $37,475,000 07/01/20254

   Demand Response Capital Project CIP Total: $1,306,551 $10,523,594 $3,670,000 $11,632,200 $3,913,000 $8,849,000 $37,475,000 $77,369,345  7Quantity:

Paratransit Capital Projects

P013 SacRT Go Paratransit Vehicle Replacement $0 $2,600,000 $0 $0 $0 $0 06/30/2022$0 $2,600,000 07/01/20211

P015 SmaRT Ride Expansion Vehicle (1) $0 $0 $1,500 $169,500 $0 $0 12/31/2024$0 $171,000 07/01/20222

C2222 ADA Paratransit Eligibility Software $0 $0 $215,000 $0 $0 $0 06/30/2023$0 $215,000 07/01/20223

C2232 Small Diamond Fare Boxes for SacRT Go Fleet $0 $0 $100,000 $100,000 $0 $0 12/31/2023$0 $200,000 01/01/20233

C2249 Paratransit Long Trip Program (Fixed Route Equivalent) $0 $0 $35,000 $0 $0 $0 06/30/2023$0 $35,000 07/01/20223

C2259 SacRT Go Paratransit Vehicle Expansion (TBD from Planning $0 $0 $1,200,000 $1,400,000 $1,400,000 $1,400,000 06/30/2035$20,600,000 $26,000,000 07/01/20233

   Paratransit Capital Project CIP Total: $0 $2,600,000 $1,551,500 $1,669,500 $1,400,000 $1,400,000 $20,600,000 $29,221,000  6Quantity:

Page 4 of 5 2/4/2022rptCIPExpPlanbybyMode R1

Appendix I



Project Total Finish

Cost Plan

Prior Costs FY 2024FY 2022 FY 2026FY 2023 FY 2025 Post FY26

Schedule 

Start 

SacRT Capital Improvement Plan FY 2022 - FY 2026
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Other Capital Projects

B141 Non-Revenue Vehicle Replacement $4,417,311 $309,031 $0 $0 $0 $0 06/30/2022$0 $4,726,342 06/01/20131

F020 HVAC Replacements - Admin & Maint Buildings $22,792 $62,240 $0 $0 $0 $0 09/30/2021$0 $85,032 07/01/20191

M009 Radio Communications System Upgrade $2,127,136 $36,771 $0 $0 $0 $0 03/31/2022$0 $2,163,908 12/01/20161

M017 Network Integration Planning Project $238,329 $11,671 $0 $0 $0 $0 06/30/2022$0 $250,000 07/01/20201

N001 Police Vehicle Replacement $0 $200,000 $740,000 $0 $0 $0 12/31/2022$0 $940,000 09/13/20211

T062 Data Center UPS Runtime Increase $45,072 $6,483 $0 $0 $0 $0 06/30/2022$0 $51,555 03/02/20201

F021 Facilities Maintenance & Improvements $313,541 $80,343 $0 $0 $0 $0 06/30/2022$0 $393,884 06/01/20162

F028 Administrative Equipment Optimization $0 $350,000 $350,000 $0 $0 $300,000 12/31/2032$1,000,000 $2,000,000 01/01/20222

F031 R Street Operations & Security Control Center $86,515 $304,187 $359,298 $0 $0 $0 06/30/2022$0 $750,000 08/26/20192

F033 Cutaway and Non-Revenue Fuel Stations $0 $200,000 $313,038 $0 $0 $0 12/31/2022$0 $513,038 01/01/20222

F034 1225 R Street Electrical & Mechanical Upgrade $0 $570,000 $0 $0 $0 $0 06/30/2022$0 $570,000 05/15/20212

M008 Transit Action (Long-Range) Plan Update $0 $0 $100,000 $150,000 $100,000 $0 03/01/2025$0 $350,000 11/01/20222

M021 Blue Line to Elk Grove/High-Frequency Bus Service Plan $0 $0 $200,000 $0 $0 $0 06/30/2023$0 $200,000 07/01/20222

T059 Farebox-FVM-Zip Pass Integration $200 $0 $0 $649,800 $0 $0 06/30/2024$0 $650,000 09/24/20192

T067 Connect Card Version 2.0 $0 $0 $110,000 $3,750,000 $3,640,000 $0 06/30/2024$0 $7,500,000 07/01/20222

T069 Safety and Light Rail Portable Radio Replacement $0 $401,238 $0 $0 $0 $0 06/30/2022$0 $401,238 09/01/20212

C2215 Transit Oriented Development Professional Services $0 $0 $150,000 $0 $0 $0 06/30/2023$0 $150,000 07/01/20223

C2218 LED Lighting Retrofit $0 $500,000 $500,000 $500,000 $500,000 $0 06/30/2026$0 $2,000,000 07/01/20223

C2219 Paving Restoration Program $0 $0 $500,000 $500,000 $500,000 $500,000 06/30/2028$1,000,000 $3,000,000 07/01/20223

C2229 GenFare Back System Upgrade to Cloud $0 $0 $200,000 $800,000 $0 $0 06/30/2024$0 $1,000,000 03/01/20233

C2231 Revenue Vault Replacement $0 $150,000 $0 $0 $0 $0 06/30/2023$0 $150,000 07/01/20223

C2233 Non Revenue Vehicle Replacement (FY 2023 - FY 2026) $0 $0 $60,000 $0 $0 $0 12/31/2023$0 $60,000 07/01/20233

C2236 Admin Campus Phase 1 $0 $250,000 $750,000 $0 $0 $0 11/30/2022$0 $1,000,000 02/01/20223

C2237 Renovate Finance Building for Operations $0 $0 $0 $0 $0 $0 06/20/2023$0 $0 07/01/20223

C2246 Network Infrastructure Technology Refresh $0 $600,000 $600,000 $600,000 $600,000 $600,000 06/30/2027$0 $3,000,000 07/01/20223

C2247 Communication Cabinet Ruggedization $0 $0 $0 $0 $0 $0 $0 $0 3

C2248 CCTV Technology Refresh $0 $0 $0 $0 $0 $0 $0 $0 3

C2250 Storage Technology Refresh $0 $0 $300,000 $300,000 $300,000 $300,000 06/30/2027$300,000 $1,500,000 07/01/20223

C2251 Server Technology Refresh $0 $0 $300,000 $300,000 $300,000 $300,000 06/30/2027$300,000 $1,500,000 07/01/20223

   Other Capital Project CIP Total: $7,250,897 $4,031,964 $5,532,336 $7,549,800 $5,940,000 $2,000,000 $2,600,000 $34,904,997  29Quantity:

  SacRT FY 2022 - FY 26 CIP Total: $411,948,488 $172,120,518 $381,933,695 $441,511,257 $389,952,476 $239,768,444 $4,103,026,313 $6,140,261,190  144Quantity:
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COMMENTS RECEIVED VIA EMAIL/PHONE - 
 

 
1. Mike Barnbaum, 8.11.21 (EMAIL) 

See attached, Comment #1 
 

2. Mike Barnbaum, 8.24.21 (EMAIL) 
See attached, Comment #2 

 
3. Mike Barnbaum, 8.24.21 (EMAIL) 

See attached, Comment #3 
 
4. Mike Barnbaum, 9.19.21 (EMAIL) 

See attached, Comment #4 
 

5. Anonymous, 9.3.21 (GM CHAT) 
I am in the Natomas Area and provided a question/comment about getting SMF Airport service during the 
August chat session. I want to thank you for your response and being sensitive to the bus service transit 
needs of us out here in Natomas, especially with our proximity to the SMF Airport. That being said, I do have 
a follow-up question, of which I will quote the last sentence of your August response to me. 
“More information on how to comment on the Short-Range Transit Plan” (SacRT on the Move) will be 
available in the next couple months.”  Is there anything Natomas can be part of, or any area for that matter, 
like an in-person community forum, to speak with your team and other SacRT staff on this plan, and 
becoming good community stewards with regards to development of future transit service changes that 
could be implemented in a 5-year timeframe between January 1, 2022, and December 31, 2026? This would 
definitely be an exciting opportunity to become involved in community development and be carefully 
thoughtful about it so that it would lead to smart final results. Thank you very much for your time, today. I, 
and Natomas deeply appreciate it. 
RESPONSE: Questions and/or comments about the Short-Range Transit Plan may be communicated 
directly to SacRT's Planning Department (contact information provided).  Community involvement is a critical 
part of the development of the SRTP, so becoming involved in workshop/forum-type events is highly 
encouraged.  SacRT will host events to allow members of the public opportunities to speak with the SacRT 
team about the development of future transit service.  Staff is preparing for public engagement to likely 
kickoff in October with at least two virtual open houses, as we are not quite ready to get back to in-person 
meetings just yet.  Event dates and times will be posted to the web page and on social media when they 
have been confirmed. 

 
6. Anonymous, 9.3.21 (GM CHAT) 

Please consider having e-tran buses run on Sundays as many of us have church and chores to run on the 
weekends. 
RESPONSE: As part of our annexation of Elk Grove, we are committed to maintaining service substantially 
as-is, except for a planned Bus Rapid Transit route on the Big Horn Drive corridor; however, we agree and 
have noticed that weekend service is minimal on Saturdays and non-existent on Sundays, which is out of 
step with our own standards, and something we would like to address. It is just a matter of how we prioritize 
the resources we have.  This comment will be shared with our Planning Department, which is updating our 
Short-Range Transit Plan. 

 
7. Frank Trujillo, 9.14.21 (PHONE)   

Planning staff had a phone conversation with Mr. Trujillo about reaching visually impaired patrons with 
information about the SRTP.  Staff advised Mr. Trujillo that he could assist SacRT with sharing the 
information presented to the MAC on SRTP with his fellow members of the National Federation of the Blind 
(NFB).  SacRT staff also encouraged Mr. Trujillo to let NFB members know about forthcoming information 
on opportunities to be involved in the process as the project moves forward with public engagement events. 

 
8. Rick Hodgkins, 12.1.21 (EMAIL) 

See attached, Comment #8 
 

9. Anonymous, 3/21/22 (CUSTOMER ADVOCACY PHONE MESSAGE) 
Caller left a message with Customer Advocacy stating that she lives in the South Land Park/Greenhaven 
area, near 35th Avenue and Lonsdale Drive.  She and other seniors in the neighborhood cannot use fixed-
route transit, as the nearest bus stop is too far away to walk to.  She is requesting that SacRT consider 
implementing SmartRide service in this neighborhood, especially since every other neighborhood in 



Sacramento has microtransit, including affluent East Sacramento area.  She urges SacRT to consider 
microtransit service for her neighborhood also because Route 6 was changed to peak-only service in 
September 2019 and is now being proposed for temporary discontinuation.   
 

10. Jeffrey Tardaguila, 2.3.22 (EMAIL) 
Old 15 traveled across Richards Blvd. Now both Green and Route 33 only run M-F and unlikely new light 
station by 12-16 st. What is likely for transportation ith former Twin Rivers project renamed and what is 
timeline for new light rail station? 
RESPONSE: Thank you for sending comments pertaining to SacRT’s Short Range Transit Plan.  The Route 
15 service was eliminated due to redundancy with light rail and Route 33 near the area.  We understand that 
this does leave the area without weekend service; however, SacRT Forward project determined that low 
ridership supported the need to move resources elsewhere.  We will continue to look at this area, especially 
as the new station is constructed in 2024 (tentatively).  My understanding of the Twin Rivers project related 
to the future Dos Rios station is that there are grant funds included to support some operations specific to 
Route For more information about the Twin Rivers project and its associated grant funding, please feel free 
to reach out to SacRT Grants staff.  Your comments will be included in the SRTP public comment record 
and will be shared with the SacRT Board of Directors prior to the presentation for adoption. 
 

11. Anonymous, 2.4.22 (GM CHAT) 
I would like to leave my comment(s) here regarding fixed route service in Citrus Heights. I hope that SacRT 
will consider changing Route 23 to continue along San Juan, Sylvan, and Auburn to Louis/Orlando. Since 
the elimination of Route 95 some time ago, we have no fixed route bus service along Sylvan. Taking this 
route off Greenback would not be as bad as some would think as Greenback would still have frequent 
service on route 1. Realigning route 23 to serve Sylvan would provide this portion of Citrus Heights with 
good community benefits. 

 
12. Anonymous, 2.4.22 (GM CHAT) 

I recently took SacRT to Downtown and Route 142 to a flight at Sacramento International Airport. My 
outbound flight was later in the day, allowing me to take two routes to the airport. With regards to this and 
the short-range transit plan, does SacRT anticipate an extension of Route 11 or Route 13 from Natomas to 
the airport? For early morning flights, and a good number of service hours that are both early in the day and 
late in the day, I would use this directly from Natomas, whereas now, I have to find another way. I hope 
you’ll be taking this into consideration. Thank you.  
RESPONSE: We are currently gearing up to release our draft Short Range Transit Plan covering the next 
five years.  We looked at extending either Route 11 or Route 13 to the Airport and felt that Route 11 would 
be a better fit.  In the draft SRTP you will find a map and cost estimate for a potential extension of Route 11 
from North Natomas to the Airport, primarily via Elkhorn Blvd.  In the long run, this service would likely be 
replaced by the Green Line, but we believe Route 11 would be an attractive service in the interim. 

 
13. Anonymous, 2.4.22 (GM CHAT) 

I am at work during the upcoming February 10th webinar for the short-range transit plan.  Will SacRT 
consider scheduling other webinar times and dates so as to attract a broader audience that is available on 
other days and times? 
RESPONSE: There will be more meetings scheduled during the public comment period, which is anticipated 
to start after 2/14.  Future meetings will be offered at different times of the day, in case people have 
conflicts, i.e., an afternoon option and an evening option, for people that can’t make one or another.   
You indicated in your written introduction that the SRTP will have additional outreach throughout the month 
of March. Will the outreach include days, nights, and weekends, as well as consider outreach in-person, 
virtual, and a hybrid of the two so as to obtain the broadest audience possible? The more opportunities 
offered, the more transparent and available it will become to more people as there will be choices to select 
from, based on an individual’s availability. Thank you. 
RESPONSE: Outreach events may be scheduled during the morning, midday, and evening so that we are 
providing a variety of options to accommodate different work/life schedules.  I don’t anticipate scheduling an 
event on a Saturday or Sunday, as the virtual meetings seem to allow just enough flexibility to keep the 
events during the week.  However, event schedules have not been confirmed quite yet, so if there appears 
to be a large number of people only available to attend on a weekend, then that may be considered.  At this 
time, we will continue to hold events virtually rather than schedule in-person meetings. 
 

14. Patricia Clark, 2.9.22 (CUSTOMER ADVOCACY FEEDBACK #102287) 
I am a senior citizen with a disability and have been using your services for the last three months.  First, I 
would like to say that I love the bus service and all of your drivers have been respectful and of service to the 
handicap.  At the present time, the bus services are Monday thru Friday in the Natomas area. I am 



requesting that the bus services be extended to cover Saturday and Sunday.  There are weekend activities 
that I would like to participant in but I am unable to because I have no transportation. I am unable to drive 
due to my age and disability.  There are many senior citizens in this area that use the bus services.  I would 
appreciate it if my letter is forwarded to the proper channels to be heard and considered by the Sacramento 
Regional Transit Boards.  I am thanking you for the current services that you have offered and made 
available to me. 
RESPONSE: Thank you for sharing your comments about transit service.  It sounds like you are referring to 
our microtransit services, which unfortunately do not operate on weekends in the Natomas area.  We do 
offer several fixed-route bus routes (Route 11 and Route 13) in the Natomas area, but if you live too far from 
either of these routes' bus stops, then can you let me know which specific areas you are trying to travel to, 
that you are currently not able to access at this time?  It would help us be able to define exactly where the 
loss of coverage is and pinpoint the locations you are without fixed-route service so we can capture that in 
our Short Range Transit Plan (SRTP), which is being drafted at this time.  Additionally, your comments will 
be included in the SRTP public comment record, which will be shared with the SacRT Board of Directors as 
the plan is presented for adoption. 

 
15. Mike Barnbaum, 2.11.22 (EMAIL) 

See attached, Comment #15 
 
16. Stephen Miller, 2.14.22 (EMAIL & CUSTOMER FEEDBACK #102425)) 

See attached, Comment #16 and response 
 
17. Angela Hearring, 2.14.22 (EMAIL) 

See attached, Comment #17 and response 
 

18. Kam Shadan, 2.17.22 (EMAIL) 
I have reviewed the SRTP. Where can I find the priority list by tier for capital projects. I now see it in first 
review. Appreciate you pointing me to it or send me a copy. 
RESPONSE: The priority project list for SacRT’s next CIP is not yet available for public review.  This SRTP 
document includes the five-year project list; however, the draft CIP plan itself, including the project 
prioritization piece has not yet been reviewed by the Executive Management team. Feel free to keep 
checking the sacrt.com web page for more updates on the CIP.  We have captured your message as 
feedback which will be included in the SRTP documentation of public comments.  

 
19. Jason Carver, 2.17.22 (EMAIL) 

Hello, I was a former Citrus Heights native and moved to the Bay Area in 2016. Part of the RT experience 
from here on out was the ability to use the transit transfers to get to Citrus Heights from Amtrak so I can visit 
my family.  I do not like how Route 25 and Route 93 split up Auburn Blvd and a better solution needs to be 
implemented. Route 25 from Marconi Arcade as a visitor takes too long to get to Citrus Heights with all the 
stops it has. Route 93 is odd because it skips most of Auburn Blvd and instead serves what 94 and 95 used 
to provide in the city.  One other thing I would like to suggest is that RT partners with Amtrak to provide a 
bus stop in Citrus Heights using its throughway bus service and your Louis and Orlando transit center would 
be a good place for the bus to stop at after it leaves Roseville to go to Placer County. It would make visiting 
the area much better. 
RESPONSE: Thank you for sending your comments about SacRT’s transit service, specifically your 
feedback about Routes 25 and 93.  Planning staff will continue to review and analyze potential service 
concepts for the Citrus Heights area, and feedback such as yours helps us to know where rider concerns 
are so we can determine if there are better options.  Additionally, your comment for more SacRT-Amtrak 
coordination is appreciated, particularly the Louis Orlando transit center suggestion for an Amtrak stop.  I will 
forward this suggestion to the appropriate staff and will also include your comments in the public comment 
record for the Board of Directors. 

 
20. John Perryman, 2.17.22 (EMAIL) 

You are opening up the window for public comment on your draft plan, but the link to review your draft plan 
does not work.  Please send me a e-copy of the draft plan for which you are seeking public comment.  
Link provided to patron via email reply. 

 
21. Betty Henderson-Sparks, 2.18.22 (EMAIL) 

Hoping for weekend service in Elk Grove on all local routes before 2027 but I do understand we don’t have 
the ridership or revenue yet.  Thankful that Paratransit is now regional as I am a client and will periodically 
use it to get to destinations in Sacramento. 



RESPONSE: Thank you for sending your comments.  We will consider your feedback and include them in 
the public comment records for Board review. 

 
22. PP Lewis, 2.18.22 (EMAIL) 

What I wish for is for the transfer time to be extended beyond 1 and 1/2 half hour.  Lots of time with the 
number of buses cancelled you pay more than once to get where you are trying to go. 
RESPONSE: Thank you for sending your comments.  I will share your feedback with the Finance team, and 
include them in the public comment records for Board review. 

 
23. Rick Hodgkins, 2.21.21 (EMAIL) 

See attached, Comment #23 and response 
 

24. Mike Barnbaum, 2.27.21 (EMAIL) 
See attached, Comment #24 and response 
 

25. Anonymous, 3.2.22 (CUSTOMER ADVOCACY FEEDBACK #102881) 
Customer wants to see SmaRT Ride expanded to Delta Shores. 
 

26. Mike Barnbaum, 3.5.21 (EMAIL) 
See attached, Comment #26 
 

27. Nick Dunn, 3.9.22 (EMAIL) 
Hello, my name is Nick Dunn. I've been riding the 3/103 since the beginning of 2016. There have been 4 in 
the morning and 4 in the afternoon the entire time and prior to covid almost entirely full. I think it is a horrible 
idea to get rid of the entire route. You are going make it so large parts of pocket will have to walk 1-1.5 miles 
to catch a bus and to at least double the amount of time they are on the bus. I could understand reducing 
the route to 2 or maybe even just one instead of 4, but to get rid of the entire route based on numbers during 
covid is a major disservice to your customers. Probably too late and pointless to send this but please don't 
get rid of the 103 Express route.   
RESPONSE: Thank you for sending your comments on the SRTP, particularly your request about the Route 
103.  As you may already know, SacRT has reconsidered the initial proposal of discontinuing peak trips on 
this route; therefore, the route and trips will remain in service. 
 

28. Katya White, 3.9.22 (EMAIL) 
I just wanted to say that I am so happy to see the Gold Line will be expanding service to Sunrise and 
Historic Folsom Stations to every 15 mins in 2023.  Additionally, I’d love to see increased SacRT employee 
presence in train cars to enforce things like not allowing passengers to smoke or bring lit 
cigarettes/cigars/joints into the train. This has been a repeated struggle over the years and makes riding the 
gold line extremely unpleasant when passengers bring lit smoking supplies on the train. 
RESPONSE: Thank you for your feedback.  Your comments will be included in the SRTP public comment 
record. 
 

29. Emily Edmond, 3.9.22 (EMAIL) 
I would like to make a couple of suggestions for how the SacRT could be improved: 
1. Make tickets easier to get. Ideally you could buy them on your phone. Now I only know that I can use 
cash and that requires exact change.  
2. More transportation from/to: Davis, the airport, the amtrak station and the greyhound/megabus station, 
especially going into midtown and downtown.  
3. More transportation from North Highlands to midtown/downtown/old Sac/the Crocker. In fact, more 
transportation to the Crocker in general.  
4. Generally speaking, more frequent and later times, especially on weekends. 
RESPONSE: Thank you for your feedback.  Your comments will be included in the SRTP public comment 
record. 
 

30. Jack Wursten, 3.9.22 (EMAIL) 
I am writing to comment on the SRTP Planned Service Improvements.  Specifically, I have concerns with the 
service cuts to the 134 Route.  While the overview document calls these "minor route changes," they are 
significant cuts to a commuter bus at key commuting times.  The proposed plan eliminates the 8:00 AM bus 
as well as the 5:30 PM (among an elimination of all but two other times).  These are key times for 
commuters who use this bus to get to and from work downtown.  At a time when the Mayor is calling for 
state workers to return to downtown, and I (anecdotally) have noticed an increase in ridership as workers 
begin to do just that, I don't believe now is the time to cut trips on this route.  Additionally, my son who 



attends Washington Elementary uses this bus.  I have seen other Washington Elementary students on this 
bus as well.  Thank you for taking my comments into consideration. 
RESPONSE: Thank you for your feedback.  Your comments will be included in the SRTP public comment 
record. 

 
31. Erika Giorgi, 3.9.22 (EMAIL) 

I am very concerned by the proposed minor route changes to Route 134 documented in the Short-Range 
Transit Plan (SRTP) for the Sacramento Regional Transit District (SacRT): "Route 134 - McKinley 
Commuter Suspend all but two trips, due to low ridership and a reasonable alternative route (i.e., Route 30). 
Keep trips starting at 7:03 am and 2:30 pm due to student ridership from Sutter MS and River Park. " As a 
resident of River Park, I regularly use Route 134 to commute to my work in downtown Sacramento.  I prefer 
using public transportation over driving, especially with the high prices of gasoline, parking expenses, and 
my personal beliefs about fighting climate change and lowering emissions from my miles traveled.  With the 
proposed schedule changes, I will not be able to commute during work hours using public transportation. In 
addition, the closest Route 30 stop is 2 miles from my current bus stop.  As the City requests state agencies 
require workers to return to work, the proposed change will make it harder for state workers like myself to 
commute using public transit. Please reconsider the proposed cuts to service. 
RESPONSE: Thank you for your comments about the SRTP.  We understand your concerns about the 
changes to Route 134 trips, and staff will continue to analyze service needs throughout these upcoming 
changes.  If we are able to determine that there is still a high demand for additional trips on the route, it may 
be considered for reinstatement.  We are very aware of all the moving parts with ridership needs and service 
demands, i.e., high gas prices, return to work, etc.  These are all factors that are closely considered for 
making service adjustments.  Your comments are appreciated and will be included in the SRTP public 
comment record. 

 
32. Jandy Hill, 3.10.22 (EMAIL) 

I've noticed some routes might be suspended. The 81-bus route is needed throughout the week for students 
and for teachers who work in the schools along that route. I work for the Elk Grove School District, and it is 
very important that teachers and students are able to get to school. I hope nothing will affect this route in the 
future.   
RESPONSE: Thank you for sharing your comments about the SRTP.  Your feedback is specific to service 
changes that took place earlier this month (April) on Route 81 which includes a change in some of the 
morning and early afternoon trips between Riverside Blvd and Florin Towne Centre.  Hopefully these 
changes have not impacted your service needs.  If you need more information about these service changes, 
please contact our Customer Advocacy department at 916.557.4545.  If there are additional comments or 
feedback related to the SRTP, feel free to send those at any time.  Your comments will be included in the 
public comment record. 
 

33. Katie Abraham, 3.11.22 (EMAIL) 
I am a regular rider on this route. Thank you for doing your best to provide at least one route in and out of 
Sacramento daily. While this is not one of the lines affected on April 2, I am requesting that you would not 
suspend this route in the future. If there are issues with low ridership on two routes please provide at least 
one in and out, preferably the early one into Sacramento and the later route out to Carmichael. My employer 
is not very flexible on my schedule and those routes work for the required schedule I have. 
RESPONSE: Thank you for your comments.  They have been recorded and will be included in the SRTP 
public comment record. 
 

34. Jacob Solorio, 3.15.22 (EMAIL) 
See attached, Comment #34 and response 

 
 
35. S. Ong, 3.15.22 (EMAIL) 

YES - please restore the #2 Riverside service (hourly and all day, not just commute times. Saturday would 
also be good.  (There used to be Saturday service.)  The #11 - it says “shorten to Downtown” - Is this from 
Natomas to Downtown?  Or Sacramento City College to Downtown?  This is not clear.  Trying to find the 
service information on the plan was time-consuming.  A direct link to this information would have been 
helpful. Thank you. 
RESPONSE: Thank you for submitting your feedback about the SRTP.  The Route 11 is proposed to be 
shortened, from Natomas to Downtown.  You may use the following link to access SRTP materials for 
review (https://www.sacrt.com/apps/wp-content/uploads/SacRT-Board-of-Directors-February-14-2022-
Agenda-Item-7.2.pdf).  Your comments have been recorded into the SRTP public comment record. 
 



 
36. Karen Hall, 3.16.22 (EMAIL) 

As you hire more people buses need to come more often especially on Saturday and Sunday along El 
Camino and Marconi. Also, for light rails the same thing. Should be free for seniors over 65 on buses and 
light rail. More room on both for mobile scooters and wheelchairs that seniors use. 
RESPONSE: Thank you for sharing your feedback.  Your comments will be considered and will be included 
in the SRTP public comment record. 
 

37. Madeline Fields, 3.16.22 (EMAIL) 
See attached, Comment #37 and response 
 

38. Julia Gress, 3.16.22 (EMAIL) 
See attached, Comment #38 and response 
 

39. Elizabeth Mulrooney, 3.16.22 (EMAIL) 
See attached, Comment #39 and response 

 
40. Justin Chan, 3.17.22 (EMAIL) 

See attached, Comment #40 and response 
 

41. Sadhbh Johannes, 3.17.22 (EMAIL) 
See attached, Comment #41 and response 

 
42. Arthur Ketterling, 3.21.22 (PHONE) 

Mr. Ketterling shared that he would like to see more transit services in Citrus Heights and in South 
Sacramento, in areas along Florin Road.  There are many locations that he is not able to reach by transit.  I 
advised Mr. Ketterling to share the specific locations, to help him trip plan, or to see if there may be other 
options for his trip destinations.  Mr. Ketterling also shared the inability to travel between microtransit zones. 
Patron was thanked for his feedback and was advised that his comments will be considered and will be 
included in the SRTP public comment record. 
 

43. Paul Asturi, 4.8.22 (PHONE) 
Mr. Asturi spoke with Accessible Services staff member and suggested a fixed route to begin at Consumes 
River College and traverse on Bruceville Road, Consumes River Boulevard to Calvine, Elk Grove Florin 
Road, Gerber Road, and Power Inn Road; back in reserve direction via Calvine Road and Bruceville Road 
back to Consumes River College.  Mr. Asturi also mentioned SmaRT Ride wait times can be as long as 40 
minutes and SacRT GO service is too costly. 
Patron was thanked for his feedback and was advised that his comments will be considered and will be 
included in the SRTP public comment record. 
 

44. Paul Asturi, 4.21.22 (PHONE) 
Spoke with Mr. Asturi; the closest fixed routes to his residence are located approximately 4 miles away at 
Cosumnes River College terminal and Florin Towne Centre terminal.  He is requesting SacRT consider 
several options for fixed-route service closer to where he lives in Elk Grove-Florin Road and Gerber Road 
area, on French Road.  He mentioned the new Walmart in the area and believes this location needs to be 
served by fixed route transit, not just microtransit and paratransit.  We discussed the same route design as 
in his prior comment (on 4.8.22) for suggested service, and he also mentioned new housing in the area.  Mr. 
Asturi also suggested SacRT consider decreasing frequency on some 15-minute routes to every 30 minutes, 
to instead be able to provide more coverage in his area that does not have fixed-route at all.  In this 
particular situation, he would like to see less frequency in order to supply the coverage.  He also suggested 
an alternative for Route 68; which would be to bring it down Cosumnes River Boulevard to Gerber Road to 
the Walmart where it would there turnaround and go back on regular routing.  From Florin Mall area, 
perhaps SacRT can take a look at extending Route 68 to French Road and Florin Road, and terminate at 
Banfield. 
Patron was thanked for his feedback and was advised that his comments will be considered and will be 
included in the SRTP public comment record. 
 

45. Arthur Ketterling, 4.26.22 (PHONE) 
Left message with patron; requested to submit additional comments for SRTP. Awaiting comments to be 
received. 
 
 



46. Lucas Smith, 4.26.22 (CUSTOMER ADVOCACY FEEDBACK #104516) 
Does SacRT have any plans to bring bus routes to the Delta Shores area? New homes have been planned 
for the area as well as the Morrison Creek station being in decent proximity to the mall which would work 
fantastic in-tandem with a route. As an employee of the mall, having alternative transit would be extremely 
helpful. Thank you! 
RESPONSE: Thank you for sending your comments.  SacRT is updating our Short-Range Transit Plan and 
plans for service to Delta Shores is included in the Five-Year Service Plan within the plan document, 
tentatively in year 2024.  Please be aware that that implementation dates are dependent on many factors 
and subject to change.  Thank you again for your feedback, and it will be included in the SRTP's public 
record of comments. 
 

47. Sheila Powell, 4.26.22 (CUSTOMER ADVOCACY FEEDBACK #104087) 
Customer requesting Route 2 be restored. 
Customer was contacted via phone and advised that the SRTP Five-Year Service Plan includes plans to 
restore Route 2, tentatively in 2022.  Patron was also advised that implementation dates are dependent on 
many factors and subject to change, and that her feedback will be included in the SRTP's public record of 
comments. 

 



COMMENTS RECEIVED VIA MAIL/SURVEYS – 

 
48. Rider Survey, February 2022 – Respondent included comments on survey to retain Route 134 as-is.  If the 

route is eliminated, then respondent indicates they would have to start driving their own vehicle. 
 

49. Kei Vang, 3.15.22 (MAILED LETTER) 
See attached, Comment #47 
No contact information provided by patron.  Response is included in staff report.  
 

 



COMMENTS RECEIVED FROM WEBINARS/PUBLIC MEETINGS- 
 

 
SRTP Virtual Open House Event – 11.10.21 
 

1. What about Elk Grove weekend service? 
Weekend service in areas including Elk Grove and in Folsom will be studied as part of the SRTP.  

2. What besides the light rail modernization project and the train platform reconfiguration are major impacts on 
the SRTP plan? 
The Capital Improvement Plan (CIP) is a separate document that contains these types of projects.  The CIP 
will be included in the SRTP; however, it will not directly impact considerations for future service 
improvements. 

3. Besides virtual events and meetings, are you considering any in-person events? 
At this time, all community involvement events will be planned in a virtual setting.  We may start to include 
in-person meetings, dependent on further guidance. 

4. Is existing Route 82 a good candidate for 15-minute service, or not just yet? 
Yes, Route 82 has strong ridership seven days a week. It is not yet certain if we will recommend it for 
headway improvements over other similarly strong routes, but it is among the top contenders. 

5. Would you consider, with regards to span of service, going from three schedules (Weekday, Saturday, 
Sunday/Holiday) to two schedules over the next five years (Weekday and Weekend/Holiday) instead, 
especially for customer network simplicity? 
In 2019, we considered making Sunday and Holiday schedules the same as Saturday schedules (or very 
close) but we ultimately felt that would have overspent resources on Sundays and Holidays, compared to 
other areas and times. Sundays and Holidays do typically have less demand than Saturdays. 

6. What about weekend service for Folsom Stage Line? 
Weekend service in areas including Folsom and Elk Grove will be studied as part of the SRTP.  

7. Would SacRT be able to initiate more bus service improvements than originally planned due to recently 
passed federal legislation like the CARES ACT of March 2020 to the recent IIJA Act?  
Service improvements included in the SRTP will consider existing revenue sources.  Plans for additional 
funding have not been determined. 

8. How will the SacRT GO service get better? 
Operations for complementary ADA paratransit service (SacRT GO) is dependent on the fixed-route service.  
If fixed-route areas grow, or if service spans are extended, then that is also reflected in SacRT GO services.    

9. What is the effect of disabled persons on your 15-minute headways? 
Headway improvements may be justified on some routes partly to improve wheelchair capacity. 

10. Will Greyhound busses stay at Richards Boulevard? 
There are no plans that SacRT is aware of to relocate the Greyhound bus terminal from Richards Blvd. 

11. What does the SRTP do to address scooters and bikes as alternative transportation? 
Bike and scooter share is not part of the SRTP, but recent studies have found that bike and especially 
scooter share programs help increase transit ridership. 

12. Is SmaRT Ride going to continue to grow with serving more areas and/or neighborhoods? 
There are currently no plans to expand SmaRT Ride to any new neighborhoods. Funding for SmaRT Ride is 
secured only through June 30, 2023, and the funding program which supports it specifies the neighborhoods 
it will serve. SacRT does hope to secure funding to continue the program. 

13. Like Uber service, can SacRT GO service combine with a bus trip to get people to local locations?  
Typically, if travel is entirely within the SacRT service area, customers prefer a one-seat ride on SacRT GO, 
but there is nothing prohibiting a customer from riding SacRT GO to a bus or light rail transfer. 

14. Is the Watt Avenue bus rapid transit corridor being taken into consideration in this five-year plan? 
The High-Capacity Bus Study identified Watt Avenue as one of the five potential BRT corridors for study.  
Planning efforts for next steps will be included in the SRTP and plans for BRT service implementation will be 
included in the Long-Range Transit Plan (LRTP).  More information about the LRTP will be released 
sometime next year.   

 

 



SRTP Virtual Open House Event – 11.17.21 
 

1. Are there things you would change or do differently from SacRT Forward project? 
Some SacRT Forward changes that have come up and will be considered in the SRTP include frequency on 
Route 30, the changes made to Route 19, and the elimination of Route 80, which resulted in a lack of an 
east/west option across Elkhorn Blvd in North Highlands. 

2. Do you envision a major expansion plan, especially factoring in the newly signed IIJA legislation and State 
surplus of 31 million dollars? 
We do not anticipate any new major influx of funding.  The purpose of the SRTP is to set us up to be ready 
for when we do have new funding for service improvements.  

3. It seems the focus has been on SmaRT Ride instead of turning up frequency as a goal of SacRT Forward. 
SmaRT Ride funding is a separate mechanism from the Sacramento Transportation Authority (STA) that is 
specifically collected for neighborhood shuttle services.  We will continue to advocate SacRT Forward’s 
service and frequency goals when new revenue streams are identified. 

4. Will there be new routes to serve new areas? 
Some new areas of development that are identified in the SRTP include Delta Shores, Metro Air Park, and 
Jackson Corridor.  While these developments are on our radar, new routes to serve these areas have not 
been fully developed as they typically take several years to complete road construction and project buildout.  
Staff is currently in coordination with local jurisdictions on preliminary planning efforts that will eventually 
lead to establishing new routes. 

5. Is the University 65th Street housing development factored into ridership forecasts when looking at service 
improvements? 
Staff considers many factors when analyzing span of service changes, with ridership forecasting as only 
one.  Other factors include the study of existing ridership (as forecasting can be speculative), and customer 
feedback.  Individual housing projects may not always be large enough to yield quantitative results, so a lot 
relies on professional judgement as well.  

6. Are there other outreach meetings being planned either in person or virtually? 
Once a draft document has been completed, staff will present it to the SacRT Board of Directors and 
schedule additional virtual events to present the document to the public. Specific dates/locations have not 
yet been determined but we are anticipating a January-February timeframe for the next round of outreach 
events. 

7. Will the SRTP include information on active pilot programs? 
Yes, the SRTP will include some information about SacRT’s current pilot programs, including SmaRT Ride 
microtransit service and the Cal ITP fare collection technology program; however, the SRTP will not include 
planning for future pilot programs as the document is more focused on planning for fixed-route transit 
services. 

8. Will there be planned frequency improvements and span of service improvements for Route 23 (El 
Camino)? 
Yes, Route 23 is one that has been studied for improvements; therefore, it may be a candidate for span 
and/or frequency improvements.   

9. Are there plans to add new service or partner with employers to provide transit to areas with large 
employment/job centers that currently do not have any transit presence, such as Power Inn?   
The east side of Power Inn Road has always been borderline with sustaining fixed-route service, as it is 
more industrial and has low ridership demand. SacRT Forward considered sustaining service in this area; 
however, we ended up with 65th Street being the boundary since its closer to more developed uses.  With 
microtransit zones being somewhat flexible, this may be a good place to expand an existing, nearby zone.   

10. Will there be any future meetings in person? 
Currently, we are only scheduling virtual meetings and events, but we will reevaluate as things change.  The 
virtual events have been valuable, so its likely that we may offer both in the future. 

11. Now that remote work is common, how will the SRTP cover service inside suburbs where people commute 
less?   
Commuter route services are being closely studied for potential changes, which may include reallocation of 
commuter service to other areas.  This is still to be determined and requires extensive analysis since we 
also have an issue with labor shortages that limit our service capacity. 



12. The 45-minute frequency on Route 23 is difficult to understand; a 30-minute schedule is better and easier to 
understand. 
Originally, we wanted to move away from hourly routes on weekends, and the demand is not quite high 
enough for 30-minute frequency, so every 45 minutes was the solution.  This allowed us to eliminate hourly 
routes for about the same cost.  

 
 
SRTP Virtual Open House Event – 2.10.22 
 

1. (Mike Barnbaum)- What route number would operate from the proposed San Joaquin ACE Natomas 
Station to the SMF Airport, and would San Joaquin ACE pay for the costs like operating, labor, marketing, 
maintenance, etc.? 
This has not been determined. The Altamont Corridor Express (ACE) service is not operated by SacRT; it is 
provided by the San Joaquin Joint Powers Authority (SJJPA).  The SJJPA has plans to expand service to 
the Sacramento International Airport (SMF), which will use tracks going through downtown and have stops 
north of Sacramento with a potential station on Elkhorn Boulevard near Rio Linda/Natomas. The SJJPA 
plans to provide shuttle buses between stops/stations and SMF; however, those plans are still to be 
developed.   

 
2. (Mike Barnbaum)- Has there been some thought given to extend Route 15 back into Downtown via 

Richards Boulevard, or leave it as it is when it was changed back on 09/08/2019? 
There has not been much consideration to restore Route 15 on Richards Boulevard for several reasons; 
one, because it ran on Richards Boulevard for years and did not carry many passengers; two, because it is 
mostly redundant with the Blue Line; and three; Richards Boulevard is covered by Route 11 seven days a 
week.  

 
3. (Mike Barnbaum)- Internally, we may want to rethink Route 11, as it is the only route to the City College 

Station itself. By early 2025 there will be an ACE San Joaquin Station at City College. If extended North to 
SMF, both ACE and San Joaquin riders would have an airport bus option on Route 11 to from City College 
Station and SMF. It may be a long trip, but it would work out well. 
Thank you for the suggestion. 

 
4. (W. Charles Johnson)- Does the proposed elimination of Route 134 on the C Street portion go past the 

medical facilities on C Street? 
No, the medical facilities on C Street would not be affected by the proposed elimination of that segment of 
Route 134.  

 
5. (Jeff Dahl)- Why aren’t any new light rail vehicles running on the Blue line? 

The funding for the new light rail vehicles is tied to grants for the Folsom project.  This is why the first batch 
of vehicles are relegated to the Gold line.  Subsequent shipments of train cars will include the Blue line. 

 
6. (Jeff Dahl)- With the upcoming ACE train service, will you be using the Elk Grove commuter buses to 

augment the ACE service, or will you end the commuter service for the west side because of ACE? 
No changes are planned to commuter service because of the ACE trains.  If a commuter route did lose 
service to train trip(s), then that may be a reason to consider changes; however, we cannot determine that 
right now. 

 
7. (Glen Mendelkern)- I'm very much for the 15-minute version of Route 81.  It's easier to understand.  Has it 

been your experience that simpler schedules improve ridership? 
Yes, in most cases, frequent routes have better ridership than infrequent routes.  The current Route 81 
schedule is complicated because of the short trips on Florin Road, and we have received complaints that it 
is confusing, so implementing this change will help simplify the schedule and reduce confusion. 

 
8. (Jeff Dahl)- You really need to increase commuter bus trips on E-Tran.  Induced demand is not just for cars, 

it can work for buses too. 
Thank you for the suggestion. 

 
9. (Betty Henderson)- My concern is that it will take five years to implement weekend service in Elk Grove. 

The proposed timeline for the Five-Year Service Plan is not set in stone, and many other factors could come 
up for consideration before the proposed year for weekend service in Elk Grove.  This is the forum for 



comments/concerns such as these, and we want to continue to hear about customer priorities to determine 
where the support is, and when the appropriate improvements need take place. 

 
10. (Jeff Dahl)- Bus trip cancellations in December and January were very high; one day a severe 182.  

However, you've made much progress lately.  Now in February they're down in the 20's and 30's.  If trends 
keep going this way, what do you think about reevaluating just before March to what extent the April 3 
changes are needed, if at all? 
We are constantly evaluating services and operations and will continue to monitor cancellations very closely 
and in coordination with SacRT’s Operations Division. The reductions for April are temporary for 12 months, 
and it may be possible to restore services if the trends with cancellations continue to improve. 

 
11. (Jeff Dahl)- Where would the Green Line fit within this SRTP? 

The SRTP covers language pertaining to the Green line project in Section 5 (Capital Improvement 
Planning).  The Long-Range Transit Plan (LRTP) will likely include more information about this project, as it 
is slated for 15-20 years from now, which is within the LRTP plan period, more so than the SRTP plan 
period. 

 
 
SRTP Virtual Public Meeting – 3.1.22  
 
1. In Order to accomplish everything in the SRTP and in order to not cut service, is there a way to further bring 

everything in house? Also, what about looking at the leases, that which RT has with regards to renting 
space? and, I understand that RT still has to contract with some outside providers to provide Paratransit 
services. doesn't that cost RT money as well? 
SacRT is always looking to reduce costs and focus on service and service expansion. All of the SRTP 
planning and marketing efforts are being done in house. Paratransit was brought in-house in 2021 as SacRT 
GO. We do offer supplemental service for Paratransit as a backup if SacRT GO is unable to the meet 
demand.  

 
2. Travel between Citrus Heights and Folsom is a very common activity.  It’s simple by car, just use Greenback 

Lane.  However, achieving that with SacRT is not as easy.  On weekends it’s a roundabout way using 21 
then Gold Line with no SmaRT Ride.  Some of us live in Citrus Heights and work or have appointments in 
Folsom, and vice versa.  There’s also fun and recreation, from hiking trails to restaurants and farmers 
markets. These 2 cities have growing populations and new housing communities being built.  As part of 
SRTP, what do you think about researching and including direct service between them? 
Route 1 – we have an item in the plan to extend Route 1 to Main Avenue in Orangevale. This could be 
expanded to Folsom.  With additional funding, it would make sense to increase fixed route service from 
Sunrise Mall via Greenback into Folsom across the river. Cost of $1.2 million per year for fixed route 30-
minute frequency, was not cost effective.  
SmaRT Ride running on weekends would provide service from Citrus Heights to Folsom. SmaRT Ride 
operations are grant funded through 2023. There is not a guaranteed funding source to continue SmaRT 
Ride. A larger funding source could be needed to continue SmaRT Ride. Plans to increase service for it are 
on hold.  

 
3. SMART hears a lot about the lack of bus service in unincorporated county and other low-density areas. 

students and families can’t take advantage of free fares and there is no school district bus service. what role 
will public transit play in expanding service to more families and students? 
The lack of public bus service in some lower-density areas and the cost of providing service. How do we 
expand our service to reach parts of the county that are less dense. A big piece of that is more funding. The 
balance must be weighed between funding and priorities of the community. There are also issues of safe 
streets and ways to get to the bus stop. SMART was asked to send an email with details. 

 
4. If you contract with an outside provider to provide supplemental service, doesn't that cost RT money and 

also, won't bringing security in house save RT money? 
SacRT Planning staff will get the commenter more detailed information on this.  

 
5. I'm definitely for the 1 all the way to Historic Folsom, I live at Stop #1189.  (I understand the budgetary 

constraints, still dreaming out loud is free.) 
Thank you for the comment. 

 



6. SMART talks about 5 benefit categories we receive from high quality and adequate transit. id like to see the 
SRTP speak to how the plan elements and proposals support each of those benefit categories. Connectivity, 
affordability, health and safety, climate protection, and Equity.  Glenda Marsh, chair, SMART 
Thank you for the commend and feedback. We will investigate our document and see how we can do a 
better job responding to and incorporating the benefit categories into our planning document. 

 
 
SRTP Virtual Public Meeting – 3.8.22  
 

1. (Glen Mendelkern)- Suggested we extend Route 1 to Folsom, specifically the Glenn Station rather than the 
Historic Folsom station, since Glenn Station has a big area that would allow ample space for buses to turn 
around.  Mr. Mendelkern also suggested SacRT add more language to the SRTP about development fees 
and mention the financing aspect within new development plans, which should also be included in 
processes/requirements/regulations of the local jurisdictions. 
Thank you for the suggestion. 
 

2. (Jeffrey Tardaguila) – Commented that the Highway 50 expansion project will impact transit on the 19 
Street corridor.  Has SacRT considered how bus routes would need to be re-routed? 
SacRT has not determined what the impacts will be, but would consider them to be minimal with the ability 
to realign and/or detour routes fairly easily without major concerns to current services. 

 
3. (Glen Mendelkern)- Mr. Mendelkern offered to post SacRT’s SRTP on Reddit.com, to see what additional 

comments may be received.   
Thank you for the suggestion.  The online posting has collected 179 comments as of 4.8.22:  
https://www.reddit.com/r/Sacramento/comments/ta9wee/what_do_you_want_to_tell_sacrt/?utm_source=sha
re&utm_medium=web2x&context=3 
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Sarah Poe

From: Mike Barnbaum
Sent: Friday, February 11, 2022 1:01 AM
To: Sarah Poe; James Drake; James Boyle; Laura Ham
Cc: Vincent Beatty
Subject: Internal Communication: Support for February 14, 2022 Agenda Item 7.2 - Short Range 

Transit Plan, “SacRT On The Move”

Greetings SacRT Planning Team: 
 
As a Sacramento Regional Transit District Transit Ambassador, employed since May 17, 2021, I want to provide this 
internal communication in support of the draft 5-year Short Range Transit Plan for fiscal years 2022-2023 to 2026-2027 
(July 1, 2022 to June 30, 2027) that will be a Board of Directors information only item on Monday, February 14, 2022. 
The SacRT team has put in many hours of dedicated work and service to the greater Sacramento Countywide Area to get 
to where we are at during the informational board presentation. 
 
The COVID-19 pandemic has created severe work/staffing shortages in industries throughout the United States and 
globally. The Public Transportation industry is not immune to this, by any means or stretch of the imagination. With that 
in mind, I want to include my support of my fellow SacRT team members in exercising the temporary bus service 
reductions detailed in Item 7.2 for February 14th, that are proposed for emergency temporary service reductions 
effective on Sunday, April 3, 2022. 
 
Following the emergency temporary service reductions, I want to express my support for the service expansions (bus 
and light rail) over the next five years that are in Appendix H of the detailed staff report. 
 
The bus service changes address additional service to cities and unincorporated communities that are underserved 
today, as well as focusing on added weekend service, added span of service, frequency improvements, and service 
extensions, of which I want to highlight two examples. 
 
The draft short range transit plan addresses extending Route 11 (Truxel) to the Sacramento International Airport. 
Considering the up and coming Natomas Costco, California NorthState University and Hospital, as well as new growth in 
and around Innovation Park and Greenbriar, an extension to the Sacramento International Airport makes the most 
sense, here, and would also allow SacRT riders in both South Natomas and North Natomas a direct 1-seat ride to SMF 
without having to back track to Downtown. This is one example of where everyone involved on the SacRT team needs to 
be congratulated and be recognized for connecting communities together. 
 
A second example is in the Citrus Heights and Orangevale communities in which it is being proposed in the Short Range 
Transit Plan to extend Route 1 (Greenback) through Citrus Heights and Orangevale to the Historic Folsom Station. 
Providing one route and a 1-seat ride from the Watt/I-80 Light Rail Station to the Historic Folsom Station would be a 
monumental achievement that would be somewhat historical in nature. For longtime SacRT riders and bus operators 
that go back when light rail operated Watt/I-80 to Butterfield, and eventually Watt/I-80 to Mather Field/Mills, Route 1 
was then known as the “BeltLine” because it closed the light rail circle in areas light rail didn’t go to, making light rail and 
Route 1 being combined together to make the shape of a “belt” which is where “BeltLine” came about. The reimagined 
Route 1 that is addressed in this draft short range transit plan, in theory, could be renamed “BeltLine” for its success and 
ability to connect riders from Watt/I-80 to Historic Folsom (Sutter Street) just simply by extending it eastward from the 
Sunrise Mall Transit Center to the Historic Folsom Station. 
 
Lastly, I provide my full support of the draft short range transit plan for what it does in addressing light rail. As a Transit 
Ambassador that is solely on the Gold Line in my current fare inspection/Transit Ambassador assignment, the 
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improvements coming in the form of station reconstruction, low floor vehicles, 15-minute frequency to/from Historic 
Folsom Station, and integration with the Green Line couldn’t come more timely that what is being addressed in the draft 
short range transit plan. In addition, I also support the Blue Line service improvement in the draft short range transit 
plan to construct the “Dos Rios Light Rail Station” in an area of North 12th Street between Richards and Swallowtail. This 
up and coming station will close a gap and make stations along the North Blue Line more evenly spaced out. 
 
In closing, I want to again support my SacRT teammates in getting to this point that we are in the draft 5-year short 
range transit plan. Now, we have all reached a critical moment to all be “transit ambassadors” in whatever way, shape, 
and form that we can to promote this existing draft document and all play a role in providing outreach to the 
community-at-large about this document and the major benefits it will bring both to the Sacramento Countywide area 
and the SACOG Region. Should you have any further questions or need any additional information or assistance, as 
always, please feel free to contact me at your convenience. 
 
Sincerely, 
 
 
Michael Andrew Barnbaum, Transit Ambassador 
Sacramento Regional Transit District 
1515 R Street (16th Street Station) 
Sacramento, CA 95811 
Work Mobile/Text: (916) 879-0729 
Email: mbarnbaum@sacrt.com 
 
CC: Vincent Beatty, Director, Sacramento Regional Transit District Police Services 
 
Get Outlook for iOS 
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Sarah Poe

Subject: FW: Rider Survey

-----Original Message----- 
From: smiller42 <smiller42@comcast.net>  
Sent: Monday, February 14, 2022 12:54 PM 
To: CustomerAdvocacy <CustomerAdvocacy@sacrt.com> 
Cc: Stephen Miller <smiller42@comcast.net> 
Subject: Rider Survey 
 
[EXTERNAL EMAIL] CAUTION: This email has originated from outside of SacRT. Please do not click on links, open 
attachments or respond to this email unless you are expecting the content. 
 
I have just taken the Rider Survey, but I have some additional comments regarding RT services. 
 
1.  Connectivity between RT routes is very poor.  I live in East Sacramento, and with the demise of Super Shuttle, I have 
used RT several times to get to or from Sacramento Airport.  The schedules for Route 30 and Route 142 do not connect 
well.  #30 buses leave CSUS generally at :25 and :55, and it usually takes about 25 minutes to get downtown.  The #142 
buses leave L & 14 and :15 and :45.  This means one usually just misses the connection and has to wait 25 minutes + or 
connect to the Yolobus #42B.  The situation in reverse is similar.  The #142 leaves Terminal B at :05 and :35, and it takes 
about 20 minutes to get downtown.  The #30 bus leaves Amtrak at :39 and :09 (and only :09 after 7pm) which results in 
another frustrating wait. 
 
Connections between the #142 and Light Rail are not well designed.  Coming from the airport, the #142 stops at J & 6th 
and J & 8th, but the southboud/eastbound light rail trains are on 7th, with stops at I St. (Gold Line) and Capitol Ave. 
(Gold & Blue lines).  This requires a two or three block walk from the nearest bus stop to the nearest light rail stop.  In 
the other direction, the situation is similar, although not quite as bad.. 
 
Other bus stops are not conveniently located to facilitate transfers.  For instance, if a rider wanted to go from Midtown 
to Arden Fair, they would likely use a #30 or #38 bus to J & 30th St. to connect with the #67 or #68, however, there is no 
bus stop at J & 30th for any bus route.  The #30 has stops at 28th & J and beyond Alhambra on J (a stop that now seems 
to be permanently occupied by unhoused people). The #38 turns right onto 29th, so it doesn’t get to 30th St. until in 
turns east again on T St.  The #67 & #68 do not have a stop on 30th St. at J St., the closest is at 30th & I 
St.  Consequently, a passenger wishing to make this transfer must walk at least two blocks between bus stops.  A pair of 
bus stops at 30th & J (next to Mel’s Diner) would make this transfer much easier. 
 
2.  I have already complained about cutbacks in service in the urban core a couple of years ago.  Having the #30 bus run 
only once an hour on evenings and weekends is a real inconvenience.  Cutting the #34 bus to rush-hour only status 
provides very poor service to a residential neighborhood with many transit-dependent seniors, with new senior housing 
being recently constructed in the Sutter Park neighborhood.  There is no transit service at all to the McKinley Village 
area, and very little service to River Park. 
 
3.  Looking at the RT map, one has to wonder why there is no bus on Fair Oaks Ave. to Carmichael.  Such a route would 
access several shopping centers and a large residential area.  Instead, RT has chosen to provide more service to out-lying 
areas with low housing density and few transit riders.  A Fair Oaks Ave. bus could operate as a semi-express along H St. 
in East Sacramento, access the CSUS transit center, then continue out Fair Oaks Blvd. to downtown Carmichael. 
 
4.  Another market that is completely ignored by RT is service to Sutter Health Park for River Cats’ games.  Evening 
games usually last until shortly after 10pm, but since baseball does not have a clock, the game can be longer than that 
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(or sometimes, even shorter).  A few years ago, I was in Toledo, Ohio and attended a Mudcats game.  When the game 
was over, I came out of the ballpark and lined up on the street in front of the stadium where half a dozen buses, one 
each for the major bus routes.  These buses waited until about 15 minutes after the game ended, then proceeded on 
their normal route to the end of the line.  In Sacramento, all bus service has ended by 10pm, and the last Gold Line train 
on weekdays is 10:49pm—but light rail is quite a hike from the ballpark.  Blue line trains operates about half an hour 
later on weekdays, but on Sundays Gold Line service ends before 9pm and Blue Line services again goes about half an 
hour longer.  Since the Gold One Center was constructed, parking meters in downtown Sacramento now are in effect 
until 8pm, parking lots and garages in downtown typically cost at least $5—often more, and parking at Sutter Health 
Park is $10.  Providing transit service from River Cats’ games along the various bus routes that serve downtown seems 
like a no-brainer, and a good way to introduce casual riders to RT bus service. 
 
5.  RT has not had a lot of luck with ballot measures to provide funding.  I believe one of the problems is that the 
measures are trying to please everyone by putting a lot of highway projects in the package.  Even as a life-long transit 
advocate, I voted against the last one because there was too much highway money included, and much of the transit 
funding was directed toward extending light rail to the airport.  Why not try a transit-only funding proposal?  Without 
the highway projects, the size of the sales tax could be smaller.  Promise frequent service on urban routes (every 15 
minutes during the day, and at least every 30 minute in the evening and on weekends) with bus and light rail service 
until midnight.  Portland has done this, and it has been very successful.  The Portland metro area is about the same size 
as Sacramento’s.  I like the #142 Airport Express, but in the six times I’ve ridden it in the last six months, there’s never 
been more than a couple of other passengers.  That’s certainly not the kind of ridership that would justify building a light 
rail line.  I think the downtown streetcar proposal is a much more affordable and practical project to highlight in a 
proposed sales tax measure. 
 
I would be happy to discuss any of these ideas in more detail.  I am retired, but I worked for Caltrans for 27 years in the 
Divisions of Mass Transportation and Rail.  I was the coordinator for the Amtrak California Thruway buses for about 20 
years. 
 
Sincerely 
Stephen Miller 
East Sacramento 
smiller42@comcast.net 
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Sarah Poe

To: Angela Hearring
Subject: RE: Short Range Transit Plan***Unmet Needs***Request for Monday-Sunday Smart Ride 

Service for North Sacramento/ North Natomas

Dear Angela, 
Thank you for sharing your comments about the Short Range Transit Plan.  I would like to acknowledge your comments, 
and let you know that SacRT Planning staff is currently analyzing the North Natomas area in detail, as it continues to 
grow and develop, which of course creates demand for fixed-route transit service.  Specifically, the Duckhorn corridor is 
one that we have been recently looking into some potential service concepts, as there are a number of large apartment 
complexes and the charter school, like you mentioned.  The draft SRTP will be updated to include a potential service 
concept for this area, so please feel free to review the finalized document upon our presentation to the SacRT Board of 
Directors in May 2022.  The document will be posted online at least 10-days prior to the meeting date.  If you should 
have further comments or questions at that point, please feel free to send them to me, or you may share them with the 
Board if you wish.  Just be assured that ALL of your comments will be included in the public comment record, that will be 
attached to the presentation and shared with the Board.    
 
Additionally, your comments about requesting weekend service on SmaRT Ride has been captured and will be shared 
with the team that leads that operation.  Microtransit service is still being funded as a pilot program at this time; 
however, customer feedback and knowing what kind of demand exists will help to determine future services on this 
mode. 
 
I appreciate your thoughtful comments, and wanted to also point out that some of the services you mentioned (such as 
Green Line) are projects that are planned further into the future than this Short Range Transit Plan; therefore, more 
plans for the North Natomas area will also be included in SacRT’s Long-Range Transit Plan, which goes out beyond the 
next five years (it is typically a 20-year plan).  I would encourage you to stay involved in our efforts, and provide your 
thoughts and how we can plan the best transit service for the North Natomas area between now and the years to come.  
Public involvement is truly important in these processes, and we depend on feedback such as yours to assist us in 
planning meaningful transit service for the region. 
 
Sincerely, 
Sarah Poe 
SacRT Planning 
 
 

From: Angela Hearring <w1128798@apps.losrios.edu>  
Sent: Monday, February 14, 2022 4:08 PM 
To: Sarah Poe <SPoe@sacrt.com> 
Subject: Short Range Transit Plan***Unmet Needs***Request for Monday-Sunday Smart Ride Service for North 
Sacramento/ North Natomas 
 

[EXTERNAL EMAIL] CAUTION: This email has originated from outside of SacRT. Please do not click on links, open attachments or respond to this 
email unless you are expecting the content. 

February 14, 2022 
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Sac RT 
Attn: Sarah Poe 
2811 O Street 
Sacramento, CA 95816 
 

RE: Short Range Transit Plan***Unmet Needs***Request for Monday-Sunday Smart Ride 
Service for North Sacramento/ North Natomas 

 

Ms. Poe, 
 
I would like to inform you that I have emailed this request and or comment as a public comment for 
the February 14, 2022, Sac RT Board Meeting to the individual Sac RT board directors for agenda 
Item #7.2 for the short range transit plan.  
  
For the past four years I have advocated along with my son for public transportation, bike lanes and 
different modes of transportation options just to mention a few things. I have included a link of my son 
advocating for transportation needs before the Sacramento Transportation Authority Board before the 
pandemic in February of 2020 to give you an idea of our advocacy for transportation. Glenn spoke 
about the lack of transportation options, undependable transit and the fact that the nearest bus stop is 
a mile away. 

https://1drv.ms/v/s!AjLgCFP6t34whDRSb8rOp6mgcjpF 
  

Last year my son participated in the City of Sacramento Transportation Priority Plan informational 
video to encourage Sacramento residents to participate in the online survey for Phase 1. Glenn is 
featured in the video twice. The first time at 2:20 and the second time at 4:04.  

https://www.youtube.com/watch?v=yeoqKjVYDc0&t=15s 
 
The completion of the first phase of the Sacramento Transportation Priority Plan displays that there is 
a need for transportation options in North Natomas, which is reflected in the graphic on page 5 of the 
report.  

http://www.cityofsacramento.org/-/media/Corporate/Files/Public-
Works/Transportation/Transportation-Planning/TransportationPrioritiesPlan/TPP-Phase-1-
Community-Engagement-Summary-20210908.pdf?la=en 

 
Current Transportation Disadvantages in North Natomas 

Sac RT- The nearest Sac RT bus line #13 is located on El Centro and Del Paso which is a 35 
minute walk. The bus line #11 on Truxel and Arena is also a 45 minute walk. The bus line #86 
located on San Juan Road and Azevedo is a 40 minute walk. Transportation options are 
limited and few west of I-5. Currently, there is no constant and reliable public transportation. 
The nearest SacRT bus line #13 is located on El Centro and Del Paso which is a 35 minute 
walk. The bus line #11 on Truxel and Arena is also a 45 minute walk. The bus line #86 located 
on San Juan Road and Azevedo is a 40 minute walk.  
  
The Sac RT Smart Ride is in its infancy and covers a vast area of certain areas of North 
Natomas and as far as the Marconi light rail station in North Sacramento. Currently, there’s two 
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buses that are in operation during the morning and or evening shift with the maximum of four 
at the most. The Smart Ride is in high demand and wait times can be 17 to 45 minutes. The 
Smart Ride operates Monday through Friday from 7am-7pm and not on the weekends. 
  
Smart Ride-The North Sacramento/North Natomas Smart Ride is an on demand service that 
does not run a scheduled bus route, nor does it travel to downtown or midtown or on the 
weekends. 
  
Jibe- #171 and #174 are bus routes that currently do not exist due to the pandemic are 
commuter routes and not part of public transportation. These buses are run privately by the 
North Natomas Transportation Management, known as Jibe and rent the bus and utilize the 
operators from Sac RT. When in operation it runs three times in the morning in one direction 
from North Natomas to downtown and three to four times in the afternoon from downtown to 
North Natomas.  
  
Rideshare- Uber and Lyft are accessible via apps. 
  
Rideshare Bikes & Scooters- Not available in North Natomas. 
  
Green Line to Airport- Currently does not exist and Sac RT does not have funding. 

  
Current Community Disadvantages 

It is a community that does not have equitable modes of transportation offered by the city and 
is disconnected from accessible transportation options.  

 
Out of the three apartment complexes located on Duckhorn Drive there are two apartment 
complexes (Atrium Court and The Lofts) as well as two other complexes that are on the 
opposite ends of Duckhorn Drive (Point Natomas on San Juan Road and Terracina Meadows 
on Tynebourne Road) that are SHRA financed. 

 
I have included the 2020 SHRA Master project list link. 
https://www.shra.org/wp-content/uploads/2021/08/Project-Listing-for-website-MASTER.pdf 
  
The apartment complexes have over 220 units each, with 2 and 3 bedroom apartments and 
numerous homes and many households that do not have personal vehicles. 
  
Westlake Charter High School (located off of Arena Blvd on East Commerce Way) does not 
provide transportation for its students privately or through the Natomas Unified School District. 
This school also is not part of any of the bus routes that Sac RT provides. SacRT gave an 
explanation on page 93 & 94 that a student can walk, in a heat island, without tree canopy, 
over a half a mile to attend school after an hour to an hour and a half commute to school in 
one direction. 

 
There is a lack of options of public transportation and the Sac RT board needs to continue to require 
Sac RT to continue to  create a more equitable transit system. 
 
I request the following: 
 

I would like for the Sac RT board to examine the 10 pages of unmet needs that were declined 
by Sac RT staff. Out of 117 requests, only one was granted- bus service to Delta Shores. 
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I request for the North Sacramento/ North Natomas operating time frame to be extended 
Monday-Sunday. 

 
I would like to know how Sac RT is following it’s guidelines to Racial Equity that it is committed 
to ensuring that transit is central to the protection and restoration of community and that Sac 
RT transforms underserved and systematically marginalized communities’ access to resources 
and opportunities, that everyone has a fair and just means of mobility. 

 
I also would like to know if my request is considered an unmet need, the specific details as to 
why this request can not be fulfilled? 

 
Thank you, 
Angela E. Hearing 
 



1

Sarah Poe

To: Rick Hodgkins
Subject: RE: My comments on the short range transit plan:

Dear Rick, 
Thank you for all of your thoughtful comments.  Your feedback is helpful, and we do know and agree that additional 
sales tax revenue is crucial to the future operation of fixed-route transit service in the region.  Your comments have 
been reviewed and captured in the public comment record, which will be shared with the Board of Directors upon the 
next SRTP presentation. 
 
-----Original Message----- 
From: Rick Hodgkins <hodgepodge778@gmail.com>  
Sent: Monday, February 21, 2022 9:14 PM 
To: Sarah Poe <SPoe@sacrt.com> 
Subject: My comments on the short range transit plan: 
 
[EXTERNAL EMAIL] CAUTION: This email has originated from outside of SacRT. Please do not click on links, open 
attachments or respond to this email unless you are expecting the content. 
 
Hello Ms. Poe. 
 
Since I am blind and cannot see how your name is actually spelled, I don’t know F I’m actually spelling it right. With that 
in mind though, I would like to get down to business. Right after reviewing the short range transit plan, SRTP to the best 
of my ability,I would like to make the following recommendations and suggestions. To persuade the public that we need 
another sales tax on this year‘s ballot, we need a campaign to get people out of their cars and on to transit. Also, if there 
are any additional outside services that we are still contracting for that we can bring in the house just like we did for 
paratransit services, for the purposes of saving money, so we can provide better transit services, by all means, so be it, 
because that while I support both the long range and short range transit plan, neither will be possible without additional 
sales taxes or without the agency saving money that we’re can. And that the only way that the agency could actually 
save money, I feel, is doing the following. 
1. That whatever services RT still contracts for, that we Bring in house, 2. Any duplicate positions within RT‘s employee 
structure should be taking a look at, because that there are so many different employee positions, it was just really hard 
for me to read them all and I just wanted to look at what was important with regards to what was really needed to get 
us forward. So if there are any duplications of positions, please have them looked into? I don’t mean customer service 
positions? And 3. I realize that RT does release some buildings. I don’t know if the amount of rent, that which RT pays is 
eating away at Artise budget and or expenses, that therefore is a financial burden. I bring this up, only because I 
remember some years ago, that we had an open house here in Citrus Heights that were RT management and staff came 
out to us asking residents for ways to save money. In other words, ways in which RT can save money. Well I’m telling you 
ways in which we could accomplish our long and short range transit plans without having to sacrifice service. And I just 
mentioned them. And at that event, that which I believe was either in 2014, 15, 16 or 17, someone had the brilliant idea 
of cutting management salaries and starting to bring things in the house. That is as opposed to c continuing to cut transit 
service, as was done in previous prior years and prior budgets. I  finally, I would also like to point out that as of last 
Tuesday, February 15, that governor Gavin Newsom pointed out that he is starting to implement what is called an 
endemic approach to the COVID-19 crisis. And that is because cases of the virus are starting to decline. I realize that of 
the 2500 different bus stops that we have, 1500 are not being used, according to what I read. That is just wasted 
property, that which by the way is also wasted money. Again, if we could save money internally, we could restore 1500 
bus routes to those 1500 bus stops. The choice is yours, meaning RT and the people that who live in those 
neighborhoods, that which I don’t know if all of them are conservative and choose not to take the bus. Those are Those 
are my comments, recommendations and suggestions in a nutshell. I hate to be graphic and inflammatory. But though I 
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will say, that when not only the freeways in Sacramento county, but even the roads and side streets in the cities and 
county of Sacramento R, particularly during the week  it’s just like one big toilet that needs to be flushed, because there 
are just way too many vehicles on the road. There needs to be a campaign to get people out of their cars and incentivize 
them to use transit. Again governor Newsom as of last week is taking what he calls, an endemic approach to the COVID-
19 crisis. So hopefully, that this definitely should give people a reason and the confidence to get out of their cars and get 
on the transit. If that doesn’t, I don’t know what else will. And that there’s also the hiring campaign that what you have 
going on to hire more transit employees bus and light rail operators and the like. Thanks again for letting me comment. 
 
Best regards, 
 
Rick Hodgkin’s 
 
Sent from my iPhone 



1

Sarah Poe

To: Mike Barnbaum
Subject: RE: Internal Communication: SacRT on the Move Analysis on service changes in Land 

Park

Thank you for your comments, Mike.  This feedback will be included in the public comment records for the next Board 
presentation. 
 

From: Mike Barnbaum <mbarnbaum@sacrt.com>  
Sent: Sunday, February 27, 2022 7:16 AM 
To: Sarah Poe <SPoe@sacrt.com>; James Drake <JDrake@sacrt.com>; James Boyle <JBoyle@sacrt.com>; Laura Ham 
<LHam@sacrt.com> 
Cc: Christopher Flores <CFlores@sacrt.com> 
Subject: Internal Communication: SacRT on the Move Analysis on service changes in Land Park 
 
Greetings Sarah Poe and SacRT Planning Team: 
 
We have a draft working document Short Range Transit Plan that will undergo another set of virtual public meetings on 
Tuesday 01 March 2022 at (1430) 2:30pm, as well as on Tuesday 08 March 2022 at (1730) 5:30pm. I will be unavailable 
to be there live as those days/times are during my normal working hours of weekdays 1430-2300 (2:30pm-11:00pm) on 
the Gold Line. Therefore, I wanted to take some time this Sunday Morning to provide service change analysis for 
potential service changes in the Land Park Neighborhood of the City and County of Sacramento. I will make some time to 
set aside during non-working hours to watch the two March sessions on the SacRT YouTube Channel, as is usual for 
board meetings as well. 
 
In the draft 5-Year short range transit plan, potential service changes include converting express route 102 (Riverside) to 
an all day route (Route 2), shortening Route 11 (Truxel) to operate only between Natomas (North and South) to 
Downtown Sacramento, and eventually, extending Route 11 from North Natomas to the Sacramento International 
Airport. 
 
All of the above is good in concept, but we also need to keep an open mind and open dialogue with agency partners in 
San Joaquin County: The San Joaquin Joint Powers Authority and the San Joaquin Regional Rail Commission. These two 
important and critical partners are currently in the final design process of the “Valley Rail” Project. “Valley Rail” will 
extend the regional rail commission’s Altamont Corridor Express trains into Sacramento County with planned stations in 
Elk Grove, (Dwight Road between Laguna and Big Horn Boulevards) Sacramento City College, Midtown Sacramento, Old 
North Sacramento, and North Natomas (West Elkhorn Boulevard and Blacktop Road). Expansion of  San Joaquin trains 
will also occur at the new stations following full restoration in Fall 2022 of the second round trip to/from Sacramento 
Valley Station. Service expansion on the San Joaquins and added new Altamont Corridor Express service will not serve 
Sacramento Valley Station. 
 
With knowledge of the above future rail services by SacRT partners at the San Joaquin Regional Rail Commission and the 
San Joaquin Joint Powers Authority, it is imperative to keep an open mind, open dialogue, and maintain lines of 
communication with these important and critical partners, especially when it comes to connectivity, fare integration, 
and transfer agreements where major and even minor connections to services would coexist. 
 
With the above being said/mentioned, the existing Route 11 (Truxel) is the only SacRT route that came out of the “SacRT 
Forward” project to make direct connections to the location of the upcoming ACE/San Joaquin Sacramento City College 
Station. Maintaining this terminus and existing route alignment through Land Park, Downtown Sacramento, Natomas, 
and potentially an extension to/from Sacramento International Airport would increase ridership and improve 
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connectivity at the Sacramento City College Station, of which, keep in mind, Route 62 (Freeport) would be unable to do, 
despite the fact that similar to Route 11, (Truxel) also serves Sacramento City College. The big difference is campus 
location. Route 11 (Truxel) serves the Sacramento City College Transit Center adjacent to Hughes Stadium, and the light 
rail tracks/Union Pacific Tracks. Route 62 (Freeport) forces riders to walk from the Freeport Boulevard (west) end of 
campus to and just past Hughes Stadium on the opposite (east) end of campus. Maintaining the Land Park/City College 
portion of existing Route 11 (Truxel) while extending the route alignment in North Natomas to Sacramento International 
Airport would provide both light rail riders as well as ACE/San Joaquin riders the great connectivity while minimizing 
transferring to just train to bus and/or bus to train at the Sacramento City College Transit Center. This is what we need 
to keep an open mind to doing with great transit partnerships while also considering moving forward with the 
conversion of Express Route 102 into local Route 2 (Riverside) that would provide riders on this line, service everyday of 
the week and weekend. 
 
For full details on the “Valley Rail” Project, I will provide here, a list of names and contact information so that we all 
maintain the open line of communication expected with a project of a partner agency that can have major benefits to 
the Sacramento Regional Transit District. 
 
Dan Leavitt, Manager of Regional Initiatives: (209) 944-6266 and/or (530) 400-9475 
David Lipari, Community Relations & Outreach: (209) 944-6278 and/or (209) 851-1626 
Rene Gutierrez, Associate Planner SJRRC/SJJPA: (209) 944-6239 and/or (209) 649-6917 
Paul Herman, Associate Planner SJRRC/SJJPA: (209) 944-6272 and/or (209) 487-4630 
Stacey Mortensen, Chief Executive Officer: (209) 944-6221 and/or (209) 649-6395 
 
Sincerely, 
 
 
Michael Andrew Barnbaum, Transit Ambassador 
Sacramento Regional Transit District 
1515 R Street 
Sacramento, CA 95811 
Work Mobile/Text: (916) 879-0729 
Work Days and Hours: Weekdays (1430-2300) 2:30pm to 11:00pm on the Gold Line 
 
CC: Chris Flores 
 
Get Outlook for iOS 
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Sarah Poe

From: Mike Barnbaum
Sent: Saturday, March 5, 2022 6:44 PM
To: Sarah Poe; James Drake; James Boyle; Laura Ham
Cc: Christopher Flores
Subject: Internal Communication - Clarification on future service improvements to three routes 

contained in “SacRT On The Move” Draft Short Range Transit Plan

Greetings Planning Team: 
 
I needed to get clarification on what the goal for Route 1 (Greenback) is, as well as the forecasted calendar year in which 
Route 51 (Broadway) and Route 62 Freeport are projected to change their Downtown Sacramento alignment to serve 
the Sacramento Valley Station, and therefore, join Route 30 (J Street) and Route 38 (Tahoe Park) in serving the 
Sacramento Valley Station. For the purposes of this electronic communication, I will only go into detail about Route 1, 
(Greenback) as the clarifications on the other two routes is fairly straight forward, and focusing on a set northern 
terminus that we all internally agree upon. 
 
With regards to Route 1, (Greenback) I could’ve sworn that I read that the proposed new eastern terminus would shift 
from Sunrise Mall Transit Center in Citrus Heights to Main Avenue in Orangevale. This is what I need clarification on. I 
was originally under the impression that the thinking was to make the eastern terminus the Historic Folsom (Sutter 
Street) Station. I had thought this, simply and only because SacRT now operates the F-10,F-20, and F-30 routes, and that 
the City of Folsom was the first of three fairly recent cities to accept having SacRT be the service provider in Folsom, 
rather than them doing transit service on their own, which is, of course, what they did in the past. With that being said, 
and in attempting to maintain an open mind for what’s most beneficial to the general public, I would’ve hoped by now 
that terminating/originating routes along Main Avenue was a restriction in the past, but not in the present, therefore 
allowing, for example, a route that could, be at least drawn and proposed to travel from Historic Folsom (Sutter Street) 
Station to Citrus Heights, Foothill Farms, and North Highlands. On that note, if possible, especially since the SRTP is a 
non-binding document, that we propose that Route 1 (Greenback) undergo a name and route change to Route 1 
(BeltLine) to reflect a route alignment traveling from the Watt/I-80 Station to the Historic Folsom (Sutter Street) Station, 
that would merely extend its current route alignment east of the Sunrise Mall Transit Center, primarily along Greenback 
Lane to reduce additional Vehicle Miles Traveled, (VMT) to the Historic Folsom (Sutter Street) Station. Let me know, via 
clarification on Email or my work phone, what the original intentions of Route 1 service improvements were, and if they 
can be changed to reflect the connectivity to the Historic Folsom (Sutter Street) Station that is being mentioned here, in 
this internal electronic communication. Thank you all so very much. 
 
Sincerely, 
 
 
Michael Andrew Barnbaum, Transit Ambassador 
Sacramento Regional Transit District 
1515 R Street 
Sacramento, CA 95811 
Mobile Work Phone: (916) 879-0729 
Work Hours: Weeknights from 2:00pm - 11:00pm (1400 - 2300) on the Gold Line Trains 
 
CC: Chris Flores 
 
Get Outlook for iOS 
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Sarah Poe

To: Jacob Solorio
Subject: RE: SRTP Public Comment

Hi Jacob, 
Thank you for your many thoughtful and extremely meaningful comments about the SRTP and about transit service in 
general in the Sacramento region.  Your feedback will be included in the SRTP public comment record. 
 
Planning staff agrees with several points, including the many auto-friendly areas within the region, and the need to 
commit to creating a more robust transit system by refocusing priorities.  We do try our best to work with all local 
jurisdictions when new, large development projects enter the planning stages, so that we can identify early on what 
transit needs may be, as well as taking advantage of getting developer assistance with transit infrastructure, if 
necessary.  Additionally, we do have plans to implement bus-rapid transit services along several corridors, five of which 
have already been identified as high-priority.  As you know, to build and expand the transit system is an expensive effort 
that takes time to plan, and at this time SacRT is truly in need of a sales tax measure in order to make some of the major 
improvements as you have suggested.  The City’s climate action plan efforts are at the forefront of SacRT’s future service 
planning, and will be seen in more detail in the upcoming update to our Long-Range Transit Plan.  Based on your 
comments, knowledge and interest in SacRT’s service, I would encourage you to continue your involvement in our long 
range planning efforts, as well as your participation in this Short Range Transit Plan.  Feedback such as yours is extremely 
helpful in these processes.   
 

From: Jacob Solorio <jcbsolorio@gmail.com>  
Sent: Tuesday, March 15, 2022 11:28 AM 
To: Sarah Poe <SPoe@sacrt.com> 
Subject: SRTP Public Comment 
 

[EXTERNAL EMAIL] CAUTION: This email has originated from outside of SacRT. Please do not click on links, open attachments or respond to this 
email unless you are expecting the content. 

Good afternoon SacRT,  

I want to bring a few items to your attention about some issues I have with the SRTP, and largely with SacRT as a whole. 
In no way is this email directed at a specific board member or staff, it is largely a general comment about RT.  
 
After reading through the STRP and scouring the SacRT website for the past few months, reviewing documents and 
previous board meetings, it has become clear to me that this agency needs a reality check and a major wake-up call to 
the transportation plights of our region. SacRT has become too auto-friendly and there is a clear lack of political 
commitment to the expansion of public transportation and of a sense of urgency to attain whatever transit goals 
you purport to hold. RT has a very noticeable lack of transparency and of communication with the public and almost 
feels apathetic toward their own system - like approaching VTA levels of apathy. Over the past year, I have made the 
personal commitment to use transit as an alternative to driving (something the board clearly has no interest in doing 
themselves) and I, like many of us, want to watch SacRT grow and thrive.  
 
Sacramento has an embarrassing level of transportation options and this plan does almost nothing to accomodate for 
the potential thousands of multi-family homes and infill development that are going up in the central city and the 
greenfield development of the suburbs. The bus system tries, but we cannot rely on antiquated transit ideologies and 
suburban traffic engineers to guide us into the 21st century; the light rail, when running on schedule, is a great way to 
get around the core as well but good luck going literally anywhere else at a reasonable pace.  I know you can do better, 
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and we deserve better from this agency. There are several, easy, things that can be done quickly, and have basically no 
reference within this SRTP:  
 
- Signal priority for buses and trains: NO EXCEPTIONS, this will speed up transit in the city and make it competitive with 
driving in the core 
- Actual planning transparency and displaying these plans, updated, on the website; the "construction and planning" 
section of SacRT's website is thoroughly lacking and many of the big-ticket projects being touted by RT haven't seen the 
light of day since the 2010s; for example, the riverfront streetcar's page continues to show a completion date of 2022 - 
lol. if only. there is still money earmarked for this project, and yet, not a peep from RT 
- Strong and unwavering advocacy against car-dependency and against the development of auto-centric communities 
on the far reaches of the region; freeways have a limited capacity and there is no more room for them. RT has a shallow 
presence outside of the more traditionally urban centers in the core, and because of this traffic is at an all-time high. 
focusing on garbage projects like the Green Line's eventual completion in 2065 is not helping  
- Treating riders like they matter and are a respected member of our community. Calling us "customers" creates a 
barrier that makes riding transit feel like a bureaucratic task, language is important! Signage at light rail stations is 
completely illegible to someone unfamiliar with SacRT, or with Sacramento as a whole. Digital schedule boards have 
been out of commission for what feels like forever, and when trains run late it's basically a fun game of guessing when it 
will actually arrive. Instead of displaying when a train is scheduled, why don't we show the number of minutes away the 
trains are? It gives a much better sense of when it will show.  
 
Many of our neighborhoods were built with streetcars and rail transit in mind, let's return to that! As one of the oldest 
regions in the entire state, we have so much potential for improving transit and fighting climate change by doing so, and 
yet it feels like there is no political will nor a sense of urgency to actually improve upon what we've built. I know that 
there are staff members who share these feelings that I do and the implementation of plans like SacRT Forward and 
Modernizing the Gold Line show that there's just that tiny sliver of commitment, but outside of those bounds it's clear 
that there's no other real, tangible goals coming from RT.  
 
I am more than happy to provide suggestions or ideas for things that we can accomplish if reached out to, but I shall end 
this comment here (otherwise this would've turned into a novel). Sacramento is a great place, we all know it. So why 
can't we prioritize great transit too? Fresno of all places has BRT while we lack such things, for example. As Sac becomes 
a regional destination for those looking for more affordable places in California, we should welcome our new neighbors 
with open arms, and get Sac moving!  
 
Thank you to whoever reads this message. You are appreciated. :) 



1

Sarah Poe

To: Fields, Madaline
Subject: RE: Light Rail/E-tran comments

Thank you for sharing your feedback.  I will share these comments with our Scheduling team, as well as our Facilities 
team, to see if any of these concerns may be addressed and/or improved upon.  Your comments will also be included in 
the SRTP public comment record. 
 

From: Fields, Madaline <Madaline.Fields@icf.com>  
Sent: Wednesday, March 16, 2022 9:14 AM 
To: Sarah Poe <SPoe@sacrt.com> 
Subject: Light Rail/E-tran comments 
 

[EXTERNAL EMAIL] CAUTION: This email has originated from outside of SacRT. Please do not click on links, open attachments or respond to this 
email unless you are expecting the content. 

Good morning, 
Just wanted to share a few thoughts in regards to my recent transition back to using E-tran and/or Light Rail. 
I have just started riding again after a 2 year hiatus due to COVID. 
E-tran- 
I have always preferred the E-tran commuter bus from Elk Grove to Downtown.  The immediate issues I came across was 
the E14 bus schedule, there are only 2 busses for the AM and PM routes.  The AM times are extremely early and really 
don’t have an option for anything later than arriving downtown at 7:15AM.  The PM route does have a last bus out of 
downtown at approximately 5:04-5:07.  I have tried several times to time the bus pickup in the evening but have only 
been successful one time.  Time stop for E14 at 30th & R Street shows 4:45PM, I first tried to catch the bus at 4:50PM at 
9th and I Street to only have the bus continue down I street and not turning onto 9th Street.  After being stranded 
downtown after 5pm I contacted customer services to finally be told the next day that due to construction E-tran does 
not currently go down 9th street but now goes down 7th Street.  Nothing posted on RT’s website or at the actual bus stop 
that I was waiting at regarding temporary change of the bus route.  This was very concerning since I then had to walk 
over to light rail after 5:30PM, this was a huge safety issue I felt.  I have tried several time to catch the last bus out of 
downtown on I Street to only see the bus blow down I street at 4:46PM-4:49PM.  Not sure if the time stop at 30th & R 
Street is 4:45PM how a bus can get to 9th & I Street at 4:46-4:49PM.  The one time that I did catch the bus we sat at the 
last stop on P Street for several minutes before getting on I5 to head to Elk Grove.  Drivers need to return to the mindset 
that riders do depend on the bus system to get back home.  I did report this to your customer service department when 
this happened earlier this month. 
Light Rail- 
I have since be pretty much forced to ride light rail.  Just a few observations: 
AM ride into Downtown trains are clean 
PM ride back to Elk Grove, very dirty.  Trash, bottles, and debris roll around on the floor during the trip back to Elk 
Grove.  Seat cushions are ripped and foam sticking out.  I was pretty much disgusted with the condition of the evening 
trains having to kick bottles out from under my feet during the ride.  Very concerned on how these are sanitized in this 
type of condition.  I really feel that RT needs to improve the cleanliness of their trains.  I realize that the last 2 years 
during COVID has really limited everyone but it is definitely time for RT to step up and get ready for the increase of 
ridership once workers start to return to the downtown.  If trying to increase ridership there has to be more of an 
emphasis placed on cleaning up the trains. 
Just wanted to share my thoughts as a previous rider of light rail and E Tran that has returned. 
Don’t let me down RT  
Thank you, 
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MADALINE FIELDS, Senior Facilities Specialist 

+1.916.231.7620 direct, +1.916.737.3000 main 

+1.916.712.2068 mobile 

980 9th Street, Suite 1200, Sacramento, CA, 95814 USA  

icf.com | LinkedIn 
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Sarah Poe

To: Gress, Julia@ARB
Subject: RE: RT

Dear Julia, 
Thank you for your comments on the SRTP, specifically the student pass program.  We appreciate your students’ 
patronage!  Just to provide a little more background information- SacRT operations has been experiencing labor 
shortages, which has unfortunately resulted in trip cancellations.  We are working diligently to rectify the issue, such as 
holding a number of hiring fairs, which we hope will improve the reliability issues.  I encourage you and your students to 
keep a close eye on our Service Alerts for canceled trip information, as our dispatchers update that media channel as 
soon as they learn if a trip will not be able to leave the garage.  Again, I apologize for the inconvenience you and your 
students have experienced and appreciate your patience through this time.  All of your comments and this reply will be 
recorded in the SRTP public comment record. 
 
Sincerely, 
Sarah Poe 
SacRT Planning 
 

From: Gress, Julia@ARB <julia.gress@arb.ca.gov>  
Sent: Wednesday, March 16, 2022 4:23 PM 
To: Sarah Poe <SPoe@sacrt.com> 
Subject: RT 
 

[EXTERNAL EMAIL] CAUTION: This email has originated from outside of SacRT. Please do not click on links, open attachments or respond to this 
email unless you are expecting the content. 

Hello, 
My high schoolers use the free bus service every day to go to school and come home, even 
though the 102 near JF Kennedy High School is erratic and routinely doesn’t show up, 
stranding kids.  Providing free access to students is a wonderful service and has converted my 
kids to comfortable mass transit users – something they likely would not have become 
otherwise because we typically drive everywhere and I likely would not pay for bus service 
daily for two students. Thank you for providing this access to teens.  Sincerely,  Julia Gress 
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Sacramento RT    March 16, 2022 
Comment on RT 5-year plan, March 2022 
Elizabeth Mulrooney, Sacramento  
 

 Planning process not widely advertised.  I happened to see this on a local news station this morning. I 
wonder if it was advertised outside of the SacRT webpage and Facebook page, which I also just saw 
today.  Also, SacRT meetings should be available from your webpage. Aside from a couple of Youtube 
posted meetings, there’s also no way to access information from past meetings.   
 

 Overall, SacRT needs to approach transit in Sacramento as reflecting the growth of a large city.  I’ve 
been an intermittent rider for years, and before COVID, almost stopped riding due to the difficulty of 
getting from anywhere in a suburb to light rail or other locations.  The bus lines should be completely 
reconfigured as part of a long-range plan.   [Think San Francisco on a smaller scale].  Similarly, transfers 
to any connecting system are difficult or expensive (such as to Yolo County or Placer County). Also, 
SacRT has huge potential ridership through state employees, who receive subsidized ticket prices from 
their work.  This ridership should be increased.  
 

 During the entire time I lived in the Greenhaven neighborhood from approx 2008-2018, services were 
reduced to the point where I rarely rode the bus anymore.  Services need to be somehow expanded to 
give people a reasonable alternative to driving cars everywhere, especially with current gas prices.  

 
 The plan is short on details, therefore  it’s difficult to comment on it specifically.  

 
 While bus lines are consistently reduced, prices have  increased.  $2.50 is OK for a single trip, but $7 is 

way to high for a day pass.  Also, transfers are difficult and not rider-friendly.   
 

 I appreciate RT’s efforts to increase light rail and airport access.  As part of a  long-term plan, SacRT 
should modernize its light rail cars, stations, and ticket machines.  Something needs to be done to 
reduce crime and dangerous folks that hang around some light rail stations and on cars.   

 
 I also appreciate SacRT providing free transport to public events, for example Saint Patrick’s Day events.  

Also, the paratransit service is very beneficial.  
 

 The airport route is extremely important, especially with the closing of Supershuttle.  Please do not 
decrease this service, as proposed.  Uber and Lyft are not public transportation.   
 

 The proposed expansions to outlying areas are important  
 

 I reviewed the SacRT Facebook page, and on a March 8 2022 post there are 186 comments to SacRT.  
My experience riding RT mirrors the majority of these comments.   Please review these  comments as 
well – they  illustrate some challenges  for an average person to use SacRT, reflecting working people, 
seniors, disabled people, college students, etc.   

 
Thank you for the opportunity to provide comment.   
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RESPONSE –  
 
Thank you for sharing your comments about the SRTP.  You have made some very important and meaningful 
points.  We address a few concerns: 
 
SacRT Marketing develops an outreach plan for our large campaigns and efforts, such as planning documents 
and service changes, etc.  Although Planning staff manages the SRTP project, we work closely with Marketing 
to make sure we are always pushing the information out to the public at the appropriate times.  Besides 
advertising and informing patrons via our own social media channels, we also partner with other agencies and 
jurisdictions to push information out to all the communities within our service area.  Marketing also hires a 
part-time staff, called the "street team" to go out on the system and push information directly out to our 
riders.  Prior to COVID, they were also attending other events in the community to reach a larger audience; 
however, the in-person efforts were slowed and are just now picking back up.  If you have any suggestions on 
how we can make outreach better, please feel free to share! 
 
SacRT will be kicking off the Long Range Transit Plan update shortly after the SRTP is adopted.  It would be 
great if you were involved in that process as well, as you have some great thoughts for approaching transit in 
Sacramento.  The long-range plan will be able to expand on more robust service ideas, as it will also need to 
include plans for additional funding measures.  As you know, that is the major driving force for our service 
operations. 
 
Thank you again for your thoughtful comments. They will be included in the public comment record, which will 
be presented to the Board of Directors prior to the plan adoption. 
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Sarah Poe

To: Justin Chan
Subject: RE: Draft SRTP Comment

Thank you for sharing your comments on the SRTP.  SacRT is also hopeful that a sales tax measure would allow us the 
funding needed for much needed transit and service improvements.  I will also pass your comments about more online 
advertising and promotions to our Marketing team. 
 
Thank you again for sending your feedback.  They will be included in the SRTP public comment record to be presented to 
the Board of Directors prior to adoption. 
 
Sincerely, 
Sarah Poe 
SacRT Planning  
 

From: Justin Chan <jjchan7@gmail.com>  
Sent: Thursday, March 17, 2022 12:10 AM 
To: Sarah Poe <SPoe@sacrt.com> 
Subject: Draft SRTP Comment 
 

[EXTERNAL EMAIL] CAUTION: This email has originated from outside of SacRT. Please do not click on links, open attachments or respond to this 
email unless you are expecting the content. 

Hello,  
 
My name is Justin and I am currently living in North Natomas. I used to commute to work in Midtown on the Jibe 
Express, before the pandemic. 
 
I am an aspiring civil engineer in the transportation field, so I understand how infrastructure and transportation projects 
can be impacted by availability of funding. 
 
I would love for public transit to gain more riders and popularity in our region, and I think SacRT should definitely 
continue to find ways to attract and retain riders. A public transportation system should be more attractive than using 
private vehicles, safe/clean/accessible, and easy to navigate. I'd suggest decreasing headways to 20 or even 15 minutes 
on the most popular bus routes and/or the bus routes that service disadvantaged neighborhoods. Secondly, I suggest 
that SacRT coordinate with city officials to add bus stop shelters and improve existing bus stop shelters. These areas 
should be well-lit and covered. Even better if the shelters have an electronic info board that shows the time to the next 
bus!  
 
Lastly, I hope that SacRT does more targeted advertising and promotions online! Many people are glued to their phones 
all day, might as well plant the seed in their brains about public transit.  
 
My dream for SacRT is to have a moment similar to what LA Metro is doing with Measure R/J/M. I would love to pay 
taxes to see all these great projects through!  
 
Have a great St. Patrick's Day!  
 
-Justin Chan 
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Sarah Poe

To: Sadhbh Johannes Iesuldt Fjorthr
Subject: RE: Comment on SRTP

Thank you for sending your comments on the SRTP.  It is nice to know that you will be able to benefit from some of our 
proposed service improvements over the plan period.  Feel free to let me know if you have additional questions or 
comments.  This feedback will be included in the public comment record to be presented to the Board of Directors prior 
to adoption. 
 
Sincerely, 
Sarah Poe 
SacRT Planning 
 

From: Sadhbh Johannes Iesuldt Fjorthr <sadhbhjifjorthr@gmail.com>  
Sent: Thursday, March 17, 2022 12:28 PM 
To: Sarah Poe <SPoe@sacrt.com> 
Subject: Comment on SRTP 
 

[EXTERNAL EMAIL] CAUTION: This email has originated from outside of SacRT. Please do not click on links, open attachments or respond to this 
email unless you are expecting the content. 

Before I begin, I wanted to disclose that due to my seizure disorder I am heavily dependent on mass transit services such 
as Sacramento Regional Transit. On top of that, I take busses and trains to my destinations in effort to save money when 
and where I can. Just to compare, each Lyft ride to or from work costs me around $20. For roughly 5 Lyft rides, I can get 
unlimited bus and train rides with a monthly pass from you guys.  
 
That being said, I greatly appreciate all improvements to the various routes you had listed in your pamphlet. I never 
know where I might be going next and which routes will be required en route to the destination. What I can really 
appreciate, however, are a couple of specific routes: primarily 81 and the Gold Line. Since I live nearest to route 81 at 
this time, the thought of being able to get 15 minute intervals extending to the 65th Street Station terminal in 2023 is a 
change that will be more than welcomed by me. As for the Gold Line, on my free time I have enjoyed hanging out by the 
American River near the bike trail. Having to ride out to Glenn Station to get there, an increased frequency in trains 
including weekends, as planned for 2025, would be nice. 
 
One other change I will appreciate will be for Elk Groove Transit route 110. The WinCo Foods right off of Lewis Stein Rd 
and Sheldon Rd is my primary place for groceries as they cost far less than anywhere else. I currently have to schedule 
my trip on weekdays if do not wish to walk from Consumers River College station when shopping on the weekends, 
Sundays and holidays specifically. I would love it when route E110 begins to operate on all weekends and holidays much 
like the light rail services. 
 
Thank you so much for your services and the future plans you have in store for loyal patrons like myself. I truly look 
forward to these changes coming.  
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